
 1  

 

Inspection Report 
#12 

11/28/2017 
For 

 
Fellowship Square 
16477 W. Bell Road 

Surprise, Arizona  85374 
 

By 
 

Nagaki Design Build Associates, Inc. 
4601 N. Black Canyon Highway, Phoenix, Arizona 85015 

 

 



 2  

 

SECTION I - PROJECT ............................................................................................................................................ 3 

1. PROJECT DESCRIPTION ....................................................................................................................................... 3 
A. Phase 1 - Fellowship Square Surprise – Building B and Maintenance ........................................................ 3 
B. Phase 2 - Fellowship Square Surprise – Building A .................................................................................... 4 

2. CONSTRUCTION ................................................................................................................................................ 5 
A. Site Work ................................................................................................................................................. 5 
B. Building Construction ............................................................................................................................... 6 

3. QUALITY CONTROL ......................................................................................................................................... 10 
A. Soil Proctoring ....................................................................................................................................... 10 
B. Concrete, Grout, and masonry ............................................................................................................... 11 
C. Issues and comments ............................................................................................................................. 11 

SECTION II - PAYMENT APPLICATION ................................................................................................................. 12 

1. PAYMENT APPLICATION #14 ............................................................................................................................. 12 
2. CHANGE ORDERS ............................................................................................................................................ 12 
3. WAIVERS ...................................................................................................................................................... 13 

SECTION III – ACTION ITEMS .................................................................................................................................. 13 

1. RFI’S ........................................................................................................................................................... 13 
2. ASIS’ ........................................................................................................................................................... 13 
3. ISSUES ......................................................................................................................................................... 13 

A. Schedule ................................................................................................................................................ 13 
B. Foundation Cracking .............................................................................................................................. 13 
C. Offsite Electrical Feed ............................................................................................................................ 13 
D. Transformer Locations ........................................................................................................................... 14 
E. Rain ....................................................................................................................................................... 14 
F. Masonry ................................................................................................................................................ 14 
G. Staged Delivery/Central Plant ................................................................................................................ 14 

SECTION IV - CONSTRUCTION PROGRESS ........................................................................................................ 14 

1. SCHEDULE ..................................................................................................................................................... 14 
2. SUBMITTALS .................................................................................................................................................. 14 
3. SCHEDULE CHANGES ....................................................................................................................................... 15 

A. Delays .................................................................................................................................................... 15 
B. Change Orders ....................................................................................................................................... 15 

SECTION V - ATTACHMENTS ........................................................................................................................... 16 

1. PHOTOGRAPHS .............................................................................................................................................. 16 
2. ARCHITECT MEETING MINUTES ......................................................................................................................... 16 
3. CONTRACTOR CONSTRUCTION DRAW REQUEST W/ WAIVERS ................................................................................... 16 
4. STORED MATERIALS ........................................................................................................................................ 16 
5. CHANGE ORDER #7 ........................................................................................................................................ 16 
6. SCHEDULE ..................................................................................................................................................... 16 
7. FOUR-WEEK LOOK-A- HEAD SCHEDULE ............................................................................................................... 16 
8. SUBMITTAL LOGS............................................................................................................................................ 16 
9. ASI LOG ....................................................................................................................................................... 16 
10. RFI LOG ................................................................................................................................................... 16 
11. TEST RESULTS & INSPECTION REPORTS ............................................................................................................ 16 



 3  

 

Section I - Project 

 1. Project Description 
This project is a three building project located on 14.601 acres in the Surprise, Arizona.  
The three building are as follows:  Fellowship Square Surprise – Building A, Building B, 
and a Maintenance Building.   NDBA has been hired by Christian Care to be the Contract 
Construction Inspection. 

A. Phase 1 - Fellowship Square Surprise – Building B and Maintenance 
Fellowship Square Surprise – Building B and Maintenance Building are the first 
phase of this project.  Fellowship Square Surprise – Building B is on a rectangular 
shaped 2.331 acre site located at 16640 N. Sarival Avenue, Surprise, Arizona.  The 
existing vacant site is zoned PAD which allows for the proposed design to be 
constructed.  The Zoning and Design Review approvals have changed due to design 
changes and PAD approval expiration (see Project Approval for current status).  The 
site is designed with 47 parking spaces of which 2 are accessible. 

The Project is a two-story structure with multiple building zones.  The building will 
house the following amenities: 

1. Two Memory Care areas with 16 units 
2. Assisted Living =  42 units 
3. Dining Room and kitchen for each areas. 
4. Physical Therapy 
5. Offices 

The building is identified as a Type IIA construction with the following major building 
components: 

1. Exterior walls – Masonry 
2. Concrete Footing/Foundation 
3. Concrete first floor slab 
4. Prefabricated concrete structural hollow core slab with 3” concrete 

topping – Second Floor 
5. Wood Roof Truss roof with plywood sheathing (Fire-Treated Lumber) 
6. Interior wall framing is metal studs with gypsums board each side.  

 

The building is of a southwestern/Spanish motif with stucco exterior walls and 
mission-style roofing.  The exterior is also embellished with tile and ornamental 
metal. 

Fellowship Square Surprise – Maintenance Building 

This is a one-story building that house the following uses: 

 
1. Maintenance Offices 
2. Woodworking 
3. Central Plan 

 
The building is identified as a Type IIIB construction with the following major building 
components: 

1. Exterior walls – Masonry 
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2. Concrete Footing/Foundation 
3. Concrete first floor slab 
4. Wood Roof Truss roof with plywood sheathing 
5. Interior wall framing is metal studs with gypsums board each side.  

 
The building is of a southwestern/Spanish motif with stucco exterior walls and 
mission-style roofing.  The exterior is also embellished with tile and ornamental 
metal. 

 

B. Phase 2 - Fellowship Square Surprise – Building A 
Fellowship Square Surprise – Building A is on an irregular shaped 12.270 acre site 
located at 16477 West Bell Road, Surprise, Arizona.  The existing vacant site is 
zoned PAD which allows for the proposed design to be constructed.  The Zoning and 
Design Review approvals have changed due to design changes and PAD approval 
expiration (see Project Approval for current status).  The site is designed with 320 
parking spaces of which 12 are accessible. 

The proposed structure is a three-story single building with multiple building zones.  
The building will house the following amenities: 

 
1. 1-bedroom units =  150 units 
2. 2-bedroom units =  105 units 
3. Diningroom  
4. Lounge  
5. Multipurpose  
6. Rainbow Café  
7. Wellness Center  
8. Exercise Room  
9. Misc. Amenites: 

a. General Store 
b. Kitchens 
c. Storage 
d. Library 
e. Doctor’s office 
f. Exam Room 
g. Counseling 
h. Chaplan 
i. Etc. 

 
The building is identified as a Type IIIB construction with the following major building 

components: 

 
1. Exterior walls – Masonry 
2. Concrete Footing/Foundation 
3. Concrete first floor slab 
4. Wood Roof Truss roof with plywood sheathing 
5. Interior wall framing is metal studs with gypsums board each side.  

 
Not unlike the rest of the project, the building is of a southwestern/Spanish motif with 

stucco exterior walls and mission-style roofing.  The exterior is also embellished with 

tile and ornamental metal. 
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 2. Construction   
(Note:  The site has again experienced an inordinate amount of rain and there was no 
construction occurring except for some trench backfill.) 

  A. Site Work 

   1. Staging  
The project has progressed through the beginning stages of 
construction.  The General Contractor (MTV Construction) has staged 
the site properly with the following items: 

a. Fencing around the project site and staging area. 
b. Temporary Office buildings 
c. Water Tower has been replaced by the use of hydrant 

meters. 
d. Parking area with Ground Asphalt surface and drive 
e. Several Subcontractors have staged storage units and 

fenced areas for stored materials on the site. 
f. Additional storage are being placed for storing of items that 

will be used later…such as windows. 

 

2. Staking 
The inspector observed surveyor’s stakes throughout the project and 
appears to have been properly set.  Future staking will take place for 
site amenities such as curb and gutter, etc. when that construction will 
begin.  Final Staking should include all walkways, planters, etc.  All 
staking appears to be complete. 

   3. Grading 
The grading of the site continues and appears the rough grading is 
complete.  Hauling off excessive soil continues is complete.   Final 
grading is scheduled to begin this week with the hopes of installing 
asphalt within the next 4-weeks.  See 4-Week look ahead schedule.  All 
grading appears to be complete.  Final landscaping is being placed. 

   4. Issues 
The rain and fire department issues have been mitigated.  There were 
concerns with the running of off-site electrical conduits due to 
questions about easements.  This appears to have been resolved.  There 
appears to be an issue with APS and location of transformers which has 
been resolved.  Additional rain and subsequent humidity has caused 
some work delays.  There was also talk about labor shortage of the 
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mason which could cause work delays, but the issue appears to be 
resolved.  Rain has caused delays and the lack of overall labor shortage 
has not allowed the contractor to make up this time which has caused 
the schedule to be lengthened.  Attempts are being made to increase 
the staffing by subcontractor.  The issue regards to phasing of the 
project including fire sprinkler, fire alarm, and AC is being worked 
through.  Although not completely resolved, all issues appear to have 
appropriate solutions and plans of action being implemented. 

   5. Site walls 
Construction is complete.   

6. Site Utilities 
The site fire and water lines have been completed.  The final flush and 
chlorination has been completed.  Sewer line placement has begun and 
continues around Building A.  The underground electrical continues to 
be installed with coordination with APS for final connection along 
Sarival.  As noted above, there were some issues with the location of 
transformers and other electrical equipment.  This issue was brought up 
by APS.  Contractor is working with APS and architect to resolve.  All 
major site utilities are complete with minor items to be completed 
which will allow for the installation of pavement. 

7. Site Concrete 
- Concrete Curbs are complete.  Inspector observed the installation of 

concrete walks and curbs around buildings.  Site Concrete is 
complete to point where asphalt paving can be installed.  Currently 
sidewalks are being installed. 

  

  B. Building Construction 
As was previous described the project is comprised of three buildings.  
Activity on the buildings has commenced.  To simplify this report, 
inspector will report on progress per building. 

1. Central Plant and Maintenance 

a. Foundation and Slab 
- The building pad has been complete and certified 
- The perimeter spread footing and stem wall are 

complete. 
- Slab is complete 
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b. Utilities 
- Under-slab utilities are complete.  Inspector observed 

that portions of pad were ready or being readied for 
concrete pour. 

- Previously, Inspector verified that the piping material is 
compliant with the architectural specification. 

- Rough utilities have and continue to be installed. 
- APS Transformer and electrical equipment pad are in 

place with all conduits installed. 

c. Walls 
- Scaffolding is in place and masonry work has begun. 
- Masonry walls is complete. 

d. Roof 
     - Roof Structure is complete 
     - Roofing is complete 
 

e. Drywall and Framing 
- Interior wall framing is complete 
- Ceiling Drywall is installed. 
- Drywall and finish at frame walls is complete. 

f. Interior Utilities 
- Chiller units are set majority of piping is complete also 
- Fire Sprinkler piping and drops are set 
- Above ceiling mechanical work has begun.   
- Electrical Rough is complete waiting for final trim. 
- The Mechanical system piping is being completed.  

g. Interior Finishes 
- Ceiling grid is in place in areas where required. 
- All other finishes are complete. 
- Tile work for the restrooms are complete waiting for 

trim. 

 

2. Building  A 

a. Foundation and Slab 
- The building pad is complete. 
- All footing and stemwalls are complete.  
- All slab work is complete. 
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b. Utilities  
- Placement of under slab utilities such as electrical 

conduits and plumbing lines are also complete.   
- Because the interior framing is complete in various 

areas.  Rough utilities such as in-wall plumbing and 
electrical have begun.  Also some above-ceiling 
mechanical units are in place.  

c. Masonry 
- Masonry on the south wing and center wing is 

complete. 
- Masonry work on north is above second floor level and 

is prepped for placement of third floor planks. 
- Masonry work on east section is above second floor. 
- Masonry work continues 

d. Structural Steel 

- Steel structure on first level is complete 

e. Concrete plank flooring 
- Concrete Planks are complete in the south and center 

wings. 
- Concrete planks for the second floor is complete 

through the north and east wings.   
- Next phase of plank installation will be the third level of 

north wing. 

f. Interiors 

1. First Floor 
- Interior metal framing and furring has begun and is 

predominantly complete in east end of the south wing. 
- Insulation on all masonry walls is process.  Architect 

noted that the installation of electrical conduit in the 
insulation, the insulation is being over cut and needs to 
replaced or rectified so that the insulation value of the 
wall is not compromised.  Contractor to make sure 
system integrity is not compromised.. 

- Fire sprinkler and water piping installation as begun and 
continues. 

- Rough electrical, plumbing and mechanical 
o South wing rough utilities are in process on first 

floor 
o Center section including kitchen rough utilities 

are partially complete and continue to be 
installed. 
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2. Second Floor 
- Framing on the second floor in the south wing has 

begun continue on the east and portion of the north 
side.  Topping for slab inconsistencies has been installed 
and is the opinion of the inspector is a good solution.  
Inspector found a couple of minor issues that could be 
addressed with flooring. 

- The double layer of drywall on the ceiling has begun is 
complete 

- Fire sprinkler and water piping installation as begun and 
continues. 

- Rough electrical, plumbing and mechanical 
o South wing rough utilities are in process on first 

floor 

3. Building  B 

a. Foundation Slab 
- Footings, masonry stem, and slab are complete. 

b. Utilities  
- All under slab utilities are complete. 

c. Masonry Walls 
- All masonry walls are complete. 
- Top plate is in place ready for truss placement 

    d. Floor structure 
- Concrete planks are set.  There is an issue with plank 

alignment.  Solutions are being investigated.  A light 
weight topping was proposed which should resolve the 
camber issue.  The solution will be used throughout 
project and could result in a cost saving. 

e. Roof Structure 

- Trusses and framing for entire building is complete.  

- Roof is loaded with roof tiles.  

f. Exterior Openings 
- All Exterior windows are in place. 
- Door frames are installed not all exterior doors are 

installed. 



 10  

 

g. Interior 

1. First Floor 
- Interior metal framing and furring has begun and is 

predominantly complete in 
- Insulation on all masonry walls is complete.  Architect 

noted that the insulation on interior masonry walls are 
not necessary and could be eliminated.  Contractor 
indicated that it may not be as simple as just removing 
because the rigid insulation is holding furring channels 
in place.  Contractor to investigate.  Architect also noted 
that the 

- Fire sprinkler and water piping installation appears to 
be complete. 

- Rough electrical, plumbing and mechanical 
o All rough utilities in the apartments and living 

areas appears to be complete.  Most of the 
areas are be drywalled. 

o Common areas the utilities continue to be 
installed. 

- Drywall being installed in Apartments and throughout 
common areas particularly first floor.   Texture has been 
placed in common areas and in all of the apartments 
and in the common area of memory care. 

2. Second Floor 
- Framing on the second floor has begun and is complete 

on the east and portion of the north side.  West section 
is predominantly complete but work continues 

- Topping for slab inconsistencies has been installed and 
is the opinion of the inspector is a good solution.  
Inspector found a couple of minor issues that could be 
addressed with flooring. 

- The double layer of drywall on the ceiling has begun is 
complete 

-   Rough electrical, plumbing and mechanical 
o Rough utilities are being installed on the second 

floor in all areas.   

 3. Quality Control 

A. Soil Proctoring 
Inspector has not received any new proctoring reports from Speedie and 
Associates.  The existing reports were posted with previous inspection reports. 
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B. Concrete, Grout, and masonry 
Inspector has received inspection and test reports from Speedie and Associates 
on the concrete and grout material being placed in various locations of the 
project.  Masonry inspections have been conducted and reports are attached. 

C. Issues and comments 
The following is the only issue noted: 

1. Camber on concreted planks 
Inspector observed that the concrete planks were inordinately unaligned 
and thus created peaks and valleys in the second floor slab of the assisted 
living portion of Building B.  The contractor and owner were already aware 
of this issue and solutions are being investigated.  The cause of the 
misalignment is due to fact that the planks sat at the suppliers yard to long 
and the planks became over cured without being placed.  The topping that 
was installed to correct this issue is in place and is a good solution and 
resolves the problem. 

2. APS Equipment Pad 
APS has reviewed locations of the equipment pads and have made 
comments that the locations are too close to the building in several 
locations.  Contractor with help of Architect will investigate full extent of the 
issue and investigate solutions. 

3. Rain 
Project has in the past experienced inordinate amount of rain and was again 
hit by over 1 inch of rain.  Not only did it delay the project but it cause 
environmental conditions which were inhospitable to work. 

4. Masonry 
There was an issue with lack of workers on the masonry crew which could 
have resulted in delays in schedule.  This issue has been resolved by the 
subcontractor. 

5. Mechanical System/ Phased Delivery 
In preparation for the staged delivery of the building, an issue has arisen 
regarding the mechanical system.  It appears that the central plant 
equipment has it currently designed.  Development team will investigate if 
system can be modified to allow for staged completion.  This item is still and 
issue.  Also the phasing of the project has caused some concern to the 
phasing of the fire sprinkler and fire alarm.  All the phasing issues have an 
established resolution even if it is not totally documented. 

6. Labor Shortage  
It appears that the project is experiencing some delays due to rain and the  
lack of labor by several subcontractors will not allow the contractor to make 
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up this time.  This not only a project specific issue.  Projects and 
construction throughout the Phoenix Metroplex that are experiencing the 
same thing.  The repetitive nature of the project has created work efficiency 
and has gained the contractor sometime. 

Section II - Payment Application 

1. Payment Application #14 
Inspector received Payment Application #14.  It indicated that MTV has 
completed $26,902,880.03 of work and stored materials.  With the required 
retention of $1,469,404.98 the total earned is $25,433,475.05.  Subtracting the 
amount previously paid of $21,793,127.83 the current payment application for 
payment is requesting $3,640,347.22 to be paid.  After the inspection and 
reviewing supporting documents, the inspector has approved this draw as 
indicated by signing the draw at the bottom of the document.  Contractor has 
provided backup for all stored materials which is attached. 

Change Orders #1, #2, #3, #4, #5, #6 & #7which brings the total for all change 
orders to $1,936,011.00 which was included in the draw and brings the total for 
the construction contract to $48,866,011.00. 

2. Change Orders 
There has been a change order presented for the delays caused by the rain.  The 
project site has experienced rain in excess of normal.  The change order is 
requesting 22 working days and 29 calendar days.  This change order has been 
approved. 

A second change order for $736,388.00 was submitted and approved for various 
changes in construction due to ASI’s, RFI’s, SK’s, owner revisions, overtime, etc.  
As was previously stated, this change was not included within the current draw. 

A third change order for $151,903.00. 

The fourth change order addresses construction revisions, owner changes, city 
revisions and adds, responses to RFIs’ and ASIs’, etc.  This change order is 
attached with a full listing of items that are addressed.  This change adds 
$398,229.00. 

The fifth change order was just approved for various owner requested changes, 
changes to curb after placed, the structural of operable partition, etc.  The 
change order was for $316,994.00 
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The sixth change order was approved for various rectify grade issues, trusses 
remedies, assistance with Cox, etc.  The change order was for $265,700.00. 

Total change orders to date increase contract amount by $1,859,214.00 and 
increase schedule by 29 calendar days. 

3. Waivers 
Conditional lien release waivers for current draw and Unconditional lien release 
waivers for last draw will be provided later. 

 

Section III – Action Items 

1. RFI’s 
There are currently 154 RFIs’ presented by the contractors.  It appears that RFIs 
are up to date.  The only outstanding issue was the mechanical functioning 
during phased turn over.  Also the issue of trash chute location and configuration 
on first floor due to piping and ADA.  Issue has been resolved. 

2. ASIs’ 
The Architect has issued 33 ASI’s.  The most recent ASI addresses the Roof Drains 
at Building B Kitchen. 

3. Issues 
The following are outstanding issues with project: 

A. Schedule 
Since the beginning of construction, the project has experienced an excessive 
amount of rain.  The previous delays were in the magnitude of 1 month but with the 
current delays, that number could rise to another month.  Contractor is 
investigating strategies to pick up as much time as possible.  There was a potential 
in delays due to clearance from fire department to allow project to go vertical.  This 
issue has been resolved.  The rain has caused delays in the project and the labor 
shortage does not allow the contractor to make up this time.   

B. Foundation Cracking 
As was noted in item I.3.C.1 the inspector noted cracking issues with the footing at 
the southwest corner of Building A.  Issue has been resolved. 

C. Offsite Electrical Feed 
There were issues with the easement that would be utilized for the APS feed for the 
project.  The contractor has been working with APS and neighboring sites to rectify 
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this issue.  Contractor is awaiting permits, documentation, and approvals to 
proceed.  Issue is resolved and installation of the APS feed is moving forward. 

D. Transformer Locations 
APS did a review of the project location of all APS equipment pads.  They had a 
couple locations which were not in compliance.  Contractor and Architect to review 
options for resolution.  Issue has been resolved. 

E. Rain 
Project has experienced additional extreme rain conditions which has caused site 
and environmental conditions that could cause schedule delays. 

F. Masonry 
There was a possible issue with the lack of workers on the masonry crews which 
could cause delays in masonry installation but this issue has been resolved by 
subcontractor.  

G. Staged Delivery/Central Plant 
In preparation for the staged delivery of the building, an issue has arisen regarding 
the mechanical system.  It appears that the central plant equipment has it currently 
designed.  Development team will investigate if system can be modified to allow for 
staged completion.  The solution has been selected but not totally finalized. 

 

Section IV - Construction Progress 

1. Schedule 
The general contractor has provided an updated construction schedule for the project.  The 
schedule has approximately 800 task items and the project is projected to take 506 days.  The 
project schedule indicates that project began on November 14, 2016 and is expected to be 
completed on November 15, 2018.  As was previously indicated, there appears to be delays in 
the construction due to excess amount of rain and the appropriate change order has been 
tendered and approved but only for the first portion of the rain delays. The current schedule 
takes into account all current delays. 

2. Submittals 
The contractor provided the submittal log.  The architect and their consultants have 
been processing the submittals in a timely manner such that the project is not delayed.  
The submittal log is attached. 
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3. Schedule Changes 

A. Delays 
The project has experienced inordinate amount of rain and has caused a delay 
because the site is to muddy to do construction.  The current schedule has taken 
into consideration most of the delays due to rain.  The only issue for that is 
hindering the progress of the project is getting the fire department to allow for the 
project to go vertical.  Contractor has completed all required items to get sign-off 
but awaiting fire department approval.  Additional rain and lack of additional labor 
to compensate has added additional time to schedule.  Due to all of the schedule 
delays the project completion date has gone from the original of 8/15/18 to 
11/5/18.  The new schedule indicates that the project is extended another 10 days 
and the new completion date is 11/15/18.  Inspector is awaiting justification for this 
additional time.  

B. Change Orders 
The first change order has been presented by the contractor for the delays in 
schedule and subsequent costs caused by the excessive rain.  The change order has 
been approved for 22 working day delay.  A second change order for various 
changes to scope of work was presented and approved for $736,388.00.  An 
additional change orders have been processed to extend schedule for 20 
more days and for an additional $151,903.00.  The new schedule has an 
additional +22 days that has not been accounted for by a change order 
presented to the inspector.  The fourth change order is for owner changes, 
construction modifications and changes for an additional $398,229.00.  
Currently change order #5 is being presented to owner for approval and 
inclusion in draw.  Change Order #6 for additional site work and rain delays 
was for $265,700.00.  This brings the total for change orders to 
$1,859,214.00 and 29 days of delay.  Change Order #7 was presented for 
overtime, sprinklers in Building A mezzanine, phasing of mechanical system 
for phased delivery of project, and toilet paper dispensers.  The new 
schedule adds an additional 10 days to the schedule.  Inspector is waiting for 
change order for justification. 
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Section V - Attachments 

1. Photographs 

2. Architect Meeting Minutes  

3. Contractor Construction Draw Request w/ Waivers 

4. Stored Materials 

5. Change Order #7  

6. Schedule 

7. Four-week Look-A- Head Schedule 

8. Submittal Logs  

9. ASI Log 

10. RFI log 

11. Test Results & Inspection Reports      
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Figure 35 ‐ View of Building A – North East Corner 



Fellowship	Square	–	Project	Photos	
 

 

Figure 36 ‐ View of Building A – Pool Area 

 

Figure 37 ‐ View of Building A – Pool Area 

 

Figure 38 ‐ View of Building A – Pool Area 



Fellowship	Square	–	Project	Photos	
 

 

Figure 39 ‐ View of Building A – East 2nd Level and Pool Area 

 

Figure 40 – Columns at East Entrance 

 

Figure 41 – Kitchen Dining Area 



Fellowship	Square	–	Project	Photos	
 

 

Figure 42 – Kitchen and Dining Area 

 

Figure 43 – Apartments – 1st Floor ‐ South 



Fellowship	Square	–	Project	Photos	
 

   

Figure 44 ‐ Framing North Section            Figure 45 – Mechanical Unit 

   

Figure 46 – Apartments 2nd Floor 



Fellowship	Square	–	Project	Photos	
 

     

Figure 47 ‐ Hallway 2nd Floor                  Figure 48 – Wiring Run in Hallway 2nd Floor 

 

Figure 49 – 3rd Floor South Wing 



Fellowship	Square	–	Project	Photos	
 

 

Figure 50 – View of Second Level North Wing 

 

Figure 51 – View of Third Level South Wing 



Fellowship	Square	–	Project	Photos	
 

 

Figure 52 – View of 3rd Floor South Wing 

     

Figure 53 – Utilities down 3rd Level Hallway        Figure 54 – Floor Penetration 



REECE AND ROWE 
PHOENIX: FLAGSTAFF: I H r, 

ARCHITECTS 

4343 E. AVALON DRIVE 
PHOENIX, ARIZONA 85018 

PHONE: 602-957-4343 

1254 W. UNIVERSITY AVE, #100 
FLAGSTAFF, ARIZONA 86001 

PHONE: 928-779-4340 

Fellowship Square Surprise - Site Meeting Summary 
Attendees: 
#1 1-17·11 Stephanie, Joseph, John, Robert, Michael, Travis, Brad 
#2 1·31·11 Stephanie, Joseph, John, Robert, Michael, Travis, Brad, Lany 

#13 7·11·17 Stephanie, Joseph, John(phone), Donny, Michael, Travis, Brad 
#14 7·25-17 Stephanie, Joseph, John, Robert, Michael, Travis, Brad 

#3 2·14-17 Stephanie, Joseph, John, Donny Friday, Robert, Michael, Travis, Brad, COX communications 
#4 2·28·17 Stephanie, Joseph, John, Donny, Robert, Michae~ Travis, Brad, Lany 

#15 8·15-17 Stephanie, Joseph, Michael, Travis, Brad 
#16 8·29-17Stephanie, Joseph, John, Robert, Michael, Travis, Brad, Lany 
#17 9·12·11 Stephanie, Joseph, John, Robert, Michael, Travis, Brad #5 3·14-17 Joseph, (John on phone) Robert, Michael, Travis, Brad 

#6 3·28·17 Stephanie, Joseph, John, Donny, Robert, Michael, Travis, Brad, Lany 
#7 4·11·11 Stephanie, Joseph, John, Donny, Robert, Michae~ Travis, Brad 
#8 4·25-17 Stephanie, Joseph, John, Donny, Robert, Michae~ Travis, Brad, Lany 
#9 5-16·11 Stephanie, Joseph, John, Donny, Robert, Michae~ Travis, Brad 
#10 5-30·11 Stephanie, Joseph, John, Donny, Robert, Michael, Brad, Lany 

#18 9·26-17 Stephanie, Joseph, John, Michael, Travis, Brad, Lany 
#1910·11·11 Stephanie, Joseph, John, Robert, Michae~ Travis, Brad 
#20 10·31·11 Stephanie, Joseph, John, Robert, Michael, Travis, Brad, Lany 

#116·13·11 Stephanie, Joseph, John, Donny, Robert, Michael, Travis, Brad, cox communications 
#12 6·27·11 Stephanie, Joseph, John, Donny, Robert, Michael, Travis, Brad, Lany 

#2111-14-17 Stephanie, Cynthia, John, Robert, Michael, Trarvis, Brad 
#2211-27-17 

Contact Info" 
Architect Owner Contractor Inspector Others 
Stephanie Rowe John Norris Robert Beck Larry Nagaki 
SteJ2h@rararchitects.com John.norris@christiancare.org robertb@mtvgc.com lnagaki@nagakidesign.com 
Joseph Herbst Donny Friday Michael Elmer 
joseJ2h@rararchitects.com Donn~ . Frida~@christiancare .org Melmer@mtvgc.com 

Travis Elmer 
Telmer@mtvgc.com 
Brad Klingaman 
BradK@mtvgc.com 

RFI Log Review 
#130 HVAC phasing (Tom, can run bldg. B off the Central Plant plate frame heat exchanger, but not bldg . A partial 
for getting acclimatized for the finishes, per meeting need the temporary chiller- put on order/hold 200 ton with 
piping. 9/26 notes committed for 1 month to hold the temporary chiller. Write-up from Trane expected. - SQ~ b&...c... 
#146 trusses at trash chutes- FIELD REVIEW STILL NEED TO RESOLVE DRAIN~G~- ~cO._~,-~·~ ilo~ 
#148 Bldg A kitchen roof hatch location- FIELD REVIEW ONE MORt TRY? - ~ \\ I ~o~~ \~~. 
#153 Boiler circuitry QUESTION HP %OR 3? - ~"" ~..J:,I.J.\..c._ ~ ' 

Submittal Log Review 
#140 Bldg A common area cabinetry- GO 0\lE~..:;p~SCUSS DISTRIBUTJON OF CHANGES ASI10~* 

- ~~ ~~,-~~ .S4.>f CAio. 4-o e;c.] &..v , \U.e---~~ t"'4". 

ASI Log Review 

Schedule 
Four week look ahead presented. 

Paperwork 
Payapp 

ADHS and County Health Submittals 
County Health is submitted. 
ADHS We got them back from Aimee, ADHS NOW SAYS WE DONT EVEN APPLY UNTIL CofO 

Building Ball units Directed care, Building A 11 units (1 bed eastmost of south wing 1" floor) Supervisory care. 
Latest rumor- we may be able to submit between 60 and 120 days from desired start of operations. BUILDING B done Jan 2018. I checked with Sandy farmer

they will NOT take prior to CofO. They start counting the 60 to 120 days from then. Current info- one job 40 days to questions, one job 21 days to questions, TO 
ARCH APPROVAL total45 days, 36 days, NO PHYSICAL COMMENTS One site got survey on 27 days after arch approval. 



+ 

PAGE 2 

Items 
1 to 33 -done-

32. HVAC phasing schedule- see notes above 
33. FS phasing- can only be done at the big fire walls, or whole area needs to be done- Also FA phasing? 
34. FS flowtest low. Discuss booster pumps. FS designer says do one in the central plant to boost the whole 

loop- it will be easier to fit and less expensive that to do on each riser. Still need final test. 
35. Temp power needs structural detail = done 
36. John wants to discuss unit 0 second bedroom door location -Issued- done 
37. UL listing for pipes through floor- RFI issued and responded to- done 
38. Main drop off area both buildings- revised curbs for easier turns with larger vehicles- Also added walk for pick-up- done 

39. Trash Chutes vs the trusses at the roof- RFIIog ... 
40. Building B kitchen office- relocate pipes as possible and add closure wall with access panel. Leave 

stainless exposed at cooler side. 
41. Stair rails at top need to turn back/down 
42. SHGC value at "C" windows 
43. Paint color for exterior grilles in 1) blue tile 2) splitface block- SAR will pick- also have one at building B 

that is half in and half out of the tile pattern 
44. Building A units- add soffit to close around exhaust duct at higher ceilings- done 
45. Paper towel holders to be by owner, change PT/W to just waste- done 

46. Timing for schedule - doors may be an issue at Bldg B 
47. Bldg A second floor patio drainage- done 
48. Bldg A cat6 beside beds, is on original plans, dropped on final COX background- done 
49. Pickle ball supplier suggests limiting fence to 6' iJer experience. Accepted, credit amount to come. Done 
50. Model units to be 116A and 1170 - \ \Jc.A- - \\7t:>. 
51. Coordinating for sales upgrades -lists of presolds to be gotten to MTV- there are two tiers of pricing those for custom during construction and those for after 

52. Touch up cut ends of alumawood 
53. Pool fence permit ?from who if separate from building permit? 
54. Door viewer- AuthFiorence says they do have a rated one 
55. 3hr wall detail ... l>l~~. ~..,..,J .. ~ _ ~.v\\. 

New Business 

. v.~. - 1'0o eo:c:e~IEI, c::te-~ v..e.h ,..._ ~~ ...... _.. ' 
... f'..~e~ 1; •. 

- rlo.-4 ~&!--,~ jvo~-

- 1;),'¥\\o ~~ ~"1.\;JH . 
.. ~~ "~r~· 
.. p,~ Uv.o.~NJ.- ~(!.,~· 

ffl e · -Uocw· (\u& \-o ~t-~ · 



APPLICATION AND CERTIFICATION FOR PAYMENT 

TO: Christian Care Surprise, Inc. 

2002 W. Sunnyside Drive 

Phoenix, AZ 85029 

FROM CONTRACTOR: 

CONTRACT FOB 

MTV General Contractors, Inc. 
2840 North Norwalk Street 
Mesa, AZ 85215 

PROJECT: Fellowship Squw-e Surprise 

L6477 W. Bell Road 
Surprise, AZ 85374 

VIA ARC!lXIECT: 

Reece, Angell, Rowe Architect 
4343 East Avalon Drive 
Phoenix, AZ 85018 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for~. a abown below, in connection with tho Conttaot. 
Continuolion Sh .. ~ AlA Document G703, is attached. 

1. OIUGINALCONmACTSVM 
1. Not chanJC by Chan&c Orders 
3. CONTRM:TSUMTODATB(LiaoU2) 
4. TOTAL~MPLiiTBD&STO!tEDTO 

DATE {ColumnGonG703} 
5. RETA!NAGE: 

10 %of Completed Worl< 
(ColWDn D +Eon G703) 

b. 10 % ofS!oted Material 
(COl1111211 Fan G703) 

Total Retainap (.tiDes Sa+ Sb or 

Total in.Colum11 I ofG?03) 
6. TOTAL EARNED LESS R£T.AINAGE 

(LiM 4Loss Lines Total) 
7. LBSSPREVIOUSCERTIFICATBSFOR 

PAYMENT (Line 6 iiom prior Certificate) 
8. CURREN! PA YMllNT DUE 
9. BALANCE TO 'FIN!SH, INCWDING RETA!NAGE 

(Line 3 lesa Line 6) 

:HA.NUe 
'J'018l cbangcs approved 
in )mYious montl>s bY Owner 

To18laD!lt'Civ<>d this Month 

TOTALS 

NEI CHANGES by Cbangt: Order 

s 

l 

s 46~000.00 
s 1 oh.oo 
s 41.1166001[00 
s 26,9(1',Uao.03 

1,435.289.08 

34,115.90 

s 1,469,404.98 
s 25,433,47S.os 

21,793,127.83 

J:!f&I! 

SI.BS9,214.00 

$76,797.00 

$1,936,011.00 

J1,8S9,2!4.00 

AM DOCUMENTG702 PAGE OF 13 

N'PUCATION NO: 14 Distn"bulion to: 

MPL!CATIONDt.Til: 12/08/2017 

PSRIOD TO: 1110112017- 1113012017 ~
OWNER 
ARCinTECT 
CONTRACTOR 

I I 
PROJECTNOS: 2518 

Contract Date: 12/1911016 

The unclcrsianod ConlrllciOr certilios that to tluo best oCthoCon!tactor'o knowledge. 
infOrmation and bolicfthe Worl< .......S by thio Applialtion Cor Psymom hiS bccD 
complel&<i in acconlaace with the Coalract Documeocs, that all amoun1$ ba"" bea1 paid by 
tho ConhetorforWorkforwbieh pmoious Certificata tbrl'aymentwere issued and 
payments recoimlltom the Owner, and tlu!t cunoot Jllll'I1ICill sbO'Ml herein is now due. 

~Eooonm..~ 
By:\ u_ ...__. 
State of ArimDa County of: 
Sublcribecl ~ ~ ~ ~ mt 1;ll,is ....., A h ~~bar 8, 2017 
Notaryl'ubhc: ~ l(, FV..VLt' •-a-
MyCommissionc:xpires: Mayll,2021 

Dale: 

ARCRITECT's-cERTIFlCATE FOR PAVMEffT 
In ...,ord8nce with the Conl!3ct Documon1s, basod on on-site obsemllons and tile data 
comprisi"' the opp~ic:a!ion, the Mhitoct ..m&a"' lb6 o-that to the be$!: or 11uo 
Arclritects blowblec. inll>t111alion one! belicfthe Wotlc hiS prog,remd u indicaled, 
the tjllllity of the Work is in accordanoe with file Conlraet Doeuments, and the Conl!tletar 
is entkled to payment ofthe AMOUNT CERTIP!I!O. 

AMOUNT CER.TlFIED ........... $ 3, t...Ye>, >'-'1. oz."Z.. 

(.Aam;Jr tapkmtditm i{tmJOurrJ cutifrtd dlffu:frtmt tM tUJunmt applitd. JnitkJI allf'lf.Jif'G on thl• 
.Applfcatfan tJIId omht ContiltU<IIiDII Shut drtJJ..,.. cl. to cmif•"'" "lilt tht -"'" artifitdJ 
ARCHIIECT: 

By: Date: 

This Certificite is 110t • Tho AMOUNT CERTIFIED is payeblc only to the 
t:-Mtllldneretn.ISSIIIIICI,paymentan4~orpaymentareiWIIOUt 

prejudice to lllYf rishts of the Owner or Conlnll:tor underthio C01Ibllct. 

rr.-·11-rl 

NADOCUMSNTG70a• ~AND C!lmFieATION PMPAVM!Nr • itt2I!DITION ·AU.. • etll:2: lHii AIIIERICANHn'TTUJEOF AACHTECT8, t71S NEW YORK AVE.. N.W~ WASHING"tlJN. DC2DQCIII.Sal2: 

Users may obtain validation of this document by requesting a campletad AlA Document 0401 • CertlflcaOon of Documan!'s Authantlcll,y frorn the UcansH. 

0~ ClliJlSTIAN CARE SUlU'RISE, Inc. il:/J!/ri 
\ \ 4' L \ _ ___:__ Date: J. ' ' r 7 By: Y1 ~· 
> • 

By;,._ v~-
' 

Date:/ 2._ ' (/. /7--
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The ACORD name and logo are registered marks of ACORD

CERTIFICATE HOLDER

© 1988-2014 ACORD CORPORATION.  All rights reserved.
ACORD 25 (2014/01)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSD
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

OTHER:

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

12/8/2017

USI Southwest
9811 Katy Freeway, Suite 500
Houston TX 77024

713-490-4600
comfort.systems@usi.com

Zurich American Insurance Company 16535
COMFOSYS Catlin Specialty Insurance Company 15989

Comfort Systems USA (Southwest), Inc.
6875 W. Galveston Street
Chandler, AZ 85226

Travelers Property Cas. Co. of America 25674

1360984472

C X 2,000,000
X 1,000,000

X Contractual Liab 10,000

2,000,000

4,000,000

X

Y Y VTC2JCO4E995410TIL17 11/1/2017 11/1/2018

4,000,000

C 2,000,000
X

XX

Y Y VTC2JCAP4E995422TIL17 11/1/2017 11/1/2018

C X X 10,000,000

10,000

Y Y VTSMJCUP4E995434TIL17

X
10,000,000

11/1/2017 11/1/2018

C
C

N

Y VTC2OUB4E99539117
VTRJUB4E99540917

11/1/2017
11/1/2017

11/1/2018
11/1/2018

X
1,000,000

1,000,000

1,000,000
A
A
B

Builders Risk
Installation
Proff/Pollution

CPP017374604
CPP017374604
CE07446420

7/1/2017
7/1/2017
7/1/2017

11/1/2018
11/1/2018
11/1/2018

5,000,000
7,500,000
10,000,000 Per Claim/Agg

Stored Material Value: $31,000.00
Certificate Holder is included as Additional Insured (except as respects coverage afforded by the Workers Compensation and Professional policies) and is
granted a Waiver of Subrogation as required by written contract, but only for liability arising out of the Operations of the Named Insured. This insurance certified
herein will apply as Primary and Non- Contributory as required by written contract. No policy will permit cancellation or modification without thirty (30) days prior
written notice to the Certificate Holder.

MTV General Contracting Inc.
2840 N Norwalk St
Mesa, AZ 85215





Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of1

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

1.001 BCHD054B1**A2N04Z000000B08J00
000000B0000:Direct Drive Fan Coil - Direct DriveLine Note: 

BCHD054B1**A2N04Z000000B08J00000000B0000Model Number: 

T17J39222Serial Number: 

FC-ITTag Number: 

1.002 2705-0001-02-00:Year 2 parts
 warranty whole unitLine Note: 

2705-0001-02-00Model Number: 

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of2

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of3

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
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16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of18

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of19

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of20

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of21

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of22

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of23

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of24

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of25

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of26

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of27

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V324734

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38511059

QUANTITYUOM / MULT

10-OCT-17

Fellowship Square- IT R

3210072_KOD

3634918

V3O291

28of28

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE- IT ROOM  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330054/M-00190
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

10-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

09-NOV-17
FOB

RDFS
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38511059                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

28,600.00 0.00 0.00 28,600.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V322594

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38562126

QUANTITYUOM / MULT

27-OCT-17

Fellowship Square Surpr

3222265_KOD

3634918

V3N818

6of1

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE SURPRISE BLDG A & C  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330470
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

27-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

26-NOV-17
FOB

0000013222
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

1.001 Tempspec

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38562126                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

62,065.00 0.00 0.00 62,065.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD

*Payment within 10 days of invoice date
*Account must be current

0.5% Discount:

To view or pay your invoice online,
Visit www.comfortsite.com.
New users sign up at www.trane.com/invoices.



Trane U.S. Inc.
3600 Pammel Creek Road
La Crosse WI 54601-7599

V322594

DATE PAGE

ORIGINAL SYSTEM NUMBER

SALES ORDER#/CALL#/CONTRACT#ORDERING LOCATION CREDIT JOB/PROJECT #

SOLD TO:

UNIT PRICE EXTENDED AMOUNT

REMIT TO:

SHIP TO/SERVICE LOCATION:

ITEM DESCRIPTION

* NUMBER

TYPE

INVOICE

38562126

QUANTITYUOM / MULT

27-OCT-17

Fellowship Square Surpr

3222265_KOD

3634918

V3N818

6of2

SHIPPING REFERENCE

6875 W GALVESTON ST
CHANDLER, AZ 85226
 
 

COMFORT SYSTEMS USA INC
ATTN: ACCOUNTS PAYABLE

COMFORT SYSTEMS USA INC
FELLOWSHIP SQUARE SURPRISE BLDG A & C  
16477 WEST BELL ROAD  
BLDG A
SURPRISE, AZ 85374

PROJECT/JOB NAME

CUSTOMER ACCOUNT #

330470
PURCHASE ORDER NUMBER

PREVIOUS #

PAYMENT TERMS

N30

 
 
CHICAGO, IL 60693
PO BOX 98167
TRANE US INC.

27-OCT-17
SHIP/CLOSE DATEFREIGHT TERMS

FA-PPD
DUE DATE

26-NOV-17
FOB

0000013222
SHIP VIA

For questions concerning  this invoice,
please call 888-832-5266.

*** COPY ***

* PLEASE REFERENCE NUMBER WITH YOUR PAYMENT   38562126                          ** PAY IN 10 DAYS FOR 0.5% DISCOUNT: ACCOUNT MUST BE CURRENT

SPECIAL INSTRUCTIONS:

SUBTOTAL TAX FREIGHT TOTAL

62,065.00 0.00 0.00 62,065.00

Federal Tax ID: 25-0900465

Form: 120817IDS

Currency: USD
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New users sign up at www.trane.com/invoices.
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18 0%
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18 0%

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17 0%

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16 100%

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16 100%

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16 100%

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16 100%

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16 100%

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16 100%

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16 100%

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9 100%

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10 100%

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10 100%

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11 100%

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11 100%

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11 100%

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16 100%

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17 100%

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18 100%

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17 100%

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17 100%

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21 100%

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21 100%

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17 100%

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24 100%

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10 100%

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207 100%

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days100%

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28 100%

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17 0%

32 Staking 2 days Mon 1/30/17 Tue 1/31/17 100%

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32 100%

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33 100%

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34 100%

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35 100%

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36 100%

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37 100%

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38 100%

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39 100%

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40 100%

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41 100%

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73 100%

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43 100%

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44 100%

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45 100%

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46 100%

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47 100%

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48 100%

FELLOWSHIP SQUARE SURPRISE

General Site

Dust Control Permit MTV

SWPPP Permit MTV

Grading and Drainage Permit MTV

Site signage MTV

Construction water meter MTV

Survey and staking K-Tech

Lay do

Pre water

Sur

Buesing M
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49 100%

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50 100%

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51 100%

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52 100%

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53 100%

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54 100%

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55 100%

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56 100%

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57 100%

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17 0%

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42 100%

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61 100%

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62 100%

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63 100%

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64 100%

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65 100%

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66 100%

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67 100%

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68 100%

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69 100%

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70 100%

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71 100%

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72 100%

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17 0%

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72 100%

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76 100%

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72 100%

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78 100%

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79 100%

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80 100%

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81 100%

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82 100%

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83 100%

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84 100%

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85 100%

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86 100%

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87 100%

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17 0%

91 Staking 1 day Mon 2/6/17 Mon 2/6/17 100%

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91 100%

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91 100%

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93 100%

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96 100%

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93 100%

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18 0%

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9 100%

APS Power Supply

Design
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99 100%

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100 100%

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days100%

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102 100%

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103 100%

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104 100%

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105 100%

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103 100%

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16 100%

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103 100%

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17 50%

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17 50%

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480 0%

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days 0%

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days100%

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780 0%

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18 0%

118 Design 20 days Mon 12/12/16 Fri 1/6/17 100%

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118 100%

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119 100%

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88 100%

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121 100%

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247 0%

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17 0%

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102 100%

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126 100%

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102 100%

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128 100%

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129 100%

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130 100%

132 Active service 1 day Mon 12/11/17 Mon 12/11/17 0%

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17 0%

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days100%

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135 100%

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136 100%

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137 100%

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138 100%

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days100%

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17 0%

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17 100%

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143 100%

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144 100%

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145 100%

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146 100%

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17 100%

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169 15%

Building conduits to Bldg A SES's Echo Canyon
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146 100%

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150 100%

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140 100%

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152 50%

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18 0%

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160 100%

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17 100%

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159 100%

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160 100%

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17 100%

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169 0%

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527 0%

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17 0%

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489 50%

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163 0%

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160 100%

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169 0%

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166 100%

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168 100%

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169 75%

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169 0%

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770 0%

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17 0%

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169 100%

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175 100%

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days100%

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days100%

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days100%

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179 95%

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18 0%

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180 0%

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183 0%

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days 0%

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days0%

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days 0%

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days 0%

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18 0%

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22 100%

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191 100%

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192 100%

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193 100%

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194 100%

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195 100%

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196 100%

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17 100%

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198 100%
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198 100%

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198 100%

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201 100%

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202 100%

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203 100%

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204 100%

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204 100%

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206 100%

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207 100%

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207 100%

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17 100%

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210 100%

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210 100%

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212 100%

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210 100%

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210 100%

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210 100%

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214 100%

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214 100%

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214 100%

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219 100%

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220 100%

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225 100%

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17 100%

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210 100%

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213 100%

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222 100%

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223 0%

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days 0%

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226 80%

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229 100%

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229 100%

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231 0%

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229 100%

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229 100%

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229 0%

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235 0%

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235 100%

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237 0%

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237 0%

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236 100%

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240 0%

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241 0%

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241 50%

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242 0%

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244 0%

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245 0%

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246 0%

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17 0%
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293 100%

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442 100%

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251 100%

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252 100%

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253 100%

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254 100%

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255 100%

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256 100%

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256 100%

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256 100%

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259 100%

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260 100%

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261 100%

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262 100%

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263 100%

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264 100%

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265 100%

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266 100%

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267 100%

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268 100%

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269 100%

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266 100%

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271 100%

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272 100%

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273 100%

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274 100%

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274 100%

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276 100%

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277 0%

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223 100%

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277 0%

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280 100%

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280 0%

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280 0%

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283 0%

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284 0%

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822 0%

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286 100%

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287 0%

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288 0%

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18 0%

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18 0%

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19 100%

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293 100%

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294 100%

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days100%

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days100%

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297 100%

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294 100%
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299 100%

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300 100%

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306 100%

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298 100%

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303 100%

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302 100%

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304 100%

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306 100%

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306 0%

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306 100%

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306 100%

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306 100%

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309 100%

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312 100%

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309 100%

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314 100%

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315 100%

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316 100%

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317 100%

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17 100%

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days100%

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320 100%

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321 100%

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327 100%

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323 100%

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322 100%

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days100%

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326 100%

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days100%

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322 100%

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328 100%

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328 100%

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329 100%

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327 100%

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322 100%

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332 100%

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335 50%

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329 100%

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341 0%

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344 0%

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17 100%

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days0%

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18 0%

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341 0%

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17 80%

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18 0%

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331 100%

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days100%

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347 100%
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days100%

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349 100%

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351 100%

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17 100%

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349 100%

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353 100%

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355 50%

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355 100%

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357 25%

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days 0%

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17 100%

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360 0%

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361 0%

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358 0%

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363 0%

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363 0%

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days 0%

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days 0%

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358 0%

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365 0%

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358 0%

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369 0%

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366 0%

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372 0%

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373 0%

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374 0%

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331 0%

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331 100%

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319 100%

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378 100%

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days100%

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381 100%

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381 100%

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383 100%

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384 100%

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385 100%

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388 100%

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386 50%

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days80%

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days 0%

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days 0%

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387 100%

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days 0%

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days 0%

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,3600%

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395 0%

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396 0%

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397 0%

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398 0%
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397 0%

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333 0%

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17 100%

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403 100%

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days100%

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405 100%

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days100%

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days100%

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407 100%

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409 100%

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days80%

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411 50%

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days 0%

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days 0%

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days 0%

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days 0%

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415 0%

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days 0%

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days 0%

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days 0%

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days 0%

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417 0%

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days0%

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415 0%

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419 0%

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425 0%

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days 0%

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427 0%

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427 0%

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429 0%

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430 0%

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431 0%

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432 0%

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433 0%

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18 0%
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17 0%

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21 100%

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438 100%

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439 100%

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440 100%

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440 100%

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442 100%

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443 100%

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444 100%

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445 100%

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442 100%

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days100%

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447 100%
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447 100%

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448 100%

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447 100%

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451 100%

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453 100%

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454 100%

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455 100%

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18 0%

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day100%

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day100%

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days100%

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17 100%

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462 0%

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463 0%

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17 100%

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17 100%

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17 100%

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days100%

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470 100%

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459 100%

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470 100%

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17 100%

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467 100%

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473 75%

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472 0%

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475 0%

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472 100%

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472 100%

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days100%

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481 100%

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478 100%

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481 25%

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478 0%

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478 90%

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482 0%

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490 0%

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473 0%

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490 0%

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481 0%

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days0%

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490 0%

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490 0%

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492 100%

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18 0%

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459 100%

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days100%

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496 100%

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498 0%
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499 0%

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498 100%

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478 50%

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days0%

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505 0%

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18 0%

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505 0%

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505 0%

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507 0%

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505 0%

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days0%

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512 0%

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509 0%

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512 0%

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513 0%

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511 0%

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511 0%

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513 0%

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517 0%

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days0%

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days0%

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520 0%

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days 0%

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522 0%

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522 0%

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493 100%

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522 0%

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days0%

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18 0%

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462 90%

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462 20%

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days50%

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532 0%

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days100%

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532 0%

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535 0%

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536 0%

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532 100%

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537 0%

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537 0%

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days 0%

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days 0%

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days 0%

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542 0%

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days 0%

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days 0%

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days 0%

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547 0%

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544 0%
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days0%

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542 0%

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546 0%

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552 0%

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552 0%

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days0%

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days 0%

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556 0%

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557 0%

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18 0%

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17 90%

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561 0%

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470 0%

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days50%

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564 0%

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470 50%

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561 75%

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564 0%

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667 0%

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568 0%

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days 0%

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564 100%

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561 0%

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571 0%

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571 0%

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days0%

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576 0%

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575 0%

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577 0%

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579 0%

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577 0%

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577 0%

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577 0%

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577 0%

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577 0%

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561 50%

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571 0%

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577 0%

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577 0%

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577 0%

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577 0%

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579 0%

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577 0%

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577 0%

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590 0%

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592 0%

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577 0%

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582 0%

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598 0%
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594 0%

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600 0%

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601 0%

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602 0%

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603 0%

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604 0%

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605 0%

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18 0%

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17 0%

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609 0%

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472 0%

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610 0%

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days0%

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472 0%

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days 0%

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615 0%

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days80%

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615 0%

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days0%

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days 0%

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615 0%

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days0%

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days0%

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days 0%

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days 0%

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days 0%

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625 0%

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days 0%

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days 0%

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days 0%

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630 0%

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627 0%

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days0%

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631 0%

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629 0%

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635 0%

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days 0%

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days0%

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17 0%

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17 0%

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18 0%

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482 0%

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643 0%

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481 0%

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645 0%

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646 0%

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days 0%

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648 0%

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 6, '16 Nov 13, '16 Nov 20, '16 Nov 27, '16

Page 13



ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days 0%

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648 0%

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days0%

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648 0%

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653 0%

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days 0%

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days 0%

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days 0%

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days 0%

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657 0%

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days 0%

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days 0%

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days 0%

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days 0%

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657 0%

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days0%

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655 0%

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660 0%

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667 0%

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665 0%

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days 0%

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days 0%

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days 0%

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672 0%

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18 0%

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498 0%

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676 50%

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677 0%

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511 0%

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677 0%

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680 0%

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days0%

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680 0%

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683 0%

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684 0%

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680 0%

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685 0%

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days 0%

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days 0%

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days 0%

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days 0%

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690 0%

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690 0%

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690 0%

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690 0%

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695 0%

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690 0%

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695 0%

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696 0%
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693 0%

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700 0%

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698 0%

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702 0%

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702 0%

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704 0%

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705 0%

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18 0%

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505 0%

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709 0%

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505 0%

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days0%

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712 0%

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days0%

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712 0%

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715 0%

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days 0%

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712 0%

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days 0%

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days0%

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days 0%

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days 0%

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days 0%

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722 0%

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722 0%

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722 0%

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722 0%

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727 0%

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724 0%

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726 0%

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722 0%

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725 0%

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732 0%

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725 0%

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732 0%

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735 0%

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735 0%

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737 0%

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738 0%

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18 0%

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513 0%

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742 0%

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days 0%

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744 0%

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days 0%

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744 0%

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747 0%

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days 0%
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744 0%

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days0%

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751 0%

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751 0%

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753 0%

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754 0%

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754 0%

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days 0%

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days 0%

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days 0%

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759 0%

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754 0%

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759 0%

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754 0%

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757 0%

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764 0%

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757 0%

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766 0%

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766 0%

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768 0%

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769 0%

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17 0%

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170 100%

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773 100%

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18 0%

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17 100%

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777 100%

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778 100%

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779 100%

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780 100%

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781 100%

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782 100%

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783 0%

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784 0%

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785 0%

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786 20%

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787 0%

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18 0%

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18 0%

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791 0%

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791 0%

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791 0%

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794 0%

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793 0%

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796 0%

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824 0%

799
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ID Task Name Duration Start Finish PredecessorsPhysical %
Complete

800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17 0%

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777 100%

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801 100%

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802 0%

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803 0%

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818 20%

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17 0%

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456 100%

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808 100%

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809 100%

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810 100%

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811 0%

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812 100%

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811 100%

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814 0%

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815 0%

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781 100%

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817 20%

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18 0%

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17 100%

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821 100%

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822 0%

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823 0%

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824 0%

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823 0%

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18 0%

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522 0%

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829 0%

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829 100%

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829 100%

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days0%

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830 0%

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769 0%

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833 0%

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834 0%

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18 0%

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491 0%

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840 0%

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841 0%

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842 0%

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843 0%

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844 0%

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days 0%

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796 0%

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796 0%
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

n yard millings Buesing

Buesing

Trailers / porta jons MTV

Temp power New Western

WPPP in place Buesing

ey and staking K-Tech

bilization delay Buesing

Mass grading

RAIN DELAY #1 (first round)

RAIN DELAY #2 (first round)

Temp fence set Susies Fence
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ID Task Name Duration Start Finish Predecessors

50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9 APS
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ID Task Name Duration Start Finish Predecessors

100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Design Review and acceptance

Southwest Gas Service

Design

Design review 

Surv
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

Buesing

AOG

AOG

Pad 'B' Certification Buesin

Pad 'A' certification Buesin

Central Plant Pad Certification

Pool Room Pad Certification

Retention ponds excavated Buesin

Perimeter grading

Sarival entrance staking K-Tech

Sarival Driveway Entrance and Water Line Crossing

Water and Fire Line

Staking K-Tech

Sarival Ave crossing to STA 25 & FH

STA 25 to STA 24 w FR to
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ID Task Name Duration Start Finish Predecessors

50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

Hydronic piping

Bldg B to Central Plant Hot W

Bldg B to Central Plant Chilled W
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ID Task Name Duration Start Finish Predecessors

100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

FSS / RAR

Pre Con Meeting APS

Staking APS

Pipe install

SW Gas

nd acceptance SW Ga

Cox Comm

Design

De

UG Conduits

Site Fence

ey and staking K-Tech

Excavation Bottas

Footing Bottas

Masonry Fence
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ID Task Name Duration Start Finish Predecessors

150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Central Plant

Staking and lay

Footing exca

C

Layup stem and grout Integrated

UG Layout MTV

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jan 8, '17 Jan 15, '17 Jan 22, '17 Jan 29, '17 Feb 

Page 24



ID Task Name Duration Start Finish Predecessors

200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Under slab plumbing

Under slab hydronic piping

Under slab el

Pool Bu
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

Staking and

Survey and Layout

Footing Excavati
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Bldg A Schedule

Building A to slab

Survey and layout

Footi
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

g

g

Buesing

Buesing

g

Buesing

Bottas / Apache pipeline

 Bldg B

STA 24 TO STA 23 & FH

STA 23 to STA 22

STA 22 to STA 52 with Bldg B tie in

STA 52 TO STA 51C & FH

STA 22 to STA 22B with stub

STA 22B TO STA 20 with stub (north) & Central Plant FR

STA 20B to central Plant tie in

STA 20B through and to STA 14
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

Sewer Lines

Staking K-Tech

Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B

Sect #2 MH B to MH C to MH D to MH E to existing MH #2

Sect #3 Bldg A south tie in to CO #3 to EMH #2

K-Tech

ter Danco

ater Comfort Systems

Bldg A to Central Plant Hot Water Danco

Bldg A East wing to Central Plant Chilled Water
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

K-Tech

ign review and acceptance

Echo Canyon

Building interconnect conduits Echo Canyon

Mag

Power supply conduits to signage and gates
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Building masonry sign footing Bottas

Building Masonry sign

out K-Tech

vations Bottas

ompaction test Speedie

Rebar placement Bottas

Grounding placement Echo Canyon

Inspection CoS / Speedie

Cast footings Bottas
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Danco

Comfort Systems

ectrical Echo Canyon

UG Inspection CoS

ABC placement Bottas

Preslab inspection CoS

Termite treatment Mr Bug

Cast slab Bot

Hollow metal frames

ilding
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

 layout K-Tech

Under slab plumbing Danco

K Tech

ns Bottas

Reinforcement Placement Bottas

Grounding Hawkeye

Inspection/Footing, Uffer CoS / Speedie

Pour Footings Bottas

Elevator Pit Excavations Bottas
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Elevator Footing Steel Bottas

Inspection /Elevator Footers CoS / Speedie

Poor Footings at Elevator Pit Bottas

Masonry Stems Mag

Inspection/ Stem CoS / Speedie

Elevator Pit Masonry Ma

Grout Stems Mag

Underground Plumbing 

Elevator Pit Sumps Danco

Underground Electrical 

UG water lines and hydronic water runs Danco /

Fire Riser Stub Apache Pip
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

K-Tech

g Excavations Bottas

Reinforcement Placement

Cast footings
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

Temporary Fire Dept Access Road Buesing

STA 51 to STA 48 with FH

STA 48 to STA

STA 46 to STA 45 with FH & FR (Bldg 

STA 46 to STA 4

STA 43 C to 

ST

STA 40B t
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

Sect #4 MH D to MH F to MH G to M

Sect #5 Pool Room to CO 

Sect #6 Central Pla

S

Sect #

Sect #12 MH J to Bldg A tie in

Comfort Systems
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Echo Canyon

Pull Stations APS

Switching Cabinets APS

Transformers APS

Building conduits to Bldg B SES Echo Canyon

Central Plant conduits to SES Echo Canyon

Site Lighti

Light pole staki

Echo Canyon
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Mag
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

man

tas

Masonry walls

LaForce
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

Footing excavations Bottas

Rebar placement Bottas

Grounding placement Echo Canyon

Inspection CoS / Speedie

Cast footings Bottas

Layup stem and grout Integrated

Pre pool equipment sleeving

Under slab electrical E

UG Inspection

ABC placement

Preslab inspe

Termite t
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

g

Danco

Hawkeye

/ Comfort Systems

elines

Inspections/ UG, Elec, Plumbing CoS

Backfill, Plumbing, Elec, Fire Riser,

Slab Prep/ABC Bottas

Electrical Pre Slab Hawkeye

Inspection/ Pre Slab CoS

Termite Treatment Mr Bugman

Pour Building Slab

Masonry 1st Floor Lift/ 11'7"
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Bottas

Grounding Echo Canyon

Bottas

Elevator excavations

Elevator footing and steel

Build stems / Elevator pit / Inspect / Grout

UG plumbing waste lines
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

 46

 south)

3C with FH

TA41 to east Bldg A tie in

A 41 north TO STA 40B with FH

to STA 0 with tie in at main entrance
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

STA 0 north to STA 2 with FH

STA 2 to STA 4 with FR in Bldg A

STA 4 to STA 5 with FH

STA 5 to STA 7 & 8 to STA 8B with FH

STA 8B south to STA 11 with FH

Chlorinate and flush for Bldg B

Chlorinate and flush for Central Plant

Chlorinate and flush for Bldg A

H H

#4 & CO #5 to Cross Tie

nt CO#6 & CO #7 to Cross Tie

ect #7 MH H to MH I to future stub

8 MH H north to MH K with Bldg A tie in

MH K north to MH L, MH M, MH N and Bldg A tie in

 Sect #10 MH N to CO#8 with Bldg A tie in

Sect #11 Bldg A interceptor to EMH #1

Storm Drainage System

Staking K-Tech

Drywells

Sect #1 UG Retention at Bldg B A

Sect #2 Pickleball area

Sect #3 P
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

g

ing K-Tech

Echo Canyon

Drill light poles Bottas

Set forms and cages Bottas

Light pole bases cast
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Integrated
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

Creative Environments

cho Canyon

CoS

t Bottas

ction CoS

reatment Mr Bugman

Cast slab Bottas

Masonry walls Integrated

Roof framing K 10

Framing inspection CoS

Dryin

Load roof

Paint soffits and fascia

Interior framing CDS
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Bottas

Structural Steel 1st Floor (5B,6SL) Cutting edge

2nd Floor Plank Slabs Installed
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Bottas

l Bottas

Inspections Bottas

Cast footings at elevator pits Bottas

Integrated

D
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

UG electrical conduits

UG water lines 

UG hydronic water runs Comfort Systems
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

PHASE 1 Second  Floor Suite Interiors

Cleaning and balcony sealing

Deficiency walk and repairs
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

pache Pipelines

utting green area

Sect #4 Dog area

Sect #5 Pool area to drywell #3

Sect #6 pool and pond area

Sect #7 Bldg Fire pit area

Sect #8 Bldg A Café area

Sect #9 Southwest entrance area

Sect #10 Bus area

Sect #11 Main Entrance area
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Bottas

Wrought Iron Fence
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Mag

T Pak

Plumbing Sleeves,Mech H

Roof Framing Memory Care (Single Story)

Dry In And Loa

1HR As
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

anco
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Danco

ABC placement and grading Bottas

Pre slab inspection CoS

Termite treatments

Placement

Masonry at Lobby / 
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Evolution Sealants
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

Torrent Resources
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Piping

Poles set Echo C

American Fence
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Building screen wall footings
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Roof frame K 10

Dryin roof

Load roof

Interior framing CDS

Window frames Bunkers

Fire sprinklers Metro Fire

Rough in plumbing waste and water Danco

Rough in mechanical Comfort Systems

Rough in Electrical

Ceiling insulation

Soffit and fascia painting

Roofing tile and flat
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

R
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Mag

Structural Steel 2nd Floor (13B) Cutting edge

angers, EC / CS / Danco

K 10

Roof Framing Assited Living (2 Story & Kitchen)

d Roof Memory Care (1st Floor)

sembly Bot Truss Memory care 

Masonry Wall Injection Mag

Metal Stud Framing & Z Fur out

Electrical & data / Plumbing / Mec
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

Sprinkler system

Wall framing & Z Fur out CDS

Masonry wall injected insulation

Backing verification MTV

Electrical / Plumbing / Mechanical rough in
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Echo Canyon

Mr Bugman

 of slabs Bottas

PHASE 1 SHELL

Masonry 1st floor lift

 Multi purpose rooms Integrated

Struct

2nd Floor Plank slabs installed

1

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jun 18, '17 Jun 25, '17 Jul 2, '17 Jul 9, '17

Page 73



ID Task Name Duration Start Finish Predecessors

600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Dog Wash / Park

Survey and layout K-Tech

UG water line

UG electrical 
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

SW Gas

Inspections SW Ga

Bldg B TMB / inspection

Bldg A TMB / inspection Echo Canyon

anyon
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Bottas

Traffic Control

Buesing

Curb a
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Echo Canyon

Inspections CoS

Wire pull Echo Canyon

A & G

Stucco  and acrylic finish

rywall CDS

Ex

Hang doors and hardware LaForce

Paint

Acoustic Grid Skinner

Roll up door Wilkens

Dust Collector

Elect & Mech trim out Ec

Above grid inspection

Ceiling tiles

Fire Alarm and sprinkler test
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

ough in Plumbing, Mechanical CS / Danco

Rough in Electrical Echo Canyon

Inspections CoS

Roofing

Insulation A & G
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Pour Topping 2nd Floor T-Pac Bottas

K 10

Dry In Roof assited Living (2nd Story)

1hr Assembly Bott of Truss 2nd story 

Window Install

CDS

MTV

hanical rough in
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

Metro Fire

Hawkeye / Danco / CS

Storefront framing

Inspections CoS

Batt insulation A & G

Drywall

Tape 
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Integrated

ural steel beams Cutting edge

T-Pac

2nd Floor Stairway installation

Co

t Floor Masonry wall injections Integrated

Z Furring

2nd Floor masonry walls

Str

1st Floor roof framing and Atti

PHASE 2 SHELL

Masonry 1st floor lift
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

PHASE 1 First Floor Suite Interiors

Framing and Z furring

Electrical & data / Plumbing / 
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Danco

conduits Echo Canyon

Concrete slab 

Concr
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9

BFA's  set, tested, certified and locked up
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Bldg B inspection and power

Central Plant inspection and power
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Peri

Curb and Gutter with Bldg B Bottas

Curb and Gutter with Central Plant. Bottas

d Gutter at  Bldg A Bottas

Grading & ABC haul and place 
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Install metal roof tails Cutting edge

Stucco Structures

terior caulking Evolution Sealants

Restroom ceramic Wholesale Floor

Plumbing trim Restroom fixtures Danco

o Canyon / Danco / Comfort Systems

Battery Chargers set

CoS

Skinner

COSFD

Pads, Curbing an
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

Drywall CDS

Structures Stucco

Restroom ceramic
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Stairways installed Cutting edge

Ceramic Exterior Wall Décor

EC / CS / Danco
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

Inspections CoS

Sound Insulation A & G

Drywall

2nd Floor penetration fire inspection

CDS

and texture drywall CDS

Prime an

Door frame install
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Bldg B Second  Floor Suite Interiors

Framing & Z Fur out

Electrical & data / Plumbing / Mechanical rough in

Sprinkler system
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Cutting edge

ncrete at stairways Bottas

A & G

Integrated

ctural steel beams Cutting edge

Topping at P1 2nd floor

ic Storage room K 10

Dry in and load

3rd Floor planks installed

Roof framing at 2nd floor

2n

3

Integrated

Structural steel beams Cutting edge
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

CDS / A & G

echanical rough in

Sprinkler system Metro F

Caulking, Fire cau

2
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

Building Entrance and Amenity Rooms

Stairway installations Cutting edge

Sprinkler system
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Bottas

Masonry Integrated

ete caps and walks Bottas

Cabana

Trim Plumbing Danco

Trim electrical Echo Canyon
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Hawkeye

Echo Canyon

Dog park and Pickle
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Building screen walls

meter curb Bottas

Exterior caulking at B and Plant A & G

Flagpole base Bot

Flagpole

Buesing

Deco concrete cross walks Bottas

Compaction and string line Speedie / Buesing

Paving Buesing

Carports

Phase 1 Perimeter Landscaping

Acceptance of grades Weststar

Irrigation trenching

Waterlines and control wires

Excavations 
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Echo Canyon

 walks Bottas

Caulk CJ and building ground joints Evolution Sealants

Equipment set Comfort Systems
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Concrete at stairways Bottas

Perimeter Walks and Courtyards
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

CDS

Tape and texture

Run 

d paint

Ceramic in restrooms

Plumbing trim in restrooms Danco

Mail slots and cabinets

Acoustic grid Skinner

Trim electrical Ha

Trim Plumbing Da
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

CDS

MTV

Hawkeye / Danco / CS

Metro Fire

Inspections CoS

Sound Insulation A & G

Drywall 
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Bottas

T-Pac

K 10

Dry in and load

3rd Floor Stairway install Cutting edge

Concrete at stairways Bottas

d Floor Masonry wall injections Integrated

rd Floor masonry walls Top Out

Structural steel beams Cutting edge

2nd Floor Plank slabs installed 
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Stairway install Cutting edge

EC / CS / Danco

Wire pulls Echo Canyon

ire

Inspections CoS

lking, Sound proofing and insulation at roof Evolution Sealants / A & G

nd Floor penetration fire inspection
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

Framing and Z furring

Electrical / Plumbing / Mechanical rough in

Metro Fire

I

Caulking, Fire caulking, Sound proofing an

Fire 
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Floor caulking Evolution Sealants

Stairway install Cutting edge
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Pickleball Court

Survey and Layout K Tech

Grading Buesing

Court construction

Lighting Bases
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Putting Green

Survey and Layout K-Tech

Grading Buesing
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

 Ball power Echo Canyon

Access Control Gates
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Mag

tas

Pole Tech

Skyline Steel

for plants and trees

Plantings at Bldg B and perimeter fence and entry

DG plac
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Bottas
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

CDS

Hang doors

 Base and Trim

Ceramic at Kitchen 

keye

co

Trim Mech / Fire sprinkler
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

CDS

Tape and Texture
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Integrated

3rd floor roof framing 

3rd Floor Masonry wall injection Integrated

Window install

T-Pac

Stairway installation Cutting edge
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Concrete at stairways Bottas

1st Floor Masonry wall injections Integrated

2nd Floor masonry walls 

Drywall
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

CDS / A & G

Backing verification MTV

EC / CS / Danco

Wire pulls Echo Canyon

Storefront framing

nspections CoS

d Batt insulation Evolution Sealants / A & G

 inspection CoS

Kitchen & Café Pabco ducting Comfort Systems

Fireplace equipment
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

PHAS
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

PHASE 2 First Floor Suite Interiors

Floor caulking Evolution Sealants

Framing and Z furring

Sprinkler system
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Building B Cabana

Concrete footing Bottas

Cabana frame

Bottas

Fencing

Exterior Lighting Echo Canyon

Sidewalks Bottas
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Perimeter Landscaping

Fencing

Landscaping

Pool / Spa

Survey and layout K-Tech

Acceptance of Grade
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Building A inspection and power Echo Canyon

Active service Echo Canyon

American Fence

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
'17 Nov 26, '17 Dec 3, '17 Dec 10, '17 Dec 17, '17

Page 136



ID Task Name Duration Start Finish Predecessors

150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Striping and signage Buesing

ement for Phase 1 work

Phase 2 Landscaping @ Bldg A and Amenities

Acceptance of grades Weststar

Irrigation trenching

Water lines and control wiring
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

Power up Echo Canyon

Mech T&B Co

Quality Assurance i

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
'17 Nov 26, '17 Dec 3, '17 Dec 10, '17 Dec 17, '17

Page 138



ID Task Name Duration Start Finish Predecessors

250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

Hang doors and hardware

Paint

Mechanical and Fire unit set and trim out Comfort Systems

Plumbing trim Restroom fixtures Danco

RR Partitions / Accessories & Lockers Interco

Electrical  trim out Echo Canyon

Plumbing and spa equipment Creative Environments

Electrical and gas lines for service

Finals Co

Power and g
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Brown Coat Stucco

Acrylic Wall Finish
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

Prime and Paint

Ceramic in suites

Kitchen and Café equipment Wasserstrom

Hood and duct Ansul suppression systems

Acoustic ceiling grid in hallways / common areas Skinner

Electrical trim

Plumbing/ Sprinkler and Mechanical trim

Cabinets\Counter Tops

Door Hardware 

Hallway and common area equipment

Window treatments

Flooring/vinly plank/carpet

Metro Fire

Above grid inspections CoS

Acoustic ceilings Skinner

Deficiency final work

Tou
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Flooring

CDS

Hang Doors

Run base, handrails and trim

Ceramic in s
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Topping at P1 3rd floor Bottas

K 10

Dry in and load roof

Fascia and soffit painting

Ceramic exterior wall decor

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
'17 Nov 26, '17 Dec 3, '17 Dec 10, '17 Dec 17, '17

Page 143



ID Task Name Duration Start Finish Predecessors

500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Integrated

Structural steel beams Cutting edge

3rd Floor planks installed
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

Drywall
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

E 1 Third  Floor Suite Interiors

Floor caulking Evolution Sealants

Framing and Z furring CDS / A

Backing verification MT

Electrical & data / Plumbing / Mechanical rough in
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

Sprinkler system

Caulking, Fi

CDS / A & G

Backing verification MTV

Electri

Metro Fire
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Turf Base

T

Construction (by others)

Buildi
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 24, '17 Dec 31, '17 Jan 7, '18 Jan 14, '18 Jan 21, '18

Page 150



ID Task Name Duration Start Finish Predecessors

50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Pond power Echo Canyon

Meters set and final approval SW Gas
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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200 Under slab plumbing 10 days Thu 2/2/17 Wed 2/15/17 198

201 Under slab hydronic piping 10 days Mon 2/6/17 Fri 2/17/17 198

202 Under slab electrical 10 days Wed 2/8/17 Tue 2/28/17 201

203 UG Inspection 1 day Wed 3/1/17 Wed 3/1/17 202

204 ABC placement 3 days Thu 3/2/17 Mon 3/6/17 203

205 Preslab inspection 1 day Tue 3/7/17 Tue 3/7/17 204

206 Termite treatment 1 day Tue 3/7/17 Tue 3/7/17 204

207 Cast slab 1 day Wed 3/8/17 Wed 3/8/17 206

208 Masonry walls 20 days Mon 4/10/17 Fri 5/5/17 207

209 Hollow metal frames 1 day Thu 3/9/17 Thu 3/9/17 207

210 Roof frame 8 days Mon 6/19/17 Wed 6/28/17

211 Install metal roof tails 3 days Mon 9/11/17 Wed 9/13/17 210

212 Dryin roof 3 days Thu 6/29/17 Mon 7/3/17 210

213 Load roof 1 day Wed 7/5/17 Wed 7/5/17 212

214 Interior framing 2 days Thu 6/29/17 Fri 6/30/17 210

215 Window frames 1 day Thu 6/29/17 Thu 6/29/17 210

216 Fire sprinklers 5 days Thu 6/29/17 Thu 7/6/17 210

217 Rough in plumbing waste and water 8 days Mon 7/3/17 Thu 7/13/17 214

218 Rough in mechanical 5 days Mon 7/3/17 Mon 7/10/17 214

219 Rough in Electrical 20 days Mon 7/3/17 Mon 7/31/17 214

220 Inspections 1 day Tue 8/1/17 Tue 8/1/17 219

221 Wire pull 5 days Wed 8/2/17 Tue 8/8/17 220

222 Ceiling insulation 2 days Fri 7/14/17 Mon 7/17/17 225

223 Stucco  and acrylic finish 15 days Mon 7/31/17 Fri 8/18/17

224 Soffit and fascia painting 2 days Thu 6/29/17 Fri 6/30/17 210

225 Roofing tile and flat 6 days Thu 7/6/17 Thu 7/13/17 213

226 Drywall 9 days Tue 7/18/17 Fri 7/28/17 222

227 Exterior caulking 1 day Mon 8/21/17 Mon 8/21/17 223

228 Hang doors and hardware 2 days Mon 7/24/17 Tue 7/25/17 226SS+4 days

229 Paint 2 days Mon 7/31/17 Tue 8/1/17 226

230 Acoustic Grid 1 day Wed 8/2/17 Wed 8/2/17 229

231 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 229

232 Plumbing trim Restroom fixtures 2 days Tue 9/12/17 Wed 9/13/17 231

233 Roll up door 2 days Wed 8/2/17 Thu 8/3/17 229

234 Dust Collector 2 days Wed 8/2/17 Thu 8/3/17 229

235 Elect & Mech trim out 10 days Wed 8/2/17 Tue 8/15/17 229

236 Battery Chargers set 2 days Mon 9/18/17 Tue 9/19/17 235

237 Above grid inspection 1 day Wed 8/16/17 Wed 8/16/17 235

238 Ceiling tiles 1 day Thu 8/17/17 Thu 8/17/17 237

239 Fire Alarm and sprinkler test 3 days Thu 8/17/17 Mon 8/21/17 237

240 Pads, Curbing and walks 6 days Wed 9/20/17 Wed 9/27/17 236

241 Caulk CJ and building ground joints 1 day Thu 9/28/17 Thu 9/28/17 240

242 Power up 1 day Mon 12/18/17 Mon 12/18/17 241

243 Equipment set 10 days Fri 9/29/17 Thu 10/12/17 241

244 Mech T&B 3 days Tue 12/19/17 Thu 12/21/17 242

245 Quality Assurance inspections 4 days Tue 12/26/17 Fri 12/29/17 244

246 Commissioning 5 days Tue 1/2/18 Mon 1/8/18 245

247 Acceptance and startup 4 days Tue 1/9/18 Fri 1/12/18 246

248

249 Pool Building 224 days Wed 2/8/17 Wed 12/27/17

fort Systems

inspections RAR

Commissioning RAR

Acceptance and startup RAR
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294

s Services
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347

Metal Rafter Tails Cutting edge

Wrought Iron Wall Décor Cutting edge
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398

r

Hawkeye

Danco / CS / MF

Bathroom accessories

Blind Ideas

Final Dificiency walk and repairs

Appliances & hook ups

Cleaning

Health Department Inspections

h up paint
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Prime and paint

ites and restrooms

Acoustic ceiling grid at hallways and common areas Skinner

Electrical trim

Plumbing/ Sprinkler and Mechanical trim Danco / CS / MF

Cabinets

Door hardware 

Hallway and common area equipment

Bathroom accessories

Window treatments Blind Ideas

Above grid inspections Co

Acoustic ceiling panels

Flooring

Elevator start up

Appliances & hook ups

Commissioning
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Brown coat stucco

Acrylic wall finish

Transformers / 
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Topping at 2nd floor Phase 2 Bottas

T-Pac

2nd Floor Masonry wall injections

Stairway install Cut

Concrete at stairways

3rd Floor masonry top out

Structural steel 

Ceramic exterior wall de

Install metal ro

CDS

Tape and texture

Hang doors / barn door sliders / glass sliders

Run base and trim

Prime and paint

Ceramic Flooring in suites and restrooms

A

Plumbing/ Sprinkler a
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

CDS

FRP Northwest

Tape and texture drywall

Tri

Plaster at fireplace
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Framing and Z furring

Backing verification MTV

Electrical & data / Plumbing / Mechanical rough in

Sprinkler system

Caulking, Fire caulking, Sound 

 & G

V

EC / CS / Danco

Wire pulls
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

Metro Fire

Inspections CoS

re caulking,  Sound proofing and roof insulation Evolution Sealants / A 

Drywall

ical & data / Plumbing / Mechanical rough in
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

PHASE 2 Second  Floor Suite Interiors

Floor caulking Evolution Sealants

Framing and Z furring

Stairway install Cutting edge

Electrical & data / Plumbing / Mechanical r

Sprinkler 
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Striping

Net

Seating

Landscapi

Bocce Ball Court

Survey and Layout K-Tech

UG water and electrical Echo Canyon / Danco

Concrete Curbing and walks Bottas

Topping

Cabana

Trim electrical
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

urf & Cups

Koi Pond

Water line Apache Pipelines

Electrical conduits Echo Canyon

g A Café / Picnic Area

Landscaping

Fire pit equipment install

Cabana install
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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50 STA 0 north to STA 2 with FH 1 day Fri 4/21/17 Fri 4/21/17 49

51 STA 2 to STA 4 with FR in Bldg A 1 day Mon 4/24/17 Mon 4/24/17 50

52 STA 4 to STA 5 with FH 1.5 days Tue 4/25/17 Wed 4/26/17 51

53 STA 5 to STA 7 & 8 to STA 8B with FH 2.5 days Wed 4/26/17 Fri 4/28/17 52

54 STA 8B south to STA 11 with FH 2 days Mon 5/1/17 Tue 5/2/17 53

55 Chlorinate and flush for Bldg B 1 day Wed 5/3/17 Wed 5/3/17 54

56 Chlorinate and flush for Central Plant 1 day Thu 5/4/17 Thu 5/4/17 55

57 Chlorinate and flush for Bldg A 1 day Fri 5/5/17 Fri 5/5/17 56

58 BFA's  set, tested, certified and locked up 1 day Thu 8/31/17 Thu 8/31/17 57

59

60 Sewer Lines 47 days Wed 3/1/17 Fri 5/5/17

61 Staking 2 days Wed 3/1/17 Fri 3/3/17 42

62 Sect #1 Bldg B CO"s 1 & 2 with tie ins, east to MH B 1.5 days Fri 3/3/17 Mon 3/6/17 61

63 Sect #2 MH B to MH C to MH D to MH E to existing MH #2 3 days Tue 3/7/17 Thu 3/9/17 62

64 Sect #3 Bldg A south tie in to CO #3 to EMH #2 1 day Fri 3/10/17 Fri 3/10/17 63

65 Sect #4 MH D to MH F to MH G to MH H 3 days Wed 4/12/17 Fri 4/14/17 64

66 Sect #5 Pool Room to CO #4 & CO #5 to Cross Tie 1.5 days Mon 4/17/17 Tue 4/18/17 65

67 Sect #6 Central Plant CO#6 & CO #7 to Cross Tie 1 day Tue 4/18/17 Wed 4/19/17 66

68 Sect #7 MH H to MH I to future stub 1.5 days Wed 4/19/17 Thu 4/20/17 67

69 Sect #8 MH H north to MH K with Bldg A tie in 2 days Fri 4/21/17 Mon 4/24/17 68

70 MH K north to MH L, MH M, MH N and Bldg A tie in 3.5 days Tue 4/25/17 Fri 4/28/17 69

71  Sect #10 MH N to CO#8 with Bldg A tie in 2 days Fri 4/28/17 Tue 5/2/17 70

72 Sect #11 Bldg A interceptor to EMH #1 3 days Tue 5/2/17 Fri 5/5/17 71

73 Sect #12 MH J to Bldg A tie in 3 days Wed 4/5/17 Mon 4/10/17 72

74

75 Storm Drainage System 37 days Fri 5/5/17 Wed 6/28/17

76 Staking 2 days Fri 5/5/17 Tue 5/9/17 72

77 Drywells 35 days Tue 5/9/17 Wed 6/28/17 76

78 Sect #1 UG Retention at Bldg B 5 days Fri 5/5/17 Fri 5/12/17 72

79 Sect #2 Pickleball area 3 days Fri 5/12/17 Wed 5/17/17 78

80 Sect #3 Putting green area 2 days Wed 5/17/17 Fri 5/19/17 79

81 Sect #4 Dog area 1 day Fri 5/19/17 Mon 5/22/17 80

82 Sect #5 Pool area to drywell #3 1 day Mon 5/22/17 Tue 5/23/17 81

83 Sect #6 pool and pond area 2 days Tue 5/23/17 Thu 5/25/17 82

84 Sect #7 Bldg Fire pit area 2 days Thu 5/25/17 Tue 5/30/17 83

85 Sect #8 Bldg A Café area 1 day Tue 5/30/17 Wed 5/31/17 84

86 Sect #9 Southwest entrance area 1 day Wed 5/31/17 Thu 6/1/17 85

87 Sect #10 Bus area 2 days Thu 6/1/17 Mon 6/5/17 86

88 Sect #11 Main Entrance area 3 days Mon 6/5/17 Thu 6/8/17 87

89

90 Hydronic piping 31 days Mon 2/6/17 Mon 3/20/17

91 Staking 1 day Mon 2/6/17 Mon 2/6/17

92 Bldg B to Central Plant Hot Water 5 days Tue 2/7/17 Mon 2/13/17 91

93 Bldg B to Central Plant Chilled Water 10 days Tue 2/7/17 Mon 2/20/17 91

94 Bldg A to Central Plant Hot Water 10 days Tue 2/21/17 Mon 3/6/17 93

95 Bldg A East wing to Central Plant Chilled Water 10 days Tue 3/7/17 Mon 3/20/17 96

96 Bldg A South wing to Central Plant Chilled Water 10 days Tue 2/21/17 Mon 3/6/17 93

97

98 APS Power Supply 321 days Mon 11/14/16 Mon 2/19/18

99 Design 20 days Thu 11/17/16 Fri 12/16/16 9
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100 Design Review and acceptance 17 days Mon 12/19/16 Tue 1/10/17 99

101 Pre Con Meeting 1 day Wed 1/11/17 Wed 1/11/17 100

102 Staking 5 days Mon 1/30/17 Fri 2/3/17 101SS+13 days

103 Pipe install 30 days Mon 2/6/17 Fri 3/17/17 102

104 Pull Stations 5 days Mon 3/20/17 Fri 3/24/17 103

105 Switching Cabinets 5 days Mon 3/27/17 Fri 3/31/17 104

106 Transformers 5 days Mon 4/3/17 Fri 4/7/17 105

107 Building conduits to Bldg B SES 2 days Mon 3/20/17 Tue 3/21/17 103

108 Building conduits to Bldg A SES's 4 days Mon 11/14/16 Thu 11/17/16

109 Central Plant conduits to SES 1 day Mon 3/20/17 Mon 3/20/17 103

110 Bldg B inspection and power 3 days Mon 9/18/17 Wed 9/20/17

111 Central Plant inspection and power 3 days Mon 9/18/17 Wed 9/20/17

112 Building A inspection and power 3 days Fri 12/1/17 Tue 12/5/17 480

113 Pool / Spa and Bocce Ball power 2 days Fri 2/16/18 Mon 2/19/18 826SS-5 days

114 Pond power 2 days Wed 1/10/18 Thu 1/11/18 826SS-5 days

115 Dog park and Pickle Ball power 2 days Mon 10/23/17 Tue 10/24/17 780

116

117 Southwest Gas Service 279 days Mon 12/12/16 Tue 1/16/18

118 Design 20 days Mon 12/12/16 Fri 1/6/17

119 Design review and acceptance 20 days Mon 1/9/17 Fri 2/3/17 118

120 Staking 5 days Mon 2/6/17 Fri 2/10/17 119

121 Piping 25 days Mon 7/10/17 Fri 8/11/17 88

122 Inspections 1 day Mon 8/14/17 Mon 8/14/17 121

123 Meters set and final approval 2 days Mon 1/15/18 Tue 1/16/18 247

124

125 Cox Comm 216 days Mon 2/6/17 Mon 12/11/17

126 Design 5 days Mon 2/6/17 Fri 2/10/17 102

127 Design review and acceptance 15 days Mon 2/13/17 Fri 3/3/17 126

128 UG Conduits 15 days Mon 2/6/17 Fri 2/24/17 102

129 Building interconnect conduits 2 days Mon 2/27/17 Tue 2/28/17 128

130 Bldg B TMB / inspection 1 day Fri 7/28/17 Fri 7/28/17 129

131 Bldg A TMB / inspection 1 day Mon 7/31/17 Mon 7/31/17 130

132 Active service 1 day Mon 12/11/17 Mon 12/11/17

133

134 Site Lighting 65 days Wed 4/12/17 Thu 7/13/17

135 Light pole staking 2 days Wed 4/12/17 Thu 4/13/17 91SS+10 days

136 UG Conduits to light poles and carports & home run circuitry 10 days Fri 4/14/17 Thu 4/27/17 135

137 Drill light poles 3 days Fri 4/28/17 Tue 5/2/17 136

138 Set forms and cages 5 days Wed 5/3/17 Tue 5/9/17 137

139 Light pole bases cast 3 days Wed 5/10/17 Fri 5/12/17 138

140 Poles set 5 days Fri 7/7/17 Thu 7/13/17 139SS+40 days

141

142 Site Fence 227 days Mon 1/9/17 Tue 11/28/17

143 Survey and staking 2 days Mon 1/9/17 Tue 1/10/17

144 Excavation 4 days Wed 1/11/17 Mon 1/16/17 143

145 Footing 10 days Tue 1/17/17 Mon 1/30/17 144

146 Masonry Fence 25 days Tue 1/31/17 Mon 3/6/17 145

147 Power supply conduits to signage and gates 3 days Tue 3/7/17 Thu 3/9/17 146

148 Wrought Iron Fence 20 days Mon 6/5/17 Fri 6/30/17

149 Access Control Gates 5 days Mon 11/20/17 Tue 11/28/17 169

Pool / Spa and Bocce Ball power Echo Canyon
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Bike racks

Excavations for plants and trees

Plantings at Bldg A and Amenities

DG 
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250 Staking and layout 2 days Wed 2/8/17 Thu 2/9/17 293

251 Footing excavations 1 day Wed 3/29/17 Thu 3/30/17 442

252 Rebar placement 1 day Thu 3/30/17 Fri 3/31/17 251

253 Grounding placement 1 day Fri 3/31/17 Mon 4/3/17 252

254 Inspection 1 day Mon 4/3/17 Tue 4/4/17 253

255 Cast footings 1 day Tue 4/4/17 Wed 4/5/17 254

256 Layup stem and grout 2 days Wed 4/5/17 Fri 4/7/17 255

257 Under slab plumbing 2 days Wed 2/22/17 Thu 2/23/17 256

258 Pre pool equipment sleeving 2 days Fri 4/7/17 Tue 4/11/17 256

259 Under slab electrical 1 day Fri 4/7/17 Mon 4/10/17 256

260 UG Inspection 1 day Mon 4/10/17 Tue 4/11/17 259

261 ABC placement 1 day Tue 4/11/17 Wed 4/12/17 260

262 Preslab inspection 1 day Wed 4/12/17 Thu 4/13/17 261

263 Termite treatment 1 day Thu 4/13/17 Fri 4/14/17 262

264 Cast slab 1 day Fri 4/14/17 Mon 4/17/17 263

265 Masonry walls 10 days Mon 4/17/17 Mon 5/1/17 264

266 Roof framing 4 days Mon 5/1/17 Fri 5/5/17 265

267 Framing inspection 1 day Fri 5/5/17 Mon 5/8/17 266

268 Dryin 1 day Mon 5/8/17 Tue 5/9/17 267

269 Load roof 1 day Tue 5/9/17 Wed 5/10/17 268

270 Paint soffits and fascia 1 day Wed 5/10/17 Thu 5/11/17 269

271 Interior framing 1 day Fri 5/5/17 Mon 5/8/17 266

272 Rough in Plumbing, Mechanical 5 days Mon 7/24/17 Fri 7/28/17 271

273 Rough in Electrical 2 days Mon 7/31/17 Tue 8/1/17 272

274 Inspections 1 day Wed 8/2/17 Wed 8/2/17 273

275 Roofing 2 days Thu 8/3/17 Fri 8/4/17 274

276 Insulation 1 day Thu 8/3/17 Thu 8/3/17 274

277 Drywall 4 days Mon 8/28/17 Thu 8/31/17 276

278 Hang doors and hardware 1 day Tue 12/5/17 Tue 12/5/17 277

279 Stucco 5 days Mon 8/21/17 Fri 8/25/17 223

280 Paint 1 day Wed 12/6/17 Wed 12/6/17 277

281 Restroom ceramic 5 days Tue 9/5/17 Mon 9/11/17 280

282 Mechanical and Fire unit set and trim out 4 days Thu 12/7/17 Tue 12/12/17 280

283 Plumbing trim Restroom fixtures 1 day Thu 12/7/17 Thu 12/7/17 280

284 RR Partitions / Accessories & Lockers 1 day Fri 12/8/17 Fri 12/8/17 283

285 Electrical  trim out 2 days Mon 12/11/17 Tue 12/12/17 284

286 Plumbing and spa equipment 5 days Mon 12/4/17 Fri 12/8/17 822

287 Electrical and gas lines for service 4 days Mon 12/11/17 Thu 12/14/17 286

288 Finals 5 days Fri 12/15/17 Thu 12/21/17 287

289 Power and gas Services 2 days Tue 12/26/17 Wed 12/27/17 288

290

291 Building B 261 days Mon 2/6/17 Thu 2/15/18

292 General Building 'B' Shell 235 days Mon 2/6/17 Wed 1/10/18

293 Survey and Layout 2 days Mon 2/6/17 Tue 2/7/17 19

294 Footing Excavations 4 days Tue 2/7/17 Fri 2/10/17 293

295 Reinforcement Placement 4 days Mon 2/13/17 Thu 2/16/17 294

296 Grounding 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

297 Inspection/Footing, Uffer 1 day Thu 2/16/17 Thu 2/16/17 295SS+3 days

298 Pour Footings 2 days Fri 2/17/17 Mon 2/20/17 297

299 Elevator Pit Excavations 1 day Mon 2/13/17 Mon 2/13/17 294
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300 Elevator Footing Steel 2 days Tue 2/14/17 Wed 2/15/17 299

301 Inspection /Elevator Footers 1 day Thu 2/16/17 Thu 2/16/17 300

302 Poor Footings at Elevator Pit 1 day Fri 3/3/17 Fri 3/3/17 306

303 Masonry Stems 6 days Tue 2/21/17 Tue 2/28/17 298

304 Inspection/ Stem 1 day Wed 3/1/17 Wed 3/1/17 303

305 Elevator Pit Masonry 3 days Mon 3/6/17 Wed 3/8/17 302

306 Grout Stems 1 day Thu 3/2/17 Thu 3/2/17 304

307 Underground Plumbing 15 days Fri 3/3/17 Thu 3/23/17 306

308 Elevator Pit Sumps 2 days Fri 3/3/17 Mon 3/6/17 306

309 Underground Electrical 15 days Fri 3/3/17 Thu 3/23/17 306

310 UG water lines and hydronic water runs 3 days Fri 3/3/17 Tue 3/7/17 306

311 Fire Riser Stub 2 days Fri 3/3/17 Mon 3/6/17 306

312 Inspections/ UG, Elec, Plumbing 1 day Fri 3/24/17 Fri 3/24/17 309

313 Backfill, Plumbing, Elec, Fire Riser, 3 days Mon 3/27/17 Wed 3/29/17 312

314 Slab Prep/ABC 6 days Fri 3/24/17 Fri 3/31/17 309

315 Electrical Pre Slab 2 days Mon 4/3/17 Tue 4/4/17 314

316 Inspection/ Pre Slab 1 day Wed 4/5/17 Wed 4/5/17 315

317 Termite Treatment 1 day Thu 4/6/17 Thu 4/6/17 316

318 Pour Building Slab 5 days Fri 4/7/17 Thu 4/13/17 317

319 Masonry 1st Floor Lift/ 11'7" 25 days Mon 4/10/17 Fri 5/12/17

320 Structural Steel 1st Floor (5B,6SL) 2 days Thu 5/4/17 Fri 5/5/17 319SS+18 days

321 2nd Floor Plank Slabs Installed 11 days Mon 5/8/17 Mon 5/22/17 320

322 2nd Floor Masonry Walls 25 days Tue 5/23/17 Tue 6/27/17 321

323 Stairways installed 5 days Tue 8/29/17 Tue 9/5/17 327

324 Concrete at stairways 2 days Thu 9/28/17 Fri 9/29/17 323

325 Structural Steel 2nd Floor (13B) 1 day Wed 6/28/17 Wed 6/28/17 322

326 Plumbing Sleeves,Mech Hangers, 3 days Fri 6/16/17 Tue 6/20/17 322SS+17 days

327 Pour Topping 2nd Floor T-Pac 4 days Mon 7/31/17 Thu 8/3/17 326

328 Roof Framing Memory Care (Single Story) 15 days Thu 6/1/17 Wed 6/21/17 322SS+6 days

329 Roof Framing Assited Living (2 Story & Kitchen) 20 days Wed 6/28/17 Wed 7/26/17 322

330 Dry In And Load Roof Memory Care (1st Floor) 3 days Thu 6/22/17 Mon 6/26/17 328

331 1HR Assembly Bot Truss Memory care 4 days Thu 6/22/17 Tue 6/27/17 328

332 Dry In Roof assited Living (2nd Story) 5 days Thu 7/27/17 Wed 8/2/17 329

333 1hr Assembly Bott of Truss 2nd story 8 days Wed 8/16/17 Fri 8/25/17 327

334 Masonry Wall Injection 10 days Wed 6/28/17 Wed 7/12/17 322

335 Load roofing 3 days Thu 8/3/17 Mon 8/7/17 332

336 Roofing 15 days Tue 8/8/17 Mon 8/28/17 335

337 Window Install 13 days Thu 7/27/17 Mon 8/14/17 329

338 Metal Rafter Tails 5 days Tue 1/2/18 Mon 1/8/18 341

339 Brown Coat Stucco 10 days Mon 12/4/17 Fri 12/15/17 344

340 Ceramic Exterior Wall Décor 9 days Mon 8/28/17 Fri 9/8/17

341 Acrylic Wall Finish 8 days Mon 12/18/17 Fri 12/29/17 339SS+10 days

342 Elevator 10 days Wed 12/27/17 Wed 1/10/18

343 Wrought Iron Wall Décor 3 days Tue 1/2/18 Thu 1/4/18 341

344 Perimeter Walks and Courtyards 10 days Mon 10/9/17 Fri 10/20/17

345

346 Bldg B First Floor Suite Interiors 151 days Wed 6/28/17 Fri 2/2/18

347 Metal Stud Framing & Z Fur out 15 days Wed 6/28/17 Wed 7/19/17 331

348 Backing Verification 1 day Wed 7/19/17 Wed 7/19/17 347SS+14 days

349 Electrical & data / Plumbing / Mechanical rough in 36 days Thu 7/20/17 Fri 9/8/17 347
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350 Sprinkler system 20 days Thu 7/13/17 Wed 8/9/17 347SS+10 days

351 Inspections 1 day Mon 9/11/17 Mon 9/11/17 349

352 Sound Insulation 4 days Tue 9/12/17 Fri 9/15/17 351

353 Drywall 15 days Tue 9/5/17 Mon 9/25/17

354 2nd Floor penetration fire inspection 1 day Mon 9/11/17 Mon 9/11/17 349

355 Tape and texture 20 days Tue 9/26/17 Mon 10/23/17 353

356 Hang doors 5 days Tue 10/24/17 Mon 10/30/17 355

357 Run Base and Trim 10 days Tue 10/24/17 Mon 11/6/17 355

358 Prime and Paint 15 days Mon 11/27/17 Fri 12/15/17 357

359 Ceramic in suites 15 days Mon 12/4/17 Tue 12/26/17 366SS+3 days

360 Ceramic at Kitchen 5 days Wed 11/1/17 Tue 11/7/17

361 Kitchen and Café equipment 3 days Mon 12/11/17 Wed 12/13/17 360

362 Hood and duct Ansul suppression systems 3 days Thu 12/14/17 Mon 12/18/17 361

363 Acoustic ceiling grid in hallways / common areas 3 days Mon 12/18/17 Wed 12/20/17 358

364 Electrical trim 10 days Thu 12/21/17 Mon 1/8/18 363

365 Plumbing/ Sprinkler and Mechanical trim 10 days Thu 12/21/17 Mon 1/8/18 363

366 Cabinets\Counter Tops 10 days Wed 11/29/17 Tue 12/12/17 358SS+2 days

367 Door Hardware 8 days Thu 11/30/17 Mon 12/11/17 358SS+3 days

368 Hallway and common area equipment 2 days Mon 12/18/17 Tue 12/19/17 358

369 Bathroom accessories 8 days Tue 1/9/18 Thu 1/18/18 365

370 Window treatments 5 days Mon 12/18/17 Tue 12/26/17 358

371 Final Dificiency walk and repairs 3 days Fri 1/19/18 Tue 1/23/18 369

372 Flooring/vinly plank/carpet 10 days Wed 12/13/17 Thu 12/28/17 366

373 Appliances & hook ups 2 days Fri 12/29/17 Tue 1/2/18 372

374 Cleaning 3 days Wed 1/3/18 Fri 1/5/18 373

375 Health Department Inspections 20 days Mon 1/8/18 Fri 2/2/18 374

376

377 Memory Care 129 days Wed 6/28/17 Wed 1/3/18 331

378 Wall framing & Z Fur out 10 days Wed 6/28/17 Wed 7/12/17 331

379 Masonry wall injected insulation 8 days Wed 6/28/17 Mon 7/10/17 319

380 Backing verification 1 day Thu 7/13/17 Thu 7/13/17 378

381 Electrical / Plumbing / Mechanical rough in 19 days Mon 7/3/17 Fri 7/28/17 378SS+3 days

382 Storefront framing 5 days Mon 7/31/17 Fri 8/4/17 381

383 Inspections 1 day Mon 7/31/17 Mon 7/31/17 381

384 Batt insulation 5 days Tue 8/1/17 Mon 8/7/17 383

385 Drywall 10 days Tue 8/8/17 Mon 8/21/17 384

386 Tape and texture drywall 15 days Tue 8/22/17 Tue 9/12/17 385

387 Prime and paint 5 days Wed 9/20/17 Tue 9/26/17 388

388 Door frame install 5 days Wed 9/13/17 Tue 9/19/17 386

389 Ceramic in restrooms 7 days Mon 9/25/17 Tue 10/3/17 387SS+3 days

390 Plumbing trim in restrooms 5 days Thu 9/28/17 Wed 10/4/17 387SS+6 days

391 Mail slots and cabinets 1 day Mon 9/25/17 Mon 9/25/17 387SS+3 days

392 Acoustic grid 2 days Wed 9/27/17 Thu 9/28/17 387

393 Trim electrical 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

394 Trim Plumbing 18 days Mon 9/25/17 Wed 10/18/17 387SS+3 days

395 Trim Mech / Fire sprinkler 20 days Wed 11/8/17 Thu 12/7/17 387SS+3 days,360

396 Above grid inspections 1 day Fri 12/8/17 Fri 12/8/17 395

397 Acoustic ceilings 5 days Mon 12/11/17 Fri 12/15/17 396

398 Deficiency final work 4 days Mon 12/18/17 Thu 12/21/17 397

399 Touch up paint 3 days Tue 12/26/17 Thu 12/28/17 398
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447

Hawkeye

Skinner

ThyssenKrupp

Finals CoS

FFE

Dificiency walk / repairs

Cleaning
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498

Roofing

Install metal roof tails

Wrought iron wall décor and balconies

Exterior wall caulking

ES set Echo Canyon
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Integrated

ting edge

Bottas

 beams Cutting edge

cor

of tails Cutting edge

Brown coat stucco

Acrylic wall finish

Wroug

Transformer / SES set Echo Canyon

CD

coustic ceiling grid in hallways / common areas Skinner

Electrical trim Echo Cany

nd Mechanical trim CS 

Cabinets & Tops

Door hardwa

Hallway and common area equipment 

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 28, '18 Feb 4, '18 Feb 11, '18 Feb 18, '18

Page 176



ID Task Name Duration Start Finish Predecessors

550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

Bathroom accessories

Window treatments Blind Ideas

Above grid inspecti

Ceili

Fl

CDS
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Above grid inspections Co

Acoustic ceilin

Defici

CDS / A & G

EC / CS / Danco

Wire pulls

Metro Fire

Inspections CoS

proofing and roof insulation Evolution Sealants / A & G

Drywall

3rd Floor penetration & fire inspection Evolution Sealants
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

 G

CDS

Tape and texture

EC / CS / Danco

Wire pulls

Inspections CoS

Sound proofing, Fire caulking and Caulking

2nd Floor penetration & fire inspection Evolution Sealants
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

CDS / A & G

ough in

system Metro Fire
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

ng

Power on Echo Canyon

Seating 

Echo Canyon
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Creativ

Perimeter Concrete / Fence

Power and start up

Survey 

Footings for
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Exterior caulking at A A & G

 placement at same
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Landscaping
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

e Environments

Bottas

User fixturing

Echo Canyon

Acceptance of grade

and Layout K-Tech

 masonry walls Bottas

Masonry walls Integrated

UG irrigation sleeving and gas lines

Grading and ABC placement Bottas

Concrete placement Bottas
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Apr 1, '18 Apr 8, '18 Apr 15, '18 Apr 22, '18 Apr 

Page 195



ID Task Name Duration Start Finish Predecessors

400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

Topping at 3rd floor P2 Bottas

K 10

Dry in and load roof

Service elevator ThyssenKrupp

3rd Floor Masonry wall injection Integrat

Window install

Fascia and soffit painting

Roofing
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ID Task Name Duration Start Finish Predecessors

550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

airs

aning and deck coating Evolution Sealants

Elevator equipment / Inspections and start up
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ID Task Name Duration Start Finish Predecessors

600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

CDS

ers

Run base and trim

Prime and paint

Ceramic Flooring in suites and restrooms

Acoustic ceiling grid at hallways and common areas

Electrical trim

Plumbing/ Sprinkler and Mechanical trim

Cabinets and tops

Hallway and common area equipment
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

CDS

Acoustic ceiling grid at hallways and common areas Skinner

im Echo Canyon

trim Danco / CS / MF

oor hardware 

Hallway and common area equipment

Bathroom accessories

Blind Ideas

Above grid inspections CoS

Acoustic ceiling panels

Flooring

Appliances & hook ups

Stairway install Cutting edge

CDS

Tape and texture

Hang doors / barn doors / glass
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

Echo Canyon

Evolution Sealants / A & G

ure

Hang doors & glass sliders

Run base and trim

Prime and paint

Ceramic Flooring in suites and re

Acousti

PHASE 2 Third  Floor Suite Interiors

Floor Topping Evolution Sealants

Framing and Z furring

Electrical & data / Plumbing / Mechanical rough in

Sprinkler system
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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450 UG electrical conduits 40 days Wed 4/19/17 Thu 6/15/17 447

451 UG water lines 7 days Fri 5/12/17 Tue 5/23/17 448

452 UG hydronic water runs 3 days Wed 4/19/17 Mon 4/24/17 447

453 ABC placement and grading 5 days Tue 5/23/17 Wed 5/31/17 451

454 Pre slab inspection 6 days Wed 5/31/17 Thu 6/8/17 453

455 Termite treatments 6 days Thu 6/8/17 Fri 6/16/17 454

456 Placement of slabs 16 days Fri 6/16/17 Tue 7/11/17 455

457

458 PHASE 1 SHELL 189.75 days Mon 6/19/17 Tue 3/20/18

459 Masonry 1st floor lift 30 days Mon 6/19/17 Tue 8/1/17 456SS+1 day

460 Masonry at Lobby / Multi purpose rooms 12 days Mon 6/19/17 Thu 7/6/17 456SS+1 day

461 Structural steel beams 2 days Thu 7/20/17 Mon 7/24/17 459SS+22 days

462 2nd Floor Plank slabs installed 24 days Wed 7/5/17 Mon 8/7/17

463 2nd Floor Stairway installation 10 days Tue 8/8/17 Mon 8/21/17 462

464 Concrete at stairways 2 days Tue 8/22/17 Wed 8/23/17 463

465 1st Floor Masonry wall injections 12 days Mon 7/24/17 Tue 8/8/17

466 Z Furring 10 days Mon 8/7/17 Fri 8/18/17

467 2nd Floor masonry walls 29 days Mon 7/31/17 Fri 9/8/17

468 Structural steel beams 2 days Tue 8/22/17 Wed 8/23/17 467SS+16 days

469 Topping at P1 2nd floor 5 days Tue 9/12/17 Mon 9/18/17 470

470 1st Floor roof framing and Attic Storage room 15 days Mon 8/21/17 Mon 9/11/17 459

471 Dry in and load 2 days Tue 9/12/17 Wed 9/13/17 470

472 3rd Floor planks installed 15 days Tue 9/5/17 Mon 9/25/17

473 Roof framing at 2nd floor 20 days Mon 9/11/17 Fri 10/6/17 467

474 Dry in and load 4 days Mon 10/9/17 Thu 10/12/17 473

475 3rd Floor Stairway install 7 days Tue 9/26/17 Wed 10/4/17 472

476 Concrete at stairways 2 days Thu 10/5/17 Fri 10/6/17 475

477 2nd Floor Masonry wall injections 10 days Tue 9/26/17 Mon 10/9/17 472

478 3rd Floor masonry walls Top Out 24 days Tue 9/26/17 Fri 10/27/17 472

479 Structural steel beams 2 days Thu 10/5/17 Fri 10/6/17 478SS+7 days

480 Topping at P1 3rd floor 2 days Wed 11/29/17 Thu 11/30/17 481

481 3rd floor roof framing 20 days Mon 10/30/17 Tue 11/28/17 478

482 Dry in and load roof 8 days Wed 11/29/17 Fri 12/8/17 481

483 3rd Floor Masonry wall injection 10 days Mon 10/30/17 Fri 11/10/17 478

484 Window install 8 days Mon 10/30/17 Wed 11/8/17 478

485 Fascia and soffit painting 4 days Mon 12/11/17 Thu 12/14/17 482

486 Roofing 20 days Wed 2/21/18 Tue 3/20/18 490

487 Ceramic exterior wall decor 8 days Mon 12/11/17 Wed 12/20/17 473

488 Install metal roof tails 5 days Wed 2/21/18 Tue 2/27/18 490

489 Brown coat stucco 20 days Wed 1/3/18 Tue 1/30/18 481

490 Acrylic wall finish 20 days Wed 1/24/18 Tue 2/20/18 489SS+15 days

491 Wrought iron wall décor and balconies 5 days Wed 2/21/18 Tue 2/27/18 490

492 Exterior wall caulking 4 days Wed 2/21/18 Mon 2/26/18 490

493 Transformers / SES set 3 days Fri 1/26/18 Tue 1/30/18 492

494

495 PHASE 2 SHELL 193.75 days Tue 8/1/17 Mon 5/7/18

496 Masonry 1st floor lift 30 days Tue 8/1/17 Wed 9/13/17 459

497 Structural steel beams 3 days Wed 9/6/17 Mon 9/11/17 496SS+25 days

498 2nd Floor Plank slabs installed 17 days Mon 10/9/17 Tue 10/31/17 496

499 Stairway installation 8 days Wed 11/1/17 Fri 11/10/17 498
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500 Concrete at stairways 2 days Mon 11/13/17 Tue 11/14/17 499

501 1st Floor Masonry wall injections 10 days Wed 11/1/17 Tue 11/14/17 498

502 2nd Floor masonry walls 30 days Mon 10/30/17 Tue 12/12/17 478

503 Structural steel beams 2 days Thu 11/30/17 Fri 12/1/17 502SS+21 days

504 Topping at 2nd floor Phase 2 2 days Thu 1/11/18 Fri 1/12/18 505

505 3rd Floor planks installed 25 days Mon 12/4/17 Wed 1/10/18

506 2nd Floor Masonry wall injections 10 days Thu 1/11/18 Wed 1/24/18 505

507 Stairway install 8 days Thu 1/11/18 Mon 1/22/18 505

508 Concrete at stairways 2 days Tue 1/23/18 Wed 1/24/18 507

509 3rd Floor masonry top out 40 days Thu 1/11/18 Wed 3/7/18 505

510 Structural steel beams 2 days Fri 1/26/18 Mon 1/29/18 509SS+11 days

511 Topping at 3rd floor P2 3 days Thu 4/5/18 Mon 4/9/18 512

512 3rd Roof framing complete 20 days Thu 3/8/18 Wed 4/4/18 509

513 Dry in and load roof 5 days Thu 4/5/18 Wed 4/11/18 512

514 Service elevator 10 days Thu 4/12/18 Wed 4/25/18 513

515 3rd Floor Masonry wall injection 14 days Tue 4/10/18 Fri 4/27/18 511

516 Window install 10 days Tue 4/10/18 Mon 4/23/18 511

517 Fascia and soffit painting 3 days Thu 4/12/18 Mon 4/16/18 513

518 Roofing 15 days Tue 4/17/18 Mon 5/7/18 517

519 Ceramic exterior wall decor 5 days Thu 1/25/18 Wed 1/31/18 509SS+10 days

520 Install metal roof tails 6 days Fri 1/26/18 Fri 2/2/18 509SS+11 days

521 Brown coat stucco 18 days Mon 2/5/18 Wed 2/28/18 520

522 Acrylic wall finish 15 days Mon 2/12/18 Fri 3/2/18 521SS+5 days

523 Wrought iron wall décor and balconies 8 days Mon 3/5/18 Wed 3/14/18 522

524 Exterior wall caulking 3 days Mon 3/5/18 Wed 3/7/18 522

525 Transformer / SES set 5 days Wed 1/31/18 Tue 2/6/18 493

526 Building signage 2 days Mon 3/5/18 Tue 3/6/18 522

527 Perimeter walkways 10 days Wed 3/7/18 Tue 3/20/18 522SS+17 days

528

529 PHASE 1 First Floor Suite Interiors 170 days Tue 8/8/17 Tue 4/10/18

530 Framing and Z furring 20 days Tue 8/8/17 Tue 9/5/17 462

531 Stairway install 10 days Mon 9/25/17 Fri 10/6/17 462

532 Electrical & data / Plumbing / Mechanical rough in 25 days Tue 8/22/17 Tue 9/26/17 530SS+10 days

533 Wire pulls 10 days Wed 9/27/17 Tue 10/10/17 532

534 Sprinkler system 18 days Tue 8/22/17 Fri 9/15/17 530SS+10 days

535 Inspections 2 days Wed 9/27/17 Thu 9/28/17 532

536 Caulking, Fire caulking, Sound proofing and insulation at roof 10 days Fri 9/29/17 Thu 10/12/17 535

537 Drywall 30 days Mon 11/20/17 Fri 1/5/18 536

538 2nd Floor penetration fire inspection 2 days Wed 9/27/17 Thu 9/28/17 532

539 Tape and texture 35 days Mon 1/8/18 Fri 2/23/18 537

540 Hang doors / barn door sliders / glass sliders 15 days Mon 1/8/18 Fri 1/26/18 537

541 Run base and trim 12 days Mon 1/15/18 Tue 1/30/18 540SS+5 days

542 Prime and paint 10 days Mon 1/22/18 Fri 2/2/18 541SS+5 days

543 Ceramic Flooring in suites and restrooms 15 days Wed 1/24/18 Tue 2/13/18 542SS+2 days

544 Acoustic ceiling grid in hallways / common areas 5 days Mon 2/5/18 Fri 2/9/18 542

545 Electrical trim 18 days Mon 1/29/18 Wed 2/21/18 542SS+5 days

546 Plumbing/ Sprinkler and Mechanical trim 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

547 Cabinets & Tops 20 days Mon 1/29/18 Fri 2/23/18 542SS+5 days

548 Door hardware 8 days Mon 2/26/18 Wed 3/7/18 547

549 Hallway and common area equipment 4 days Mon 2/12/18 Thu 2/15/18 544

ted
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550 Bathroom accessories 8 days Mon 2/12/18 Wed 2/21/18 547SS+10 days

551 Window treatments 8 days Mon 2/5/18 Wed 2/14/18 542

552 Above grid inspection 1 day Mon 2/26/18 Mon 2/26/18 546

553 Ceiling tiles 4 days Tue 2/27/18 Fri 3/2/18 552

554 Flooring 20 days Tue 2/27/18 Mon 3/26/18 552

555 Appliances & hook ups 10 days Tue 3/13/18 Mon 3/26/18 554SS+10 days

556 FFE 10 days Fri 3/16/18 Thu 3/29/18 555SS+3 days

557 Final Deficiency walk and repairs 3 days Fri 3/30/18 Tue 4/3/18 556

558 Cleaning and deck coating 5 days Wed 4/4/18 Tue 4/10/18 557

559

560 Building Entrance and Amenity Rooms 175 days Tue 9/12/17 Mon 5/21/18

561 Framing and Z furring 20 days Mon 10/2/17 Fri 10/27/17

562 Backing verification 1 day Mon 10/30/17 Mon 10/30/17 561

563 Stairway installations 2 days Tue 9/12/17 Wed 9/13/17 470

564 Electrical / Plumbing / Mechanical rough in 10 days Mon 10/9/17 Fri 10/20/17 561SS+5 days

565 Wire pulls 10 days Mon 10/23/17 Fri 11/3/17 564

566 Sprinkler system 10 days Tue 9/12/17 Mon 9/25/17 470

567 Storefront framing 5 days Mon 10/30/17 Fri 11/3/17 561

568 Inspections 1 day Mon 10/23/17 Mon 10/23/17 564

569 Elevator equipment / Inspections and start up 18 days Thu 4/26/18 Mon 5/21/18 667

570 Caulking, Fire caulking, Sound proofing and Batt insulation 6 days Tue 10/24/17 Tue 10/31/17 568

571 Drywall 20 days Mon 12/11/17 Wed 1/10/18 570SS+4 days

572 Fire inspection 1 day Mon 10/23/17 Mon 10/23/17 564

573 Kitchen & Café Pabco ducting 3 days Mon 10/30/17 Wed 11/1/17 561

574 FRP 2 days Thu 1/11/18 Fri 1/12/18 571

575 Tape and texture drywall 25 days Thu 1/11/18 Wed 2/14/18 571

576 Trim carpentry (paintable) 5 days Tue 1/30/18 Mon 2/5/18 575SS+13 days

577 Prime and paint 3 days Tue 2/6/18 Thu 2/8/18 576

578 Door frame install 4 days Thu 2/15/18 Tue 2/20/18 575

579 Ceramic in restrooms 15 days Fri 2/9/18 Thu 3/1/18 577

580 Plumbing trim in restrooms 3 days Fri 3/2/18 Tue 3/6/18 579

581 Cabinets and tops 5 days Fri 2/9/18 Thu 2/15/18 577

582 Ceramic at Kitchen / Café 8 days Fri 2/9/18 Tue 2/20/18 577

583 Water features 4 days Fri 2/9/18 Wed 2/14/18 577

584 Finish wood package in Library 10 days Fri 2/9/18 Thu 2/22/18 577

585 Mail slots, Lockers and cabinets 2 days Fri 2/9/18 Mon 2/12/18 577

586 Fireplace equipment 2 days Mon 10/30/17 Tue 10/31/17 561

587 Plaster at fireplace 4 days Thu 1/11/18 Tue 1/16/18 571

588 Acoustic grid 4 days Fri 2/9/18 Wed 2/14/18 577

589 Operable walls 5 days Fri 2/9/18 Thu 2/15/18 577

590 Finish carpentry work and railings 6 days Fri 2/9/18 Fri 2/16/18 577

591 Trim electrical 15 days Fri 2/9/18 Thu 3/1/18 577

592 Trim Plumbing 10 days Fri 3/2/18 Thu 3/15/18 579

593 Wall treatments 7 days Fri 2/9/18 Mon 2/19/18 577

594 Trim Mech / Fire sprinkler 10 days Fri 2/9/18 Thu 2/22/18 577

595 Security gate at general store 1 day Mon 2/19/18 Mon 2/19/18 590

596 Rest room accessories and panels 2 days Fri 3/16/18 Mon 3/19/18 592

597 Hang doors and hardware 3 days Fri 2/9/18 Tue 2/13/18 577

598 Kitchen and Café equipment 8 days Wed 2/21/18 Fri 3/2/18 582

599 Hood and duct Ansul suppression systems 2 days Mon 3/5/18 Tue 3/6/18 598

ThyssenKrupp
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600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Skinner

Echo Canyon

Danco / CS / MF

Door hardware 

t & Beauty Shop

Bathroom accessories

Window treatments

Above grid inspections CoS

Acoustic ceiling panels Skinner

Flooring

Applian
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

Skinner

FFE

Deficiency walk and repairs

Cleaning and balcony sealing Evolution Sealants

 sliders

Run base and trim

Prime and paint

Ceramic Flooring in suites and restrooms

Acoustic ceiling grid in hallways / common areas

Electrical trim

Plumbing/ Sprinkler and Mechanical trim

Cabinets & Tops

Hallway and common area equipment 
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

CDS

CDS

trooms

 ceiling grid at hallways and common areas

Electrical trim

Plumbing/ Sprinkler and Mechanical trim

Cabinets and tops

Door hardware 

Hallway and common area equipment

Window treatments Blind Ideas

CDS / A & G

Wire pulls

Metro Fire

Inspections

Caulking, Fire caulking, Sound proofing an
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

3rd Floor penetration & fire inspection
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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ID Task Name Duration Start Finish Predecessors

600 Above grid inspections 1 day Fri 2/23/18 Fri 2/23/18 594

601 Acoustic ceilings 3 days Mon 2/26/18 Wed 2/28/18 600

602 Deficiency final work 3 days Thu 3/1/18 Mon 3/5/18 601

603 Touch up paint 2 days Tue 3/6/18 Wed 3/7/18 602

604 Flooring 5 days Thu 3/8/18 Wed 3/14/18 603

605 Cleaning 2 days Thu 3/15/18 Fri 3/16/18 604

606 State Health Inspections 1 day Mon 3/19/18 Mon 3/19/18 605

607

608 PHASE 1 Second  Floor Suite Interiors 284 days Fri 5/5/17 Mon 6/18/18

609 Ceiling insulation 4 days Thu 11/30/17 Tue 12/5/17

610 1 Hour lid 15 days Wed 12/6/17 Thu 12/28/17 609

611 Floor caulking 1 day Tue 9/26/17 Tue 9/26/17 472

612 Framing and Z furring 20 days Fri 12/29/17 Fri 1/26/18 610

613 Backing verification 1 day Tue 1/16/18 Tue 1/16/18 612SS+11 days

614 Stairway install 5 days Tue 9/26/17 Mon 10/2/17 472

615 Electrical & data / Plumbing / Mechanical rough in 25 days Wed 1/10/18 Tue 2/13/18 612SS+7 days

616 Wire pulls 20 days Wed 2/14/18 Tue 3/13/18 615

617 Sprinkler system 13 days Wed 1/10/18 Fri 1/26/18 612SS+7 days

618 Inspections 2 days Wed 2/14/18 Thu 2/15/18 615

619 Caulking, Fire caulking, Sound proofing and roof insulation 10 days Wed 1/31/18 Tue 2/13/18 615SS+15 days

620 Drywall 30 days Tue 2/13/18 Mon 3/26/18 619SS+9 days

621 3rd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 615

622 Tape and texture 35 days Tue 3/6/18 Mon 4/23/18 620SS+15 days

623 Hang doors & glass sliders 15 days Fri 3/30/18 Thu 4/19/18 622SS+18 days

624 Run base and trim 12 days Fri 4/6/18 Mon 4/23/18 623SS+5 days

625 Prime and paint 10 days Fri 4/13/18 Thu 4/26/18 624SS+5 days

626 Ceramic Flooring in suites and restrooms 15 days Tue 4/17/18 Mon 5/7/18 625SS+2 days

627 Acoustic ceiling grid at hallways and common areas 5 days Fri 4/27/18 Thu 5/3/18 625

628 Electrical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

629 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 4/24/18 Mon 5/21/18 625SS+7 days

630 Cabinets and tops 15 days Tue 4/24/18 Mon 5/14/18 625SS+7 days

631 Door hardware 8 days Tue 5/15/18 Thu 5/24/18 630

632 Hallway and common area equipment & Beauty Shop 4 days Fri 5/4/18 Wed 5/9/18 627

633 Bathroom accessories 8 days Tue 5/15/18 Thu 5/24/18 630SS+15 days

634 Window treatments 8 days Fri 5/25/18 Tue 6/5/18 631

635 Above grid inspections 1 day Tue 5/22/18 Tue 5/22/18 629

636 Acoustic ceiling panels 4 days Wed 5/23/18 Mon 5/28/18 635

637 Flooring 18 days Tue 5/22/18 Thu 6/14/18 633SS+5 days

638 Appliances & hook ups 10 days Tue 6/5/18 Mon 6/18/18 637SS+10 days

639 Cleaning and balcony sealing 6 days Wed 5/10/17 Wed 5/17/17

640 Deficiency walk and repairs 3 days Fri 5/5/17 Tue 5/9/17

641

642 PHASE 1 Third  Floor Suite Interiors 125 days Wed 11/29/17 Fri 5/25/18

643 Ceiling insulation 4 days Mon 12/11/17 Thu 12/14/17 482

644 1 Hour lid 19 days Fri 12/15/17 Mon 1/15/18 643

645 Floor caulking 1 day Wed 11/29/17 Wed 11/29/17 481

646 Framing and Z furring 15 days Thu 11/30/17 Wed 12/20/17 645

647 Backing verification 1 day Thu 12/21/17 Thu 12/21/17 646

648 Electrical & data / Plumbing / Mechanical rough in 25 days Mon 12/11/17 Wed 1/17/18 646SS+7 days

649 Wire pulls 10 days Thu 1/18/18 Wed 1/31/18 648

Blind Ideas

es & hook ups
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

CDS

Skinner

Door hardware 

Bathroom accessories

Window treatments
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

Flooring

Echo Canyon

Danco / CS / MF

Bathroom accessories

Above grid inspections CoS

Acoustic ceiling panels Skinner

All Elevators completed ThyssenKrupp

Flooring

EC / CS / Danco

Echo Canyon

CoS

d roof insulation Evolution Sealants / A & G

Drywall
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Evolution Sealants

Tape and texture
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Construction (by others)
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696

Echo Canyon

Danco / CS / MF

Blind Ideas
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

Above grid inspection CoS

Ceiling tiles Skinner

Appliances & hook ups

FFE

Defi

Appliances & hook ups

FFE

Deficiency walk and repairs

Cleaning and balcony sealing Ev

CDS
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Han
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Perimeter concrete

C
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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650 Sprinkler system 18 days Mon 12/11/17 Mon 1/8/18 646SS+7 days

651 Inspections 2 days Thu 1/18/18 Fri 1/19/18 648

652 Caulking, Fire caulking,  Sound proofing and roof insulation 10 days Thu 1/4/18 Wed 1/17/18 648SS+15 days

653 Drywall 25 days Thu 1/18/18 Wed 2/21/18 648

654 Tape and texture 30 days Thu 2/22/18 Wed 4/4/18 653

655 Hang doors & glass sliders 10 days Tue 3/6/18 Mon 3/19/18 654SS+8 days

656 Run base and trim 17 days Fri 3/16/18 Mon 4/9/18 655SS+8 days

657 Prime and paint 14 days Fri 3/23/18 Wed 4/11/18 656SS+5 days

658 Ceramic Flooring in suites and restrooms 10 days Wed 3/28/18 Tue 4/10/18 657SS+3 days

659 Acoustic ceiling grid at hallways and common areas 5 days Thu 4/12/18 Wed 4/18/18 657

660 Electrical trim 18 days Fri 3/30/18 Tue 4/24/18 657SS+5 days

661 Plumbing/ Sprinkler and Mechanical trim 15 days Fri 3/30/18 Thu 4/19/18 657SS+5 days

662 Cabinets and tops 15 days Wed 3/28/18 Tue 4/17/18 657SS+3 days

663 Door hardware 5 days Mon 4/2/18 Fri 4/6/18 662SS+3 days

664 Hallway and common area equipment 2 days Thu 4/12/18 Fri 4/13/18 657

665 Bathroom accessories 8 days Wed 4/11/18 Fri 4/20/18 662SS+10 days

666 Window treatments 8 days Tue 3/20/18 Thu 3/29/18 655

667 Above grid inspections 1 day Wed 4/25/18 Wed 4/25/18 660

668 Acoustic ceiling panels 4 days Thu 4/26/18 Tue 5/1/18 667

669 Flooring 12 days Mon 4/23/18 Tue 5/8/18 665

670 Appliances & hook ups 12 days Mon 4/30/18 Tue 5/15/18 669SS+5 days

671 FFE 10 days Mon 5/7/18 Fri 5/18/18 670SS+5 days

672 Deficiency walk and repairs 3 days Thu 5/17/18 Mon 5/21/18 671SS+8 days

673 Cleaning and balcony sealing 4 days Tue 5/22/18 Fri 5/25/18 672

674

675 PHASE 2 First Floor Suite Interiors 205 days Wed 11/1/17 Tue 8/21/18

676 Floor caulking 2 days Wed 11/1/17 Thu 11/2/17 498

677 Framing and Z furring 25 days Fri 11/3/17 Mon 12/11/17 676

678 Backing verification 1 day Tue 12/12/17 Tue 12/12/17 677

679 Stairway install 5 days Tue 4/10/18 Mon 4/16/18 511

680 Electrical & data / Plumbing / Mechanical rough in 30 days Wed 1/3/18 Tue 2/13/18 677

681 Wire pulls 10 days Wed 2/14/18 Tue 2/27/18 680

682 Sprinkler system 18 days Tue 11/21/17 Mon 12/18/17 677SS+12 days

683 Inspections 2 days Wed 2/14/18 Thu 2/15/18 680

684 Sound proofing, Fire caulking and Caulking 8 days Fri 2/16/18 Tue 2/27/18 683

685 Drywall 40 days Wed 2/28/18 Tue 4/24/18 684

686 2nd Floor penetration & fire inspection 2 days Wed 2/14/18 Thu 2/15/18 680

687 Tape and texture 40 days Wed 4/25/18 Tue 6/19/18 685

688 Hang doors / barn doors / glass sliders 15 days Wed 5/2/18 Tue 5/22/18 687SS+5 days

689 Run base and trim 15 days Wed 5/9/18 Tue 5/29/18 688SS+5 days

690 Prime and paint 10 days Mon 5/14/18 Fri 5/25/18 689SS+3 days

691 Ceramic Flooring in suites and restrooms 15 days Wed 5/16/18 Tue 6/5/18 690SS+2 days

692 Acoustic ceiling grid in hallways / common areas 4 days Mon 5/28/18 Thu 5/31/18 690

693 Electrical trim 30 days Mon 5/28/18 Fri 7/6/18 690

694 Plumbing/ Sprinkler and Mechanical trim 30 days Mon 5/28/18 Fri 7/6/18 690

695 Cabinets & Tops 15 days Mon 5/28/18 Fri 6/15/18 690

696 Door hardware 5 days Mon 6/18/18 Fri 6/22/18 695

697 Hallway and common area equipment 4 days Mon 5/28/18 Thu 5/31/18 690

698 Bathroom accessories 7 days Mon 6/18/18 Tue 6/26/18 695

699 Window treatments 8 days Mon 6/25/18 Wed 7/4/18 696
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days

ciency walk and repairs

Cleaning and deck sealing Evolution Sealants

lution Sealants
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

CDS

g doors & glass sliders

Run base and trim

Prime and paint

Ceramic Flooring i

Acoustic ceiling grid at hall

Electrical trim

Plumbing/ Sprinkler and Mechanical trim

Cabinets and tops

Hallway and c
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Creative Environments

Bottas

Landscaping

banas

Echo Canyon
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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ID Task Name Duration Start Finish Predecessors

150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198
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ID Task Name Duration Start Finish Predecessors

400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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ID Task Name Duration Start Finish Predecessors

700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

in suites and restrooms

ays and common areas Skinner

Echo Canyon

CS / Danco

Door hardware 

ommon area equipment

Bathroom accessories

Window treatments Blind Ideas

Above grid inspections CoS

Acoustic ceiling panels

Flooring
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796
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ID Task Name Duration Start Finish Predecessors

0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

Sea
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Skinner

Appliances & hook ups

FFE

Deficiency walk and repairs

Cleaning and balcony sealing
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Fish
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0 Project Durations 514 daysMon 11/14/16 Thu 11/15/18
1 FELLOWSHIP SQUARE SURPRISE 514 days Mon 11/14/16 Thu 11/15/18

2

3 General Site 94 days Mon 11/14/16 Mon 3/27/17

4 Dust Control Permit 1 day Mon 11/14/16 Mon 11/14/16

5 SWPPP Permit 1 day Mon 11/14/16 Mon 11/14/16

6 Grading and Drainage Permit 1 day Mon 11/14/16 Mon 11/14/16

7 Site signage 1 day Mon 11/14/16 Mon 11/14/16

8 Construction water meter 1 day Mon 11/14/16 Mon 11/14/16

9 Survey and staking 2 days Tue 11/15/16 Wed 11/16/16

10 Lay down yard millings 1 day Thu 12/8/16 Thu 12/8/16

11 Pre water 13 days Thu 11/17/16 Wed 12/7/16 9

12 Trailers / porta jons 1 day Tue 12/13/16 Tue 12/13/16 10

13 Temp power 1 day Tue 12/13/16 Tue 12/13/16 10

14 SWPPP in place 2 days Thu 12/8/16 Fri 12/9/16 11

15 Survey and staking 2 days Thu 12/8/16 Fri 12/9/16 11

16 Buesing Mobilization delay 4 days Thu 12/8/16 Tue 12/13/16 11

17 Mass grading 15 days Thu 12/15/16 Fri 1/27/17 16

18 RAIN DELAY #1 (first round) 10 days Thu 12/22/16 Wed 1/4/17

19 RAIN DELAY #2 (first round) 12 days Thu 1/5/17 Fri 1/20/17 18

20 Pad 'B' Certification 5 days Mon 1/30/17 Fri 2/3/17

21 Pad 'A' certification 5 days Mon 1/30/17 Fri 2/3/17

22 Central Plant Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

23 Pool Room Pad Certification 1 day Mon 2/6/17 Mon 2/6/17 21

24 Retention ponds excavated 5 days Mon 1/30/17 Fri 2/3/17 17

25 Perimeter grading 3 days Mon 2/6/17 Wed 2/8/17 24

26 Temp fence set 2 days Fri 12/9/16 Mon 12/12/16 10

27 Temporary Fire Dept Access Road 3 days Thu 3/23/17 Mon 3/27/17 207

28 Sarival entrance staking 1 day Fri 1/27/17 Fri 1/27/17 17SS+20 days

29 Sarival Driveway Entrance and Water Line Crossing 10 days Mon 1/30/17 Fri 2/10/17 28

30

31 Water and Fire Line 152 days Mon 1/30/17 Thu 8/31/17

32 Staking 2 days Mon 1/30/17 Tue 1/31/17

33 Sarival Ave crossing to STA 25 & FH 5 days Wed 2/1/17 Tue 2/7/17 32

34 STA 25 to STA 24 w FR to Bldg B 3 days Wed 2/8/17 Fri 2/10/17 33

35 STA 24 TO STA 23 & FH 4 days Mon 2/13/17 Thu 2/16/17 34

36 STA 23 to STA 22 1 day Fri 2/17/17 Fri 2/17/17 35

37 STA 22 to STA 52 with Bldg B tie in 2 days Mon 2/20/17 Tue 2/21/17 36

38 STA 52 TO STA 51C & FH 1 day Wed 2/22/17 Wed 2/22/17 37

39 STA 22 to STA 22B with stub 1 day Thu 2/23/17 Thu 2/23/17 38

40 STA 22B TO STA 20 with stub (north) & Central Plant FR 1 day Fri 2/24/17 Fri 2/24/17 39

41 STA 20B to central Plant tie in 1 day Mon 2/27/17 Mon 2/27/17 40

42 STA 20B through and to STA 14 1.5 days Tue 2/28/17 Wed 3/1/17 41

43 STA 51 to STA 48 with FH 2 days Mon 4/10/17 Tue 4/11/17 73

44 STA 48 to STA 46 1 day Wed 4/12/17 Wed 4/12/17 43

45 STA 46 to STA 45 with FH & FR (Bldg A south) 1 day Thu 4/13/17 Thu 4/13/17 44

46 STA 46 to STA 43C with FH 1.5 days Fri 4/14/17 Mon 4/17/17 45

47 STA 43 C to STA41 to east Bldg A tie in 1.5 days Mon 4/17/17 Tue 4/18/17 46

48 STA 41 north TO STA 40B with FH 1 day Wed 4/19/17 Wed 4/19/17 47

49 STA 40B to STA 0 with tie in at main entrance 1 day Thu 4/20/17 Thu 4/20/17 48
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150 Building masonry sign footing 1 day Tue 3/7/17 Tue 3/7/17 146

151 Building Masonry sign 2 days Wed 3/8/17 Thu 3/9/17 150

152 Building screen wall footings 3 days Fri 7/14/17 Tue 7/18/17 140

153 Building screen walls 6 days Thu 10/19/17 Thu 10/26/17 152

154

155 Traffic Control 338 days Mon 7/24/17 Thu 11/15/18

156 Perimeter curb 3 days Thu 9/21/17 Mon 9/25/17 160

157 Curb Grading 7 days Mon 7/24/17 Tue 8/1/17

158 Curb and Gutter with Bldg B 3 days Wed 8/30/17 Fri 9/1/17 159

159 Curb and Gutter with Central Plant. 2 days Mon 8/28/17 Tue 8/29/17 160

160 Curb and Gutter at  Bldg A 4 days Tue 8/22/17 Fri 8/25/17

161 Exterior caulking at B and Plant 2 days Mon 10/9/17 Tue 10/10/17 169

162 Exterior caulking at A 3 days Wed 3/21/18 Fri 3/23/18 527

163 Flagpole base 3 days Mon 10/16/17 Wed 10/18/17

164 Bike racks 1 day Wed 1/31/18 Wed 1/31/18 489

165 Flagpole 1 day Thu 10/19/17 Thu 10/19/17 163

166 Grading & ABC haul and place 18 days Wed 8/30/17 Mon 9/25/17 160

167 Deco concrete cross walks 4 days Mon 10/9/17 Thu 10/12/17 169

168 Compaction and string line 4 days Tue 9/26/17 Fri 9/29/17 166

169 Paving 5 days Mon 10/2/17 Fri 10/6/17 168

170 Carports 15 days Mon 10/16/17 Fri 11/3/17 169

171 Striping and signage 1 day Mon 12/4/17 Mon 12/4/17 169

172 Seal coat and re-stripe 3 days Tue 11/13/18 Thu 11/15/18 770

173

174 Phase 1 Perimeter Landscaping 37 days Tue 10/10/17 Fri 12/1/17

175 Acceptance of grades 1 day Tue 10/10/17 Tue 10/10/17 169

176 Irrigation trenching 10 days Wed 10/11/17 Tue 10/24/17 175

177 Waterlines and control wires 5 days Wed 10/18/17 Tue 10/24/17 176SS+5 days

178 Excavations for plants and trees 6 days Wed 10/25/17 Wed 11/1/17 177SS+5 days

179 Plantings at Bldg B and perimeter fence and entry 15 days Thu 11/2/17 Wed 11/22/17 178SS+6 days

180 DG placement for Phase 1 work 5 days Mon 11/27/17 Fri 12/1/17 179

181

182 Phase 2 Landscaping @ Bldg A and Amenities 71 days Mon 12/4/17 Thu 3/15/18

183 Acceptance of grades 1 day Mon 12/4/17 Mon 12/4/17 180

184 Irrigation trenching 10 days Tue 12/5/17 Mon 12/18/17 183

185 Water lines and control wiring 10 days Tue 12/12/17 Wed 12/27/17 184SS+5 days

186 Excavations for plants and trees 5 days Fri 2/16/18 Thu 2/22/18 185SS+45 days

187 Plantings at Bldg A and Amenities 15 days Fri 2/23/18 Thu 3/15/18 186SS+5 days

188 DG placement at same 10 days Fri 3/2/18 Thu 3/15/18 187SS+5 days

189

190 Central Plant 242 days Mon 1/30/17 Fri 1/12/18

191 Staking and layout 1 day Tue 2/7/17 Tue 2/7/17 22

192 Footing excavations 2 days Wed 2/8/17 Thu 2/9/17 191

193 Compaction test 1 day Fri 2/10/17 Fri 2/10/17 192

194 Rebar placement 2 days Mon 2/13/17 Tue 2/14/17 193

195 Grounding placement 1 day Wed 2/15/17 Wed 2/15/17 194

196 Inspection 1 day Thu 2/16/17 Thu 2/16/17 195

197 Cast footings 1 day Fri 2/17/17 Fri 2/17/17 196

198 Layup stem and grout 3 days Mon 1/30/17 Wed 2/1/17

199 UG Layout 1 day Thu 2/2/17 Thu 2/2/17 198

l coat and re-stripe Buesing
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400 Flooring 10 days Mon 12/18/17 Wed 1/3/18 397

401

402 Bldg B Second  Floor Suite Interiors 118 days Mon 8/28/17 Thu 2/15/18 333

403 Ceiling Insulation 1 day Mon 8/28/17 Mon 8/28/17

404 Drywal 1 hour lid 5 days Tue 8/29/17 Tue 9/5/17 403

405 Framing & Z Fur out 12 days Fri 9/1/17 Tue 9/19/17 404SS+3 days

406 Backing verification 1 day Wed 9/20/17 Wed 9/20/17 405

407 Electrical & data / Plumbing / Mechanical rough in 18 days Fri 9/8/17 Tue 10/3/17 405SS+4 days

408 Sprinkler system 10 days Fri 9/8/17 Thu 9/21/17 405SS+4 days

409 Inspections 1 day Wed 10/4/17 Wed 10/4/17 407

410 Sound Insulation 5 days Thu 10/5/17 Wed 10/11/17 409

411 Drywall 21 days Wed 10/11/17 Wed 11/8/17 410SS+4 days

412 Tape and Texture 25 days Thu 11/9/17 Fri 12/15/17 411

413 Hang Doors 5 days Fri 12/15/17 Thu 12/21/17 412SS+5 days

414 Run base, handrails and trim 10 days Wed 12/20/17 Fri 1/5/18 413SS+3 days

415 Prime and paint 8 days Fri 12/29/17 Wed 1/10/18 414SS+5 days

416 Ceramic in suites and restrooms 10 days Thu 12/28/17 Thu 1/11/18 414SS+4 days

417 Acoustic ceiling grid at hallways and common areas 5 days Thu 1/11/18 Wed 1/17/18 415

418 Electrical trim 15 days Mon 1/8/18 Fri 1/26/18 415SS+5 days

419 Plumbing/ Sprinkler and Mechanical trim 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

420 Cabinets 10 days Mon 1/8/18 Fri 1/19/18 415SS+5 days

421 Door hardware 8 days Mon 1/8/18 Wed 1/17/18 415SS+5 days

422 Hallway and common area equipment 3 days Thu 1/18/18 Mon 1/22/18 417

423 Bathroom accessories 5 days Mon 1/22/18 Fri 1/26/18 419SS+10 days

424 Window treatments 3 days Thu 1/11/18 Mon 1/15/18 415

425 Above grid inspections 1 day Mon 1/22/18 Mon 1/22/18 419

426 Acoustic ceiling panels 3 days Tue 1/23/18 Thu 1/25/18 425

427 Flooring 5 days Thu 1/11/18 Wed 1/17/18 420SS+3 days

428 Elevator start up 5 days Thu 1/18/18 Wed 1/24/18 427

429 Appliances & hook ups 2 days Thu 1/18/18 Fri 1/19/18 427

430 Commissioning 4 days Mon 1/22/18 Thu 1/25/18 429

431 Finals 4 days Fri 1/26/18 Wed 1/31/18 430

432 FFE 5 days Thu 2/1/18 Wed 2/7/18 431

433 Dificiency walk / repairs 3 days Thu 2/8/18 Mon 2/12/18 432

434 Cleaning 3 days Tue 2/13/18 Thu 2/15/18 433

435

436 Bldg A Schedule 453 days Mon 2/6/17 Mon 11/12/18
437 Building A to slab 109.25 days Mon 2/6/17 Tue 7/11/17

438 Survey and layout 4 days Mon 2/6/17 Thu 2/9/17 21

439 Footing Excavations 18 days Fri 2/10/17 Tue 3/7/17 438

440 Reinforcement Placement 10 days Wed 3/8/17 Fri 3/24/17 439

441 Grounding 2 days Fri 3/24/17 Tue 3/28/17 440

442 Cast footings 6 days Fri 3/10/17 Wed 3/29/17 440

443 Elevator excavations 10 days Fri 3/17/17 Tue 4/11/17 442

444 Elevator footing and steel 10 days Tue 4/11/17 Tue 4/25/17 443

445 Inspections 1 day Tue 4/25/17 Wed 4/26/17 444

446 Cast footings at elevator pits 1 day Wed 4/26/17 Thu 4/27/17 445

447 Build stems / Elevator pit / Inspect / Grout 15 days Wed 3/29/17 Wed 4/19/17 442

448 UG plumbing waste lines 26 days Thu 4/6/17 Fri 5/12/17 447SS+6 days

449 Elevator pit sumps and sealants 4 days Wed 4/19/17 Tue 4/25/17 447
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700 Above grid inspection 1 day Mon 7/9/18 Mon 7/9/18 693

701 Ceiling tiles 5 days Tue 7/10/18 Mon 7/16/18 700

702 Flooring 22 days Wed 6/27/18 Thu 7/26/18 698

703 Appliances & hook ups 10 days Fri 7/27/18 Thu 8/9/18 702

704 FFE 10 days Fri 7/27/18 Thu 8/9/18 702

705 Deficiency walk and repairs 3 days Fri 8/10/18 Tue 8/14/18 704

706 Cleaning and deck sealing 5 days Wed 8/15/18 Tue 8/21/18 705

707

708 PHASE 2 Second  Floor Suite Interiors 146 days Thu 1/11/18 Thu 8/2/18

709 Floor caulking 1 day Thu 1/11/18 Thu 1/11/18 505

710 Framing and Z furring 18 days Fri 1/12/18 Tue 2/6/18 709

711 Stairway install 5 days Thu 1/11/18 Wed 1/17/18 505

712 Electrical & data / Plumbing / Mechanical rough in 35 days Fri 1/26/18 Thu 3/15/18 710SS+10 days

713 Wire pulls 10 days Fri 3/16/18 Thu 3/29/18 712

714 Sprinkler system 18 days Fri 1/26/18 Tue 2/20/18 710SS+10 days

715 Inspections 2 days Fri 3/16/18 Mon 3/19/18 712

716 Sound proofing, Fire caulking and Caulking 8 days Tue 3/20/18 Thu 3/29/18 715

717 Drywall 30 days Fri 3/23/18 Thu 5/3/18 716SS+3 days

718 3rd Floor penetration &  fire inspection 2 days Fri 3/16/18 Mon 3/19/18 712

719 Tape and texture 35 days Fri 3/30/18 Thu 5/17/18 717SS+5 days

720 Hang doors & glass sliders 15 days Fri 4/13/18 Thu 5/3/18 719SS+10 days

721 Run base and trim 12 days Tue 4/24/18 Wed 5/9/18 720SS+7 days

722 Prime and paint 10 days Fri 4/27/18 Thu 5/10/18 721SS+3 days

723 Ceramic Flooring in suites and restrooms 15 days Wed 5/2/18 Tue 5/22/18 722SS+3 days

724 Acoustic ceiling grid at hallways and common areas 5 days Fri 5/11/18 Thu 5/17/18 722

725 Electrical trim 20 days Fri 5/11/18 Thu 6/7/18 722

726 Plumbing/ Sprinkler and Mechanical trim 20 days Fri 5/11/18 Thu 6/7/18 722

727 Cabinets and tops 15 days Fri 5/11/18 Thu 5/31/18 722

728 Door hardware 8 days Fri 6/1/18 Tue 6/12/18 727

729 Hallway and common area equipment 4 days Fri 5/18/18 Wed 5/23/18 724

730 Bathroom accessories 8 days Fri 6/8/18 Tue 6/19/18 726

731 Window treatments 8 days Fri 5/11/18 Tue 5/22/18 722

732 Above grid inspections 1 day Fri 6/8/18 Fri 6/8/18 725

733 Acoustic ceiling panels 4 days Mon 6/11/18 Thu 6/14/18 732

734 All Elevators completed 14 days Fri 6/8/18 Wed 6/27/18 725

735 Flooring 20 days Mon 6/11/18 Fri 7/6/18 732

736 Appliances & hook ups 10 days Mon 7/9/18 Fri 7/20/18 735

737 FFE 10 days Mon 7/9/18 Fri 7/20/18 735

738 Deficiency walk and repairs 3 days Mon 7/23/18 Wed 7/25/18 737

739 Cleaning and balcony sealing 6 days Thu 7/26/18 Thu 8/2/18 738

740

741 PHASE 2 Third  Floor Suite Interiors 153 days Thu 4/12/18 Mon 11/12/18

742 Floor Topping 5 days Thu 4/12/18 Wed 4/18/18 513

743 Framing and Z furring 15 days Thu 4/19/18 Wed 5/9/18 742

744 Electrical & data / Plumbing / Mechanical rough in 25 days Fri 4/27/18 Thu 5/31/18 743SS+6 days

745 Wire pulls 10 days Fri 6/1/18 Thu 6/14/18 744

746 Sprinkler system 18 days Fri 4/27/18 Tue 5/22/18 743SS+6 days

747 Inspections 2 days Fri 6/1/18 Mon 6/4/18 744

748 Caulking, Fire caulking, Sound proofing and roof insulation 8 days Tue 6/5/18 Thu 6/14/18 747

749 Drywall 25 days Fri 6/8/18 Thu 7/12/18 748SS+3 days
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750 3rd Floor penetration & fire inspection 3 days Fri 6/1/18 Tue 6/5/18 744

751 Tape and texture 30 days Fri 6/29/18 Thu 8/9/18 749SS+15 days

752 Hang doors & glass sliders 15 days Fri 8/10/18 Thu 8/30/18 751

753 Run base and trim 12 days Fri 8/10/18 Mon 8/27/18 751

754 Prime and paint 10 days Tue 8/28/18 Mon 9/10/18 753

755 Ceramic Flooring in suites and restrooms 15 days Tue 9/11/18 Mon 10/1/18 754

756 Acoustic ceiling grid at hallways and common areas 5 days Tue 9/11/18 Mon 9/17/18 754

757 Electrical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

758 Plumbing/ Sprinkler and Mechanical trim 20 days Tue 9/4/18 Mon 10/1/18 754SS+5 days

759 Cabinets and tops 15 days Tue 9/4/18 Mon 9/24/18 754SS+5 days

760 Door hardware 8 days Tue 9/25/18 Thu 10/4/18 759

761 Hallway and common area equipment 4 days Tue 9/11/18 Fri 9/14/18 754

762 Bathroom accessories 8 days Tue 9/25/18 Thu 10/4/18 759

763 Window treatments 8 days Tue 9/11/18 Thu 9/20/18 754

764 Above grid inspections 1 day Tue 10/2/18 Tue 10/2/18 757

765 Acoustic ceiling panels 4 days Wed 10/3/18 Mon 10/8/18 764

766 Flooring 15 days Tue 10/2/18 Mon 10/22/18 757

767 Appliances & hook ups 7 days Tue 10/23/18 Wed 10/31/18 766

768 FFE 7 days Tue 10/23/18 Wed 10/31/18 766

769 Deficiency walk and repairs 3 days Thu 11/1/18 Mon 11/5/18 768

770 Cleaning and balcony sealing 5 days Tue 11/6/18 Mon 11/12/18 769

771

772 Building B Cabana 6 days Mon 11/6/17 Mon 11/13/17

773 Concrete footing 3 days Mon 11/6/17 Wed 11/8/17 170

774 Cabana frame 3 days Thu 11/9/17 Mon 11/13/17 773

775

776 Pickleball Court 93 days Wed 9/27/17 Fri 2/9/18

777 Survey and Layout 1 day Wed 9/27/17 Wed 9/27/17

778 Grading 3 days Thu 9/28/17 Mon 10/2/17 777

779 Court construction 12 days Tue 10/3/17 Wed 10/18/17 778

780 Lighting Bases 2 days Thu 10/19/17 Fri 10/20/17 779

781 Fencing 5 days Mon 10/23/17 Fri 10/27/17 780

782 Exterior Lighting 2 days Mon 10/30/17 Tue 10/31/17 781

783 Sidewalks 5 days Wed 11/1/17 Tue 11/7/17 782

784 Striping 1 day Mon 1/22/18 Mon 1/22/18 783

785 Net 1 day Tue 1/23/18 Tue 1/23/18 784

786 Seating 1 day Wed 1/24/18 Wed 1/24/18 785

787 Landscaping 10 days Thu 1/25/18 Wed 2/7/18 786

788 Power on 2 days Thu 2/8/18 Fri 2/9/18 787

789

790 Bocce Ball Court 51 days Mon 1/8/18 Mon 3/19/18

791 Survey and Layout 2 days Mon 1/8/18 Tue 1/9/18

792 UG water and electrical 4 days Wed 1/10/18 Mon 1/15/18 791

793 Concrete Curbing and walks 3 days Wed 1/10/18 Fri 1/12/18 791

794 Topping 15 days Wed 1/10/18 Tue 1/30/18 791

795 Seating 3 days Wed 1/31/18 Fri 2/2/18 794

796 Cabana 5 days Mon 1/15/18 Fri 1/19/18 793

797 Trim electrical 2 days Mon 1/22/18 Tue 1/23/18 796

798 Landscaping 10 days Tue 3/6/18 Mon 3/19/18 824

799

Evolution Sealants
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800 Putting Green 61 days Thu 9/28/17 Wed 12/27/17

801 Survey and Layout 3 days Thu 9/28/17 Mon 10/2/17 777

802 Grading 2 days Tue 10/3/17 Wed 10/4/17 801

803 Turf Base 4 days Mon 12/18/17 Thu 12/21/17 802

804 Turf & Cups 2 days Tue 12/26/17 Wed 12/27/17 803

805 Perimeter Landscaping 10 days Fri 11/17/17 Mon 12/4/17 818

806

807 Dog Wash / Park 91.75 days Tue 7/11/17 Thu 11/16/17

808 Survey and layout 1 day Tue 7/11/17 Wed 7/12/17 456

809 UG water line 4 days Wed 7/12/17 Tue 7/18/17 808

810 UG electrical conduits 2 days Tue 7/18/17 Thu 7/20/17 809

811 Concrete slab 3 days Wed 8/16/17 Fri 8/18/17 810

812 Masonry 1 day Mon 8/21/17 Mon 8/21/17 811

813 Concrete caps and walks 3 days Tue 8/22/17 Thu 8/24/17 812

814 Cabana 5 days Mon 8/21/17 Fri 8/25/17 811

815 Trim Plumbing 1 day Mon 8/28/17 Mon 8/28/17 814

816 Trim electrical 2 days Tue 8/29/17 Wed 8/30/17 815

817 Fencing 4 days Mon 10/30/17 Thu 11/2/17 781

818 Landscaping 10 days Fri 11/3/17 Thu 11/16/17 817

819

820 Pool / Spa 86 days Mon 11/13/17 Mon 3/19/18

821 Survey and layout 1 day Mon 11/13/17 Mon 11/13/17

822 Acceptance of Grade 1 day Mon 11/13/17 Mon 11/13/17 821

823 Construction (by others) 60 days Tue 11/28/17 Thu 2/22/18 822

824 Perimeter Concrete / Fence 7 days Fri 2/23/18 Mon 3/5/18 823

825 User fixturing 1 day Mon 3/19/18 Mon 3/19/18 824

826 Power and start up 2 days Fri 2/23/18 Mon 2/26/18 823

827

828 Koi Pond 220.75 days Wed 1/3/18 Wed 11/7/18

829 Acceptance of grade 1 day Mon 3/5/18 Mon 3/5/18 522

830 Construction (by others) 30 days Mon 7/2/18 Fri 8/10/18 829

831 Water line 3 days Wed 1/3/18 Mon 1/8/18 829

832 Electrical conduits 3 days Wed 1/3/18 Mon 1/8/18 829

833 Perimeter concrete 5 days Mon 7/30/18 Fri 8/3/18 830SS+20 days

834 Landscaping 10 days Mon 8/13/18 Fri 8/24/18 830

835 Fish 2 days Tue 11/6/18 Wed 11/7/18 769

836 Cabanas 3 days Mon 8/6/18 Wed 8/8/18 833

837 Power and start up 1 day Mon 8/27/18 Mon 8/27/18 834

838

839 Building A Café / Picnic Area 58 days Fri 12/29/17 Wed 3/21/18

840 Survey and Layout 1 day Wed 2/28/18 Wed 2/28/18 491

841 Footings for masonry walls 3 days Thu 3/1/18 Mon 3/5/18 840

842 Masonry walls 2 days Tue 3/6/18 Wed 3/7/18 841

843 UG irrigation sleeving and gas lines 4 days Thu 3/8/18 Tue 3/13/18 842

844 Grading and ABC placement 3 days Wed 3/14/18 Fri 3/16/18 843

845 Concrete placement 3 days Mon 3/19/18 Wed 3/21/18 844

846 Landscaping 10 days Fri 12/29/17 Fri 1/12/18 796SS-10 days

847 Fire pit equipment install 2 days Mon 1/22/18 Tue 1/23/18 796

848 Cabana install 5 days Mon 1/22/18 Fri 1/26/18 796

Creative Environments
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Project: Project Durations
Date: Tue 11/28/17
Fellowship Square  Surprise, Arizona

MTV General Contractors Inc



FOUR WEEK LOOK AHEAD SCHEDULE 

Project: Fellowship Square Surprise I Project Supt: Michael Elmer I 
Week Be inning: 11/27/2017 Pro'ect Manager: Travis Elmer 

11127 11128 11129 11/30 1211 1212 1213 1214 1215 1218 1217 1218 1219 12/10 12/11 12/12 12/13 12/14 12/15 12/16 12/17 12/18 12/19 12/20 12121 12122 12123 12124 12!25 12126 12127 12128 12129 12130 12131 

Responsibility Activity M T w T F s s M T w T F s s M T w T F s s M T w T F s s M T w T ... f---g s 
Off Site & Site Work 

Westar Landsca_Qi_ng _ Perimeter landscaoina around Band CP X X X X X X X X X X X X X X X X X X X X X X X X X 

Creative Envi ronments Excavate and build pool / spa X X X X X X X X X X X X X X X X X X X X X X X X 

Sk line Carports X X X X X X X X X X X X X X X 

Botta Cross over walks X 

Botta Front entrv concrete X X X X X X X X X X 

American Fence Pedestrian Fence and_gates at B X X X X X X X X X X 

Central Plant 
Danca Water Pioina X X X X X X X X X X 

ECE Rouah Electrical X X X X X X X X X X 

cssw Rough Mechanical X X X X X X X X X _It 

LaForce Frames and doors X X X X X 

Desert View Paintina Interior oaint RR and wall touch uo X X X 

Dan co Restroom trim X X 

Skinner Accoustic tile X 

lnterco RR Fixturina X 

MTV Buildina washdown 

Building B 
Momorv Care 

Structures Stucco Stucco I Acrylic finish X X X X X X X X X X X X X X X X X X X X X X X X X 

Starkweather Roofina I After stucco) 

LaForce Frames and doors X X X X 

Wholesale Floors Ceramic at arouo showers X X X X X X X X X X 

DP HE MF CS Trim out X X X X X 

Skinner Accoustic tile X X X 

Wholesale Floors Floorina X X X X X X X X X X 

1st Floor 

Desert View Painting Painting X X X X X X X X X X X X X X X 

Encore I Castaldi I Fine livina Cabinets and taos X X X X X X X X X X 

Wholesale Floors Bathroom suites ceramic floors X X X X X X X X X X 

Wholesale Floors Common Restroom Ceramic X X X X X X X X X X X X X X X X X X X X 

Skinner Acoustic Grid ceilin!l at kitchen then common areas X X X X X X X X X X 

Wasserstrom Kitchen Eauioment X X 

Wholesale Floors Floorina X X X X X 

MTV Buildina washdown 

2nd Floor 

ALL Above hard lid rouah in X 

ALL Above hard lid insoection X 

CDS Full drywall taping and texture X X X X X X X X X X 

M SQuared I LaForce Wood trim and door frames X X X X X X X X X X 

Desert View Paintina X X X X X X X X X X 

Wholesale Floors Ceramic at bathrooms X X X X X 

Encore I Castaldi I Fine livi!_'l_g Cabinets and tops 

Skinner Acoustic orid 

Wholesale Floors Floorina 11/2/18) 

Gvosum Floor Masters Balconv toooina 

- -- - -- -



FOUR WEEK LOOK AHEAO SCHEDULE 

Pool Room 
Laforce Frames and doors X 

Desert View Paintina X 

lntearated Deco Columns 

ECE Danca CSSW Trim out X X 

lnterco Lockers Partitions and accessories X X 

Building A 
Buildlna A Phase 1 FiB! Floor 

CEF Stairways X X X X X X X X X X X X X X X X X X X X X X X X X 

CSSW ECE DP MF Group 3 Rouah in walls X X X X X 

CSSW ECE DP MF Graue 4 Rouch in walls X X X X X X X X X X X X X X X 

CSSW ECE DP MF Graue 5 Rouch in walls X X X X X X X X X X X X X X X 

CSSW ECE DP MF Kitchen Dinino & Entrv Rouch in walls X X X X X X X X X X 

A&G Sound batts X X X X X X X X X X X X 

CDS One side- FULL TAPE AND TEXTURE X X X X X X X X X X X X X X X X X X X X X X X X X 

CSSW ECE DP MF Grouo 1 Hard lid frame and rouah X X X X X X X X X 

CSSW ECE DP MF Grouo 2 Hard lid frame and rouah X X X X X X X X X 

CSSW ECE DP MF Group 3 Hard lid frame and rouah X X X X X X X X X 

CSSW ECE DP MF Group 4 Hard lid frame and rouch X X X X X X X X X X 

CSSW ECE DP MF Graue 5 Hard lid frame and rouah 

CSSW ECE DP MF Kitchen Dinino & Entr\1 Hard lids and rouah X X X X X X X X X X 

CDS Kitchen Dining & Entry drywall hand tape and texture X X X X X X X X X X X X X X X 

M Squared I Trophy Ridae Group 1 Door frames and wood trim 

M Squared I Troohv Ridae Graue 2 Door frames and wood trim 

M Squared I Troohv Ridae Graue 3 Door frames and wood trim 

M Sauared I Troohv Ridae Grouo 4 Door frames and wood trim 

M Sauared I Trophy Ridge Group 5 Door frames and wood trim 

Northwest Floor and Wall Kitchen FRP X X X 

M Sauared I Troohv Ridae Kitchen Dinino & Entrv Door frames and wood trim X X X 

Desert View Paintina 

Skinner Acoustics Acoustic grid at all common areas 

Encore I Castaldi I Fine Living Cabinets and Tops 

Wholesale Floors Exterior wall ceramic X X X X X X X X X X X X X X X 

Structures Stucco Stucco Kitchen Dinino & Entrv X X X X X X X X X X 

Building A Phase 1 Second Floor 

CSSW MF DP ECE Pre hang hangers and Pi1 ina I conduits MWA X X X 

A&G Insulate ceilinc MWA X X X X 

CDS Fire rock lid MWA X X X X X X X X X X X 

CDS Interior wall framing MW X X X X : 

CSSW ECE DP MF Grouo 21 Rouah in walls X 

CSSW ECE DP MF Grouo 22 Rouch in walls X I 

CSSW ECE DP MF Grouo 23 Rouch in walls X 

CSSW ECE DP MF Group 24 Rough in walls 

CSSW ECE DP MF Grouo 25 Rouah in walls 

A&G Sound batts I Z furrina 

CDS One side - Full drvwall and ta ina 

CSSW ECE DP MF Grouo 21 Hard lid frame and roygh 

CSSW ECE DP MF Group 22 Hard lid frame and rough 

CSSW ECE DP MF Grouo 23 Hard lid frame and rouah 

CSSW ECE DP MF Grouo 24 Hard lid frame and rouah 

CSSW ECE DP MF Group 25 Hard lid frame and rough 

M S_~uared I Trophy Ridge Grouo 21 Door frames and wood trim 

M Squared I Trophy Ridae Grouo 22 Door frames and wood trim 

M Squared I Trophy Ridge Group 23 Door frames and wood trim ···- ·--·-



FOUR WEEK LOOK AHEAD SCHEDULE 

M Sauared I Tro"l)y Ridae Grouo 24 Door frames and wood trim 

M Squared I Trophy Ridge Gro1,1p_ 25 Door frames and wood trim 

Desert View PaintinQ 

Encore I Castaldi I Fine Uvina Cabinets and Toes 

Skinner Acoustics Acoustic lids at Common areas 

Structures Stucco Stucco MW 

Building A Phaee 1 Third Floor 

K-10 Roof framina 3rd Floor Phase 1 X X X X T 

CSSW/MF Suooorts at corridor X X X X 

CSSW/MF Hang Pipe X X X 

Starkweather Roof drvin and load X X X X X 

A&G Insulate ceilina X X X X X 

CDS 1 & 2 hour lid fire rock X X X X X X X X X X X X 

CDS Interior wall layout X X X X X X X X X X 

Danca Plumbina cores X X X X X X X X 

CDS Interior wall framina X X X X X X X X X X 

Bunkers Sliders 3rd floor X X X X X X X X X X 

CSSW ECE DP MF Group 31 Rough in walls X X X X X 

CSSW ECE DP MF Group 32 Rough in walls 

CSSW ECE DP MF Group 33 Rouah in walls 

CSSW ECE DP MF Graue 34 Rouch in walls 

CSSW ECE DP MF GroMQ 35 Rouch in walls 

A&G Sound batts/ Z furrina 

CDS One side- Full drvwall and tapina 

CSSW ECE DP MF Grouo 31 Hard lid frame and rouah 

CSSW ECE DP MF Grouo 32 Hard lid frame and rouah 

CSSW ECE DP MF Group 33 Hard lid frame and rough 

CSSW ECE DP MF Grouo 34 Hard lid frame and rouah 

CSSW ECE DP MF Grouo 35 Hard lid frame and rouah 

M Souared I Troohv Ridae Graue 31 Door frames and wood trim 

M Squared I Trophy Ridge Group 32 Door frames and wood trim 

M Souared I Trophy Ridae Group 33 Door frames and wood trim 

M Souared I Troohv Ridae Group 34 Door frames and wood trim 

M Souared I Troohv Ridae Grouo 35 Door frames and wood trim 

Desert View Painting _ 

Encore I Castaldi I Fine Living Cabinets and Tops 

Skinner Acoustics Acoustic lids at Common areas 

A&G Z Furrina 

CDS One side drvwall Full drvwall and taoina 

A&G Sound batts 

Skinner Acoustic grid 

Structures Stucco Stucco SWA 

Bulldkla A Phue 2 Flm Floor 

CDS Interior wall layout X X X 

CDS Interior wall framing X X X X X X X X X X 

Bunkers Windows/ sliders 1st floor X X X X X 

All trades Rouah in X X X X X X X X X X X X X X X X X X X X 

A&G Z Furrina X X X X X X X X X X 

CDS One side drvwall 

A&G Sound batts 

CoS Combo wall insoection 

CDS Full drywall and taping 

Building A Phase 2 second Floor 



FOUR WEEK LOOK AHEAD SCHEDULE 

lnlearated Masonrv walls 2nd floor Phase 2 X X X X X X X X X X X X X X X 

MTV Floor oren for avocrete X X X X X 

Floor Masters Gypcrete 2nd floor {Jan 2-4) 

CDS Well layout 

DP CSSW MF Cores 

CDS Interior wall framino 

Bunkers Windows 2nd floor 

All trades Rouch in 

A&G Z Furrina 

CDS One side diVINall 

A&G Sound batts 

CoS Combo wall inspection 

CDS Full drvwall and taoina 

Build ina A Phase 2 Third Floor 

Toac Planks at Phase 2 M 3rd Floor X X X X X X X X X X X X X X X 

Integrated Masonrv walls 3rd floor Phase 2 X X X X X X X X 

K10 Roof framina 3rd floorroof {11/181 

CSSW/MF Sucoorts and hana oioe at corridor 1124 

Starkweather Drv in roof 

Wholesale Floors Exterior wall tile 

Structures Stucco Stucco Phase 2 

MTV Floor oreo for avocrete 

Floor Masters Gypcrete 3rd floor 2/5/18 

A&G Insulate ceilina 

r CDS 2hour fire rock lid 

CDS Walllavout 

DP CSSW MF Cores 

CDS Wall framinQ 
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Comments 
 

4 Bldg B – Precast - 4 12-11 E 1-4-16 E  X    CTS 
4 Bldg A -  masonry rebar shops - 4 3-10 E 7-25-16 E   X   CTS 
4 Bldg A – Concrete Rebar shops - 4 3-10 E 7-19-16 E   X   CTS 
4 Cntrl Plnt & Bldg B –Conc rebar shops - 4 3-10 E 7-19-16 E  X    CTS 
4 Concrete Mixes - 4 3-10 E 7-19-16 E X     CTS 
4 Wire reinforcing - 4 3-10 E 7-19-16 E X     CTS 
4 PVC control joint - 4 3-10 E 7-19-16 E X     CTS 
3 Masonry - 3 3-10 E 7-19-16 E X     CTS 
2 Bldg B - Masonry rebar cert - 2 3-10 E 7-21-16 E  X    CTS 
3 Masonry Rebar - 3 3-10 E 7-21-16 E  X    CTS 
7 HM frame & door, hardware - 7 7-5 E 12-13-16 E  X    RAR 
8 Bldg B – Lighting - 8 7-6 E 3-21-17 E  X    AZPE, RAR, CCI 
9 Bldg B – Switch Gear - 9 7-6 E 8-1-16 E  X    AZPE 
10 Bldg B – Generator - 10 7-6 E 8-1-16 E  X    AZPE 
11 Parking Canopies - 11 8-23 E 9-15-16 E X     RAR 
12 Vertical Blinds - 12 8-23 E 9-15-16 E X     RAR 
13 Patio Deck Coating - 13 8-25 E 9-15-16 E X     RAR 
3 Bldg A Rebar Revised - 3  9-20 E 9-28-16 E  X    CTS 
2 Bldg B & Cntrl Plant Rebar Revised - 2 9-20 E 9-28-16 E  X    CTS 
15 Flag Pole - 15 9-20 E 11-3-16 E  X    CTS, RAR, (AZPE ESK1-2 to add light) 

17 FRP Submittal - 17 9-20 E 10-27-16 E X     RAR 
16 Operable Partitions 10-27 4 11-7-16 3 X     RAR, CTS SSK5-10 
18 Automatic Sliding Doors - 18 10-31 E 11-1-16 E X     RAR 
19 Appliances - 19 10-31 E 11-3-16 E  X    RAR, CCI 
14 Elevators - 14 11-3 E 1-25-17 E  X    RAR, AZPE, CCI 
21 Bldg A & Cntrl Plant Fire Alarm - 21 11-30 E 12-5-16 E X     AZPE 
22 Building A Generator - 22 11-30 E 2-22-16 X  X    AZPE 
20 Kitchen Equipment 12-9-16 E 1/13/17   X    RAR, CCI 
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Comments 
 

23 Keying Plan 12-9-16 E     X   RAR, CCI 

24 Restroom Partitions 12/23/16 E 1/25/17 E X     RAR, CCI 

25 Restroom Accessories 12/23/16 E 1/3/17 E X     RAR 

26 Fire Extinguishers 12/23/16 E 1/3/17 E X     RAR 

27 Lockers 12/23/16 E 1/25/17 E X     RAR, CCI 

29 Wall Protection 12/23/16 E 1/25/17 E  X    RAR, CCI 

30 Plumbing Fixtures 12/23/16 E 1/11/17 E   X   RAR, AZPE 

31 Building A Race & Boxes 12/29/16 E 1/5/17 E X     AZPE 

32 Building A Grounding & Bonding 12/29/16 E 1/5/17 E X     AZPE 

33 Site Rebar 1/5/17 E 1/11/17 E  X    CTS 

34 Anchor Bolts A & B 1/5/17 E 1/11/17 E  X    CTS 

44 Low Voltage Transformers – A&CP 1/9/17 E 1/17/17 E X     AZPE 

45 Switchboard – Bldg A & Cntrl Plnt 1/9/17 E 2/7/17 E  X    AZPE 

46 Panelboards – Bldg A & Cntrl Plnt 1/9/17 E 2/3/17 E  X    AZPE 

47 Electricity Metering – Bldg A & CP 1/9/17 E 2/3/17 E X     AZPE 

48 Fuses – Building A & Central Plant 1/9/17 E 1/17/17 E X     AZPE 

49 Switches & Breakers – A & CP 1/10/17 E 2/7/17 E X     AZPE 

36 Duct Insulation 1/12/17 E 1/17/17 E X     AZPE 

37 HVAC Pipe Insulation 1/12/17 E 1/17/17 E X     AZPE 

38 UG Pre-insulation Piping 1/12/17 E 1/17/17 E X     AZPE 

39 Hydronic Pumps 1/12/17 E 1/17/17 E  X    AZPE 

40 Centrifugal HVAC Fans 1/12/17 E 1/17/17 E X     AZPE 

41 Centrifugal Water Chillers 1/12/17 E 1/17/17 E   X   AZPE 

42 Cooling Towers 1/12/17 E 1/17/17 E X     AZPE 

43 Fan Coil Units 1/12/17 E 1/23/17 E   X   AZPE 

2 Bldg B & Cntrl Plant Rebar Revised 1/17/17 E 1/30/17 E  X    CTS, RAR 

4 Secondary Concrete Mix Design 1/23/17 E 2/2/17 E X     CTS, RAR 
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Comments 
 

35 Aluminum Windows 1/23/17 E 2/1/17 E   X   RAR 

50 Central Plant Truss layout/calcs 1/23/17 E 2/2/17 E X     CTS, RAR 

51 Building B Truss layout/calcs 1/23/17 E 2/2/17 E X     CTS, RAR 

3 Bldg A & CP Rebar Revised 1/26/17 E 2/7/17 E  X    CTS, RAR 

53 Sanitary Waste and Vent Piping 2/2/17 E 2/14/17 E X     AZPE 

54 Domestic Water Piping 2/2/17 E 2/14/17 E   X   AZPE 

60 Storefront – A & B 2/7/17 E 2/7/17 E  X    RAR 

58 Tile Roofing 2/7/17 E 2/7/17 E X     RAR 

59 Durolast Roofing 2/7/17 E 2/7/17 E X     RAR 

57 Heat recovery chillers 2/7/17 E 2/8/17 E   X   AZPE 

43a Fan Coil Units resubmittal 2/7/17 E 2/8/17 E  X    AZPE 

61 Electrical Identification - A 2/10/17 E 2/13/14 E X     AZPE 

62 Enclosed Controllers - A 2/10/17 E 2/13/14 E  X    AZPE 

63 Acoustic Treatments 2/10/17 E 2/14/17 E X     RAR, samples in trailer 

30b Plumbing Fixtures resubmittal 2/10/17 E 3/13/17 E   X   RAR, AZPE 

64 Sump Pump 2/13/17 E 2/14/17 E   X   AZPE 

65 Drywall & metal studs 2/13/17 E 2/20/17 E  X    RAR, CTS 

66 Structural Shops 2/14/17 E 3/13/17 E  X    CTS, RAR 

67 Automatic doors - B 2/15/17 E 2/15/17 E X     RAR 

68 Split System A/C 2/15/17 E 2/15/17 E X     AZPE 

69 Fire Tube Boilers 2/15/17 E 2/15/17 E X     AZPE 

70 UG Domestic Water Piping Insul 2/16/17 E 2/23/17 E   X   AZPE 

71 Low Voltage Conductors - B 2/16/17 E 2/20/17 E X     AZPE 

72 Grounding & Bonding - B 2/16/17 E 2/20/17 E X     AZPE 

73 Hangers & Supports - B 2/16/17 E 2/20/17 E X     AZPE 

74 Raceways & Boxes - B 2/16/17 E 2/20/17 E X     AZPE 

75 Electrical Systems Identification - B 2/16/17 E 2/20/17 E X     AZPE 
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Comments 
 

76 Wiring Devices - B 2/16/17 E 2/20/17 E X     AZPE 

77 Fuses - B 2/16/17 E 2/20/17 E X     AZPE 

57a Heat Recovery Chiller Resubmittal 2/17/17 E 2/20/17 E X     AZPE 

78 Building A Interior Lights 2/23/17 E 3/20/17 E  X    AZPE, RAR, CCI 

79 Exterior lights 2/23/17 E 3/2/17 E  X    AZPE, RAR 

10a Building B generator 2/23/17 E 2/28/17 E  X    AZPE 

80 Air handling units 2/27/17 E 3/1/17 E  X    AZPE 

81 Diffusers, Registers & Grills 2/27/17 E 2/28/17 E   X   AZPE 

82 Instrumentation & Controls 2/27/17 E 2/28/17 E X     AZPE 

7a Substitute HM door manuf. 3/1/17 E 3/1/17 E X     RAR 

55 Wrought Iron Fencing & Gates 3/1/17 E 3/13/17 E X     RAR 

56 Access control gates hardware 3/1/17 E 3/13/17 E X     RAR 

84 Variable Frequency Drives 3/2/17 E 3/2/17 E X     AZPE 

85 Meters and Gauges for HVAC 3/2/17 E 3/2/17 E X     AZPE 

86 General Duty Valves for HVAC 3/2/17 E 3/2/17 E X     AZPE 

87 Ident. For HVAC Piping & Equip. 3/2/17 E 3/2/17 E X     AZPE 

81a Diffusers & Grills Resubmittal 3/2/17 E 3/2/17 E X     AZPE 

70a UG Domestic Water Insul resubmittal 3/3/17 E 3/6/17 E X     AZPE 

21a Bldg A Addressable Fire Alarm Sys. Resub. 3/3/17 E 3/6/17 E X     AZPE, RAR 

88 Building B Addressable Fire Alarm System 3/10/17 E 3/14/17 E  X    AZPE 

89 Building A Stair Shops 3/13/17 E 3/22/17 E  X    CTS, RAR 

45a Building A Switchboards Resub. 3/13/17 E 3/15/17 E  X    AZPE 

9a Bldg B Switchgear & Panel Board 
Resub. 3/15/17 E 3/20/17 E  X    AZPE 

90 Pickleball & Bocce Ball Courts 3/17/17 E 3/23/17 E X X    RAR, CCI, AZPE 

91 Building A wiring devices 3/18/17 E 3/20/17 E  X    AZPE 

92 Termite Pretreatment 3/22/17 E 3/22/17 E X     RAR 

93 Building A Low Voltage Conductors & 
Cable 3/24/17 E 3/24/17 E X     AZPE 
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Comments 
 

94 Fan Coil Units Hose Kits 3/27/17 E 3/28/17 E X     AZPE 

95 A-9 Elevator 3/27/17 E 4/4/17 E  X    AZPE, RAR 

96 Mechanical Hangers & Supports 3/30/17 E 3/30/17 E X     AZPE 

97 Mechanical Commissioning & Testing 3/30/17 E 3/30/17 E X     AZPE 

98 Refrigerant Piping 3/30/17 E 3/30/17 E X     AZPE 

99 Mechanical Metal Ducts 3/30/17 E 3/30/17 E  X    AZPE 

100 Mechanical Air Duct Accessories 3/30/17 E 3/30/17 E  X    AZPE 

52 Building A truss layout & calcs 4/1/17 E 4/13/17 E  X    CTS, RAR 

101 Pool Bldg & CP Truss Layout & Calcs 4/4/17 E 4/10/17 E X     CTS, RAR 

102 AG Hydronic Piping 4/4/17 E 4/5/17 E X     AZPE 

103 AG Hydronic Piping Specialties 4/4/17 E 4/5/17 E X     AZPE 

104 Paint 4/5/17 E 4/5/17 E X     RAR 

106 Bldg A Relay Lighting Controls 4/7/17 E 4/25/17 E X     AZPE 

21a Digital addressable fire alarm plan A & CP 4/12/17 E 4/25/17 E  X    AZPE 

105 Insulation 4/12/17 E 4/5/17 E   X   RAR 

83 Bldg A Steel Shops 4/12/17 E 5/3/17 E  X    CTS, RAR, SSK’s 

107 HVAC Water Treatment 4/13/17 E 4/13/17 E X     AZPE 

108 Precast Columns 4/13/17 E 4/13/17 E X     RAR 

109 Misc Plumbing 4/17/17 E 4/25/17 E   X   AZPE 

110 Bldg A Hangers & Supports 4/18/17 E 4/21/17 E X     AZPE 

111 Fire Stopping 4/18/17 E 4/19/17 E X     RAR 

112 Caulking 4/18/17 E 5/17/17 E X     RAR, CCI 

113 Bldg A Load Centers 4/21/17 E 4/25/17 E X     AZPE 

114 Bldg A Concrete Planks 4/21/17 E 5/8/17 E  X    CTS, RAR, MTV 

115 See submittal #106 - same -------- -- --------- --       

116 Flooring, tile, carpet, etc. 5/9/17 1 ea 6-27-17 n/a X     CCI 

117 Skylight 5/1/17 E 5/3/17 E X     RAR 
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Comments 
 

118 Stucco 5/11/17 E 5/11/17 E X     RAR 

119 Wet Fire Protection 5/4/17 E 5/4/17 E X X    RAR, need fire plans 

23a Revised Keying Plan 5/11/17 E 7/12/17 E X     RAR, CCI 

105a Insulation resubmittal 5/17/17 E 5/18/17 E  X    RAR 

120 CP overhead coiling door 5/25/17 E 5/25/17 E X     RAR 

121 Kitchen traffic door 5/25/17 E 8/22/17 E  X    CCI, RAR 

122 Shaft walls 5/25/17 E 6/14/17 E X     RAR, GWB both sides – 1 hr 

123 Building B revised stair shops 6/21/17 E 6/26/17 E  X    CTS, RAR – Kick plates by others 

124 Interior Doors, Trim & Hardware 7/7/17 E 7/12/17 E X     RAR 

125 Building B Kitchen Hood 7/10/17 E 7/12/17 E X     RAR 

126 Quartz Countertops 7/10/17 E 7/13/17 E  X    RAR, CCI 

127 Floor Topping 7/12/17 E 7/12/17 E X     RAR 

128 Alternate Grout Supplier 7/19/17 E 7/21/17 E X     CTS 

129 Prefab Wiring for Bldg A Units 7/19/17 E 7/26/17 E X     AZPE 

130 Building A Type P Fixture 7/26/17 E 7/28/17 E X     AZPE 

131 Unit Cabinetry 8/7/17 E 8/8/17 E X     RAR 

132 Building A & B address sign 8/8/17 E 8/29/17 E X     RAR, CCI 

133 Bldg B Common Area Cabinetry 8/10/17 E 8/14/17 E X     RAR 

134 Bldg A revised stair shops 8/23/17 E 8/31/17 E  X    CTS, RAR 

115a Bldg A revised lighting control devices 8/23/17 E 8/13/17 E  X    AZPE 

135 Trash Chutes 8/28/17 E 8/31/17 E  X    RAR 

133a Building B dias wall cabinets 9/7/17 E 9/11/17 E  X    RAR 

135a Trash Chutes Resubmittal 9/22/17 E 10/12/17 E  X    RAR 

136 Building A Kitchen Hood 9/27/17 E 9/27/17 E X     RAR 

137a Dog Wash Shade Structure 10/5/17 E 10/5/17 E X     RAR 

30c 2nd Rev. Plumbing Fixt. CP, A, B 10/5/17 E 10/11/17 E X     RAR, AZPE 

54a PEX resubmittal 10/5/17 E 10/11/17 E   X   AZPE 
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137b Gazebos 10/6/17 E 10/9/17 E X     RAR 

138 Exterior GWB Substitute 10/6/17 E 10/9/17 E X     RAR 

64a Sump Pump Controls 10/9/17 E 10/12/17 E X     AZPE 

54a PEX resubmittal cont. w/ SDR 9 rating 10/12/17 E 10/18/17 E X     AZPE 

137c Gazebo #1 resubmittal 10/25/17 E 10/25/17 E X     RAR 

139 Trash enclosure gates 11/9/17 E 11/15/17 E X     RAR 

140 Bldg A common cabinetry 11/20/17 E        RAR 
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Reece Angell Rowe Architects MTV: Principal: Robert Beck Updated:
Stephanie Rowe Project Manager: Travis Elmer mle

Joseph Herbst Project Supt: Michael Elmer Next Submtl #:
141

PROJECT: FELLOWSHIP SQUARE SURPRISE MTV PROJECT NO.: 2518 140

Recv'd Sent Retrn'd Yes No Recv'd Sent Retrn'd Yes No Office
Supt 
'A'

Supt 
'B'

Sub

Div. 1 General Requirements

01 18 00 Utility Services X X X X All

01 33 00

Submittal: Schedule, Sub List, Submittal 

Registry X X All

01 45 00 Quality Control Services X X All FIO - - - - - Submit Test Reports 

01 77 00

Project Closeout: Warranty, O&M, As-Builts, 

Attic Stock X X X X X All Submit Closeout Docs

Div. 2 Underground Utilities

Sent to EPCOR and 

approved

02 20 00 Concrete Design Mix X X 6 05/06/16 05/17/16 01/16/17 Yes Approved 1/16/17 Apache Pipelines

Corrugated Retention Pipe X X 6 05/06/16 05/17/16 01/16/17 Yes Approved 1/16/17 Apache Pipelines

Catch Basin Drawings X 6 05/06/16 05/17/16 01/16/17 Yes Approved 1/16/17 Apache Pipelines

Manhole Designs, Data and Drawings X X X 6 05/06/16 05/17/16 01/16/17 Yes Approved 1/16/17 Apache Pipelines

Pipe, Fittings, Valves and Fire Hydrants X 6 05/06/16 05/17/16 01/16/17 Yes Approved 1/16/17 Apache Pipelines

Div. 3 Concrete

03 20 00 Concrete steel reinforcing X A/B 4 03/10/16 07/19/16 X 09/15/16 09/19/16 09/28/16 Y Botta's Concrete

Site rebar Shops X 33 01/03/17 01/05/17 01/12/17 X

Bldg A & Central Plant Rebar Shops X A 07/19/16 X 09/15/16 09/19/16 09/28/16 Y Botta's Concrete 7/20 7/20

Bldg B Rebar Shops X B 07/19/16 X Reviewed with Notes- CTS Botta's Concrete 7/20 7/20

03 30 00 Cast in place concrete X X A/B 4 02/22/16 03/10/16 07/19/16 X Botta's Concrete 7/20 7/20

03 30 00 Cast in place concrete secondary mix design X X A/B 4-A 01/23/17 01/23/17 02/03/17 Yes Approved

03 30 00 Concrete mix designs X X A/B 4 02/22/16 03/10/16 07/19/16 X Botta's Concrete 7/20 7/20

03 30 00

Concrete mix designs MAG Spec Machine 

curb X X A/B 5 04/26/16 04/26/16 04/26/16 X - Design reviewed Botta's Concrete x 4/28 4/28 4/28

03 40 00 Precast concrete columns X X A/B 108 04/10/17 04/13/17 04/13/17 X

03 40 02 Precast concrete hollow plank X X X X

Building B Framing Plans x x B 1 11/13/15 12/11/15 01/06/16 X Reviewed with Notes- CTS Tpac 1/6 1/27 1/6

Concrete Mix Designs x x B 1 11/13/15 12/11/15 01/06/16 X Tpac 1/6 1/27 1/6

Grout Mix Designs x x B 1 11/13/15 12/11/15 01/06/16 X Tpac 1/6 1/27 1/6

Calculations x x B 1 11/13/15 12/11/15 01/06/16 X Tpac 1/6 1/27 1/6

Design Summaries x x B 1 11/13/15 12/11/15 01/06/16 X Tpac 1/6 1/27 1/6

Building A Framing Plans x x A 114 04/20/17 04/21/17 05/08/17 X See Comments

Concrete Mix Designs x x A 114 04/20/17 04/21/17 05/08/17 X See Comments

Grout Mix Designs x x A 114 04/20/17 04/21/17 05/08/17 X See Comments

Calculations x x A 114 04/20/17 04/21/17 05/08/17 X See Comments

Design Summaries x x A 114 04/20/17 04/21/17 05/08/17 X See Comments

03 54 00 Cementeous gypsum topping X X A/B 127 07/11/17 07/12/17 07/12/17 Yes
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as of:11/29/2017 
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Div. 4 Masonry

42200 Masonry units, grout & reinforcing X X X X X A 3 02/23/16 03/15/16 7/19/2016 X See Comments Integrated Masonry

Bldg A CMU, Mortar, Wire, PVC Joint & 

Grout 7/19/2016 X See Comments Integrated Masonry 7/20

Bldg A & CP Masonry Rebar 7/25/2016 X Resubmit 1/25/2017 1/26/2017 2/7/2017 Yes Integrated Masonry

Masonry units, grout & reinforcing X X X X X B 2 02/24/16 03/10/16 3/10/2016 X 3/10- Samples Apprvd MAG 7/21

Central Plant and Bldg B Masonry Rebar 7/21/2016 X Resubmit 1/17/2017 1/17/2017 1/30/2017 Yes MAG

Alternate grout supplier X X A 128 07/19/17 07/19/17 7/21/2017 Yes

42300 Glass unit masonry X X A

Glass unit masonry X X B

Div. 5 Metals

51210 Structural & misc. metals Bldg B X B 66 01/17/17 02/14/17 3/13/2017 Yes

Structural & misc. metals Bldg A X A 83 03/01/17 04/12/17 5/4/2017 Yes Notes and SK's provided

Bldg's A & B Anchor bolts X A/B 34 01/03/17 01/05/17 1/12/2017 Yes

Bldg A Stairway shop drawings X A 89 03/10/17 03/13/17 3/22/2017 Yes Approved with comments

Revised Building B stairway X X B 123 06/19/17 06/20/17 6/27/2017 Yes

Revised Building A stairway X X A 134 08/23/17 08/23/17 8/31/2017 Yes

Trash gates X Site 139 11/08/17 11/09/17 11/15/2017 Yes

54000 Light gauge metal framing X A/B 65 02/13/17 02/13/17 2/20/2017 Yes

Combined with drywall 

submittal

Div. 6 Wood, Plastics & Composites

06 17 53

Building A Prefabricated metal plate 

connected wood trusses X X X X 52 03/30/17 04/01/17 4/13/2017 Yes

06 17 53

Pool Room Prefabricated metal plate 

connected wood trusses X X X X 101 04/03/17 04/04/17 4/10/2017 Yes

06 17 53

Central Plant Prefabricated metal plate 

connected wood trusses X X X X CP 50 01/19/17 01/20/17 2/3/2017 Yes Approved as noted

06 17 53

Building B Prefabricated metal plate 

connected wood trusses X X X X B 51 01/19/17 01/20/17 2/3/2017 Yes Approved 

06 20 00 Finish carpentry & architectural woodwork X X A/B 124 07/03/17 07/07/17 7/13/2017 Yes

06 83 16 Fiber Reinforced Panels X X A/B 16 09/16/16 09/19/16 10/26/2016 Yes Northwest Floor & Wall

Div. 7 Thermal & Moisture Protection

07 21 00 Insulation X A/B 105 04/05/17 04/12/17 4/13/2017 No Revise / Resubmit 105a 5/16/2017 5/17/2017 5/18/2017 Yes

07 32 01 Roofing - Cement tile X A/B 58 02/06/17 02/07/17 2/7/2017 Yes

07 51 02 Roofing - Single ply membrane Durolast X X X X X A/B 59 02/06/17 02/07/17 2/7/2017 Yes

07 60 00 Sheet metal work X X X

07 72 00 Cloaked vent tile X X X

07 84 00 Fire stopping X X X X X A/B 111 04/17/17 04/18/17 4/20/2017 Yes

07 92 00 Caulking X X A/B 112 04/17/17 04/18/17 5/17/2017 Yes

Div. 8 Openings

08 11 00 Hollow metal doors and frames X A&B 7 06/20/16 6/22/2016 X

Sent back for minor 

corrections 6/28/2016 7/5/2016 LaForce

as of:11/29/2017 
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08 11 00 Hollow metal door substitution X A&B 7a 02/28/17 03/01/17 3/1/2017 Yes

08 11 10 Pre finished steel door frames X A&B 7 06/20/16 6/22/2016 X

Sent back for minor 

corrections 6/28/2016 7/5/2016 LaForce

08 14 03 MDO doors X

08 33 08 Coiling doors X X CP 120 05/15/17 05/25/17 5/25/2017 Yes

08 38 01 Special door - Kitchen traffic X A&B 121 05/25/17 05/25/17

08 40 00 Store front aluminum doors & frames X A&B 60 10/28/16 02/07/17 2/7/2017 Yes Chaparrel

08 42 21 Automatic sliding doors & operators X X X A 18 10/28/16 10/31/16 1/17/2017 Yes Chaparrel

08 42 21 Automatic sliding doors & operators X X X B 67 02/13/17 02/14/17 2/15/2017 Yes

08 51 21 Aluminum windows X A&B 35 01/10/17 01/20/17 2/1/2017 Yes Chaparrel

08 60 02 Skylight structures X X X X X A 117 04/30/17 05/01/17 5/3/2017 Yes Chaparrel

08 71 00 Finish hardware X X A&B 7 06/20/16 6/22/2016 X

Sent back for minor 

corrections 6/28/2016 7/5/2016 12/13/2016 Y LaForce

08 81 00 Glass & glazing X Chaparrel

Keying plan X A&B 23 11/29/16 12/09/16 7/13/2017 Yes

Div. 9 Finishes

09 24 01 Synthetic stucco X X X X 118 05/03/17 05/03/17 5/11/2017 Yes

09 29 00 Drywall X X A/B 65 02/13/17 02/13/17 2/20/2017 Yes

09 29 00 Exterior wall board Substitution X A/B 138 10/05/17 10/06/17 10/9/2017 Yes

09 29 00 Kitchen Shaft wall X A 122 05/24/17 05/25/17 6/14/2017 Yes

09 30 02 Ceramic tile X X 116 02/25/17 05/09/17 5/29/2017 Yes

Given to Stephanie at 

Owners meeting

09 51 05 Acoustical treatment X X X A/B 63 02/09/17 02/10/17 2/14/2017 Yes

09 65 00 Resilient floor finishes X X X 116 02/25/17 05/09/17 5/29/2017 Yes

Given to Stephanie at 

Owners meeting

09 65 02 Resilient floor finishes - sheet X X X 116 02/25/17 05/09/17 5/29/2017 Yes

Given to Stephanie at 

Owners meeting

09 65 03 Vinyl strip wood X X X 116 02/25/17 05/09/17 5/29/2017 Yes

Given to Stephanie at 

Owners meeting

09 68 00 Carpet X X X 116 02/25/17 05/09/17 5/29/2017 Yes

Given to Stephanie at 

Owners meeting

09 72 02 High impact wall covering X X X X

09 91 03 Painting X X X A / B 104 04/04/17 04/05/17 4/5/2017 Yes

09 96 00 Patio Deck Coatings X A / B 13 08/24/16 08/25/16 9/15/2016 Y

Div. 10 Specialties

10 00 00 Access panels & hatches X

Purchased directly by MTV 

- per spec

10 14 00 Graphics and signage X A/B 132 08/08/17 08/08/17

Signage approved but not 

by submittal format

10 21 13 Toilet compartments X X X 24 12/21/16 12/23/16 1/25/2017 Y

10 22 26 Operable partitions X X X 17 10/26/16 10/27/16 11/14/2016 Y Hufcor

10 26 00 Wall and Corner guards X X 29 12/21/16 12/23/16 1/25/2017 Y

10 26 01 Corner guards - Stainless steel X X

10 28 00 Restroom accessories X 25 12/21/16 12/23/16 1/4/2017 Y

10 30 01 Gas fireplace X X

Purchased directly by MTV 

- per spec

10 30 04 Gas fire pit X X

Purchased directly by MTV 

- per spec

In Food Service submittal

as of:11/29/2017 
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10 35 00 Flag pole X X 15 09/15/16 09/19/16 11/3/2016 Yes Poletech

10 44 00 Fire extinguishers - portable X 26 12/21/16 12/23/16 1/4/2017 Yes

10 51 00 Lockers X X  27 12/21/16 12/23/16 1/25/2017 Yes

10 55 00 Mailboxes, directories & letter drops X X 28 12/21/16

10 71 13 Alumawood shade structure X X X 137 10/04/17 10/05/17 10/10/2017 Y

Revised some of the 

gazebos 10/20/2017 10/25/2017

Parking Canopies X X A/B 11 08/22/16 08/23/16 9/15/2016 Y SkyLine Steel

Div. 11 Equipment

11 21 01 Parking access control - sliding gate X X 56 01/31/17 03/01/17 3/13/2017 Yes

11 30 00 Appliances X X 19 10/31/16 10/31/16 11/3/2016 Yes GE

11 40 00 Food service equipment X X X A/B 20 10/1816 11/01/16 1/13/2017 Yes Wasserstrom

11 40 00 Captive Aire Hoods X X X B 125 07/07/17 07/10/17 7/12/2017 Yes

11 40 00 Captive Aire Hoods X X X A 136 09/20/17 09/27/17 9/27/2017 Yes  

Div. 12 Furnishings

12 21 02 Vertical Blinds X X 12 08/22/16 08/23/16 9/15/2016 Y Blind Ideas

12 30 00 Cabinetry, Countertops,  - Laminate X X 131 06/06/17 08/07/17 8/8/2017 Y

12 30 00 

Building B Cabinetry, Countertops,  - 

Common Areas X X B 133 08/08/17 08/10/17 8/14/2017 Yes

12 30 00 

Building B Cabinetry, Countertops,  - 

Common Areas Dias walls X X B 133a 09/05/17 09/07/17 9/11/2017 Yes

12 30 00 

Building A Cabinetry, Countertops,  - 

Common Areas X X A 140 11/17/17 11/20/17

12 30 03

Cabinetry, Countertops - stone, natural or 

manufactured X X A/B 126 07/07/17 07/10/17 7/13/2017 Yes

Div. 13 Special Construction

13 12 23 

Indoor Water Features- Enclosed Water 

Wall & Bubble Wall X X

Div. 14 Conveying Equipment

14 20 05 Elevators X X X X X A / B 14 08/30/16 11/03/16 1/25/2017 Yes Make corrections noted ThyssenKrupp

14 20 05 Elevators A-9 X X X X X A 95 03/24/17 03/27/17 4/4/2017 Yes ThyssenKrupp

14 91 82 Rubbish Chutes X X A 135A 09/20/17 09/22/17 10/12/2017 Yes Make corrections noted

Div. 20-29 Facilities Services Subgroup

21 10 00 Fire Protection - Wet System - New X X X X A-B-CP 119 05/03/17 05/04/17 5/4/2017 Yes

Div. 22 Plumbing

22 05 13 

Common Motor Requirements For Plumbing 

Equipment X 30 12/21/16 12/23/16 1/11/2017 X Resubmit   #30a 2/1/2017 2/2/2017 2/13/2017 Yes Danco

22 05 16 

Expansion Fittings & Loops For Plumbing 

Piping X X X 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

22 05 17 Sleeves & Sleeve Seals For Plumbing Piping X X 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

22 05 18 Escutcheons For Plumbing Piping X 109 04/14/17 04/17/17 4/25/2017 Yes

22 05 19 Meters & Gages For Plumbing Piping X A/B 109 04/14/17 04/17/17 4/25/2017 X Resubmit 109b

22 05 23 General-Duty Valves For Plumbing Piping X A/B 109 04/14/17 04/17/17 4/25/2017 Yes

22 05 29 

Hangers & Supports For Plumbing Piping & 

Equipment X X X 109 04/14/17 04/17/17 4/25/2017 Yes

as of:11/29/2017 
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22 05 53 

Identification For Plumbing Piping & 

Equipment X 109 04/14/17 04/17/17 4/25/2017 Yes

22 07 16 Plumbing Equipment Insulation X X X X 70 02/15/17 02/16/17 2/17/2017 No Told to resubmit rejected 2/22/2017 3/3/2017 3/6/2017 Yes

22 07 19 Plumbing Piping Insulation X X X A/B 70 02/15/17 02/16/17 2/17/2017 No Told to resubmit rejected 2/22/2017 3/3/2017 3/6/2017 Yes

22 11 16 Domestic Water Piping X X A/B 54 01/31/17 02/02/17 2/14/2017 X Resubmit 10/12/2017 10/12/2017 10/18/2017 Yes

22 11 19 Domestic Water Piping Specialties X X A/B 54 01/31/17 02/02/17 2/14/2017 X Resubmit 10/4/2017 10/5/2017 10/10/2017 Yes

22 11 23 Domestic Water Pumps X 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

22 12 23 Facility Indoor Potable-Water Storage Tanks X 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

22 13 16 Sanitary Waste & Vent Piping X X A/B 53 01/31/17 02/02/17 2/14/2017 Yes

22 13 19 Sanitary Waste Piping Specialties X X A/B 53 01/31/17 02/02/17 2/14/2017 Yes

22 14 13 Facility Storm Drainage Piping X X N/A With Apache pipeline

22 14 23 Storm Drainage Piping Specialties X N/A With Apache pipeline

22 14 29 Sump Pumps X X A/B 64 02/13/17 02/13/17 2/14/2017 No Resubmit   #64a 10/9/2017 10/9/2017 10/10/2017 Yes

22 34 00 Fuel-Fired, Domestic-Water Heaters X X X X A/B 30 12/21/16 12/23/16 1/11/2017 X Resubmit   #30a 2/1/2017 2/2/2017 2/13/2017 Yes

22 42 00 Commercial Plumbing Fixtures X A/B/CP 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30c 10/4/2017 10/5/2017 10/10/2017 Yes

22 45 00 Emergency Plumbing Fixtures X X A/B 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

22 47 16 Refrigerated Water Coolers X X A/B 30 12/21/16 12/23/16 1/11/2017 X Resubmit 30b 2/8/2017 2/10/2017 3/15/2017 Yes

Div. 23 Mechanical

23 05 14 Variable-Frequency Drives X X X A/B 84 03/01/17 03/02/17 3/3/2017 Yes Comfort Systems USA

23 05 17

Sleeves & Seals For HVAC Piping- Edition 

0212 X Not required

23 05 18 Escutcheons For HVAC Piping- Edition 0212 X Not required

23 05 19

Meters & Gages For HVAC Piping - Edition 

0212 X X A/B 85 02/27/17 03/01/17 3/3/2017 Yes

23 05 23

General-Duty Valves For HVAC Piping - 

Edition 0212 X A/B 86 02/27/17 03/01/17 3/3/2017 Yes

23 05 29

Hangers & Supports For HVAC Piping & 

Equipment - Edition 0212 X X X A/B 96 03/27/17 03/30/17 3/31/2017 Yes

23 05 48

Vibration & Seismic Controls For HVAC - 

Edition 0212 X X Not required

23 05 53

Identification For HVAC Piping & Equipment - 

Edition 0212 X A/B 87 03/01/17 03/02/17 3/3/2017 Y

23 07 13 Duct Insulation- Edition 0212 X X X 36 01/09/17 01/12/17 1/17/2017 Y

23 07 16 HVAC Equipment Insulation - Edition 0212 X X X Not required

23 07 19 HVAC Piping Insulation X X X 37 01/09/17 01/12/17 1/17/2017 Y

23 08 00 Commissioning Of HVAC - Edition 0212 X X A/B 97 03/27/17 03/30/17 3/31/2017 Yes

23 09 00

Instrumentation & Control For HVAC - 

Edition 0212 Sequencing & Parts X X X A/B

82 (parts 

1&2) 02/23/17 02/25/17 2/28/2017 Y

2311 23 Facility Natural-Gas Piping- Edition 0212 Not required

23 21 13 Hydronic Piping - Edition 0212 X X X 38 11/20/29 01/12/17 1/17/2017 Y

23 21 13 Hydronic Piping - Edition 0212 Above ground X X X 103 04/04/17 04/04/17 4/5/2017 Y

23 21 14 Underground Pre-Insulated HVACE Piping X X 38 01/09/17 01/12/17 1/17/2017 Y

23 21 16 Hydronic Piping Specialties- Edition 0212 X 38 01/09/17 01/12/17 1/17/2017 Y

23 21 16

Hydronic Piping Specialties- Edition 0212 

Above ground X 102 04/04/17 04/04/17 4/5/2017 Y

23 21 23 Hydronic Pumps - Edition 0212 X X 39 01/09/17 01/12/17 1/17/2017 Y

23 23 00 Refrigerant Piping- Edition 0212 X X X A/B 98 03/26/17 03/30/17 3/31/2017 Y

23 25 00 HVAC Water Treatment- Edition 0212 X X X A/B 107 04/10/17 04/13/17 4/13/2017 Y

as of:11/29/2017 



  Job Name:_Fellowship Square Surprise___________     MTV Project Number: 2518_______                                                    SUBMITTAL REGISTRY Page __1_ of ___

Recv'd Sent Retrn'd Yes No Recv'd Sent Retrn'd Yes No Office
Supt 
'A'

Supt 
'B'

Sub

Bldg A 

/ B

D
ra
w
in
g
s

Section No. Item Description
Submitted Accepted

Submtl 

No.C
e
rt
s

R
e
p
o
rt
s

D
e
si

g
n

 M
ix

M
S
D
S

S
a
m
p
le
s

D
a
ta

Distribution Copies
Remarks

Re-Submitted Accepted
Sub Name

23 31 13 Metal Ducts - Edition 0212 X X A/B 99 03/26/17 03/30/17 3/31/2017 Y

23 33 00 Air Duct Accessories - Edition 0212 X X A/B 100 03/26/17 03/30/17 3/31/2017 Y

23 34 16 Centrifugal HVAC Fans - Edition 0212 X X X 40 01/09/17 01/12/17 1/17/2017 Y

23 34 23 HVAC Power Ventilators- Edition 0212 X X 40 01/09/17 01/12/17 1/17/2017 Y

23 37 13 Diffusers, Registers, & Grilles- Edition 0212 X X A/B 81 02/23/17 02/25/17 2/28/2017 No Rev & Resubmit 3/2/2017 3/2/2017 3/3/2017 Yes

23 52 39 Fire-Tube Boilers - Edition 0212 X X X X CP 69 02/13/17 02/15/17 2/16/2017 Yes

23 64 16 Centrifugal Water Chillers - Edition 0212 X X X X 41 01/09/17 01/12/17 1/17/2017 Y

23 64 26 Rotary-Screw Water Chillers - Edition 0212 X X X X 57 02/06/17 02/07/17 2/8/2017 No Resubmit #57a 2/17/2017 2/17/2017 2/20/2017 Yes

23 65 00 Cooling Towers- Edition 0212 X X X X 42 01/09/17 01/12/17 1/17/2017 Y

23 74 14 Outdoor Central Station Air Handling Units X A/B 80 02/23/17 02/25/17 3/1/2017 Yes

23 81 26 Split-System Air-Conditioners- Edition 0212 X X A/B 68 02/13/17 02/15/17 2/16/2017 Yes

23 82 19 Fan Coil Units - Edition 0212 X 43 01/09/17 01/12/17 1/17/2017 N Re-submit 2/7/2017 2/7/2017 2/8/2017 Yes

23 82 19 Fan Coil Units Hose Kits X A/B 95 03/24/17 03/27/17 3/28/2017 Yes

Div. 26 Building A Electrical

26 05 19

Low Voltage Electrical Power Conductors & 

Cables X X 93 03/23/17 03/24/17 3/28/2017 Yes Echo Canyon

26 05 26 Grounding & Bonding For Electrical Systems X A 32 12/29/16 12/30/16 1/5/2017 Yes

26 05 29 Hangers & Supports For Electrical Systems X A 110 04/17/17 04/18/17 4/21/2017 Yes

26 05 33 Raceways & Boxes For Electrical Systems X X A 31 12/28/16 12/29/16 1/5/2017 Yes

26 05 53 Identification For Electrical Systems X A 61 02/09/17 02/09/17 2/13/2017 Yes

26 09 23 Lighting Control Devices X 115a 01/16/17 04/21/17 4/25/2017 Yes Revising submittal 8/16/2017 8/23/2017

26 09 43.23 Relay-Based Lighting Controls X X X A 106 01/16/17 04/07/17 4/25/2017 Yes

26 22 00 Low-Voltage Transformers X X X A 44 12/30/16 01/10/17 1/18/2017 Yes

26 24 13 Switchboards X X X A 45 12/30/16 01/10/17 2/7/2017 N Resubmit 45a 3/9/2017 3/13/2017 3/15/2017 Yes

26 24 16 Panelboards X X A 46 12/30/16 01/10/17 2/3/2017 Yes Revise as noted

26 27 13 Electricity Metering X X A 47 12/30/16 01/10/17 2/3/2017 Yes

26 27 26 Wiring Devices X X X A 91 03/17/17 03/18/17 3/21/2017 Yes

26 28 13 Fuses X A 48 12/30/16 01/10/17 1/18/2017 Yes

26 28 16 Enclosed Switches & Circuit Breakers X X X A 49 12/30/16 01/10/17 2/7/2017 Yes

26 29 13 Enclosed Controllers X X X 62 02/08/17 02/09/17 2/13/2017 Yes

26 32 13 Engine Generators X X X X A 22 11/22/16 11/23/16 2/22/2017 Yes Approved with notes

26 36 00 Transfer Switches X X X A 49 12/30/16 01/10/17 2/7/2017 Yes

26 51 00 Interior Lighting X X X A 78 01/16/17 02/23/17 3/21/2017 Yes Approved with notes

26 56 00 Exterior Lighting X X Site 79 01/16/17 02/23/17 3/3/2017 Yes Approved with notes

28 31 11 Digital, Addressable Fire-Alarm System X X X X A 21a 11/22/16 03/03/17 3/6/2017 Yes Revised and resent

Exterior light pole X Site 04/13/17 04/14/17 4/14/2017 Yes

Load Centers X X X A 113 04/20/17 04/21/17 4/25/2017 Yes

Suites pre fab wiring systems X X A 129 07/19/17 07/19/17 7/26/2017 Yes FIO

Type P fixture X X 130 07/24/17 07/26/17 7/31/2017 Yes

Div. 26 Building B Electrical

26 05 19

Low Voltage Electrical Power Conductors & 

Cables X X B 71 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 05 26 Grounding & Bonding For Electrical Systems X B 72 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 05 29 Hangers & Supports For Electrical Systems X B 73 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

as of:11/29/2017 
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26 05 33 Raceways & Boxes For Electrical Systems X X B 74 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 05 53 Identification For Electrical Systems X B 75 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 09 23 Lighting Control Devices X B 8 07/05/16 07/06/16 3/21/2017 Yes Approved with notes Hawkeye Electric

26 09 43.23 Relay-Based Lighting Controls X X X B 8 07/05/16 07/06/16 3/21/2017 Yes Approved with notes Hawkeye Electric

26 24 13 Switchboards X X X B 9 07/05/16 07/06/16 8/1/2016 No 9a 3/14/2017 3/15/2017 3/20/2017 Yes Hawkeye Electric

26 24 16 Panelboards X X B 9 07/05/16 07/06/16 8/1/2016 No 9a 3/14/2017 3/15/2017 3/20/2017 Yes Hawkeye Electric

26 27 26 Wiring Devices X X X B 76 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 28 13 Fuses X B 77 02/15/17 02/16/17 2/20/2017 Yes Hawkeye Electric

26 28 16 Enclosed Switches & Circuit Breakers X X X B 9 3/14/2017 3/15/2017 3/20/2017 Yes Hawkeye Electric

26 29 13 Enclosed Controllers X X X B 10 07/05/16 07/06/16 8/1/2016 No Resubmit, match A 2/22/2017 2/23/2017 2/28/2017 Yes Hawkeye Electric

26 32 13 Engine Generators X X X X B 10 07/05/16 07/06/16 8/1/2016 No Resubmit, match A 2/22/2017 2/23/2017 2/28/2017 Yes Hawkeye Electric

26 36 00 Transfer Switches X X X B 10 07/05/16 07/06/16 8/1/2016 No Resubmit, match A 2/22/2017 2/23/2017 2/28/2017 Yes Hawkeye Electric

26 51 00 Interior Lighting X X X B 8 07/05/16 07/06/16 3/21/2017 Yes Approved with notes Hawkeye Electric

28 31 11 Digital, Addressable Fire-Alarm System X X X X B 88 07/05/16 03/10/17 3/13/2017 Yes Revise as noted Hawkeye Electric

Div. 31 Earthwork

31 31 16 Soil Poisoning for Termite Control X ALL 92 03/22/17 03/22/17 3/22/2017 Yes Buesing

32 13 00 Drives, Paving, and Surfacing X X X

32 14 16 Brick Unit Pavers X X

32 31 19 

Ornamental Iron Fence Enclosure, gates and 

hardware (Dog park, pool and bus gates) X X 55 01/31/17 03/01/17 3/13/2017 Yes

32 32 19 Masonry Fence and Trash Enclosure X X Yes

In Bldg A masonry 

submittal

Pickle Ball and Bocce Ball X X X X 90 03/16/17 03/17/17 3/23/2017 Yes Approved with comments

Div. 40-49 Process Equipment Subgroup

44 11 71 Cyclone Dust Collection X X

Purchased directly by MTV 

- per spec

as of:11/29/2017 
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ASI NUMBER DESCRIPTION OF ASI AFFECTED 

DETAIL/SHEET 
DATE 
ISSUED 

RESPONSE 
TO RFI # 

 

 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

ARCHITECTURAL 
1 REVISED DETAILS FOR CEILING SEISMIC AND SHOWER VERTICAL GRAB 

BAR 
5/AA9.3 
17/AA9.5 
5/AB9.3 
17/AB9.5 

8-8-16 N/A 

2 ADD ELEVATOR #A9 AA2.0.1 
AA2.0.2 
AA2.0.3 
AA2.1.7 
AA2.2.7 
AA2.3.7 
AA3.1.0 
AA3.2.0 
AA3.3.0 
AA3.1.7 
AA3.2.7 
AA3.3.7 
AA5.0   
AA5.7 
AA6.0.1 
AA6.8 

2-22-17 N/A 

3 ELEVATOR REVISIONS  AA2.1.2 
AA2.1.3 
AA2.1.4 
AA2.1.5 
AA2.1.6 
AA2.2.2 
AA2.2.3 
AA2.2.4 
AA2.2.5 
AA2.2.6 
AA2.3.2 
AA2.3.5 
AA2.3.6 
AA3.1.0 
AA3.2.0 
AA3.3.0 
AA3.1.6 
AA3.2.6 
AA3.3.6 

12-22-16 55 
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DETAIL/SHEET 
DATE 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

AB2.0 
AB2.1.1 
AB2.2.1 
AB3.0 
AB3.1.1 
AB3.2.1 

4 RELOCATE  BLDG B LAUNDRY WALL FOR TRUSS GIRDER SUPPORT AB2.2.1 1-16-17 N/A 
5 ADD FIRE PIT AT PATIO ON EAST SIDE OF KOI POND A1.0     

A1.0.1 
2-7-17 N/A 

6 REVISE BUILDING B TOP OF MASONRY AT ELEVATOR ERROR 23/AB8.5 1-26-17 N/A 
7 ADD COVERED PARKING A1.0 2-2-17 N/A 
8 ADD USB OUTLETS N/A - SEE ELEC 2-1-17 N/A 
9 ADD WASHER/DRYER AT BEAUTY SALON STORAGE ROOM AA2.2.3 2-1-17 N/A 
10 INTERIOR DETAILING CLARIFICATIONS AA2.1.4 

AA9.0   
AB9.0 
AA10.0   
AA10.1  
AA10.2 
AA10.3 

2-6-17 N/A 

11 UNIT CABINET CHANGES AA4.0 
AA4.0M 
AA4.1  
AA4.2  
AA4.3   
AA4.4 

2-28-17 N/A 

12 ADD BEARING COLUMN AT BUILDING B AB2.1.1 
AB2.2.1 

2-8-17 N/A 

13 ADD IT CLOSETS AA2.1.0 
AA2.1.2 
AA2.1.5 
AA2.1.6 
AA2.1.7 
AA2.2.0 
AA2.2.2 
AA2.2.5 
AA2.2.6 
AA2.2.7  
AA2.3.0 

3-1-17 N/A 
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                                               FELLOWSHIP SQUARE - SURPRISE 13021  
ASI NUMBER DESCRIPTION OF ASI AFFECTED 

DETAIL/SHEET 
DATE 
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RESPONSE 
TO RFI # 

 

 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

AA2.3.2 
AA2.3.5 
AA2.3.6 
AA2.3.7 
AA3.1.0 
AA3.1.2 
AA3.1.5 
AA3.1.6 
AA3.1.7 
AA3.2.0 
AA3.2.2 
AA3.2.5 
AA3.2.6 
AA3.2.7 
AA3.3.0 
AA3.3.2 
AA3.3.5 
AA3.3.6 
AA3.3.7  

14 DOOR LOCKS  2-21-17 N/A 
15 LAV CLEARANCE DETAIL – REVISES PAPER TOWEL HEIGHT TO CURRENT 

REQUIREMENTS 
2/AA9.5 
2/AB9.5 

2-21-17 N/A 

16                           
16R 

DIVIDE SERVER ROOM WITH 8’ HIGH WALL AND DOOR AA2.2.3 
AA3.2.3 
AA6.0.0 
AA6.1.1 

7-7-17 
REVISED 
9-12-17 

N/A 

17 BALCONY EDGE FLASHING DETAILS 4/AB8.1 4-3-17 66 
18 ROOF ACCESS HATCH AT BUILDING A KITCHEN AA2.1.3 

AA3.1.3 
AA5.3 

4-13-17 N/A 

19 INTERIOR STAIR DOORS TO HAVE VISION LITES – TYPE 2 AA11.5 
AA11.6 
AA11.8 
AB11.2 

4-3-17 N/A 

20 NSF SINK & REF/FRZ COMBO CHANGE AB11.0 4-4-17 N/A 
21 LOWER CEILING HEIGHT AT (2) AREAS IN BLDG A ON 2ND & 3RD FLOORS AA3.2.1 

AA3.2.6 
AA3.3.1 
AA3.3.6 

5-22-17 N/A 
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DETAIL/SHEET 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

22 WALL FINISHES AT (2) ENCLOSED COLUMNS IN CAFÉ, ADDED WINE REF AA2.1.3 
AA10.0 

5-24-17 N/A 

23 MOVE WALL BETWEEN AC-120 EXERCISE & AC-122 WELLNESS 3’ NORTH AA2.1.3 
AA3.1.3 

5-18-19 N/A 

24 ADD COX COMMUNICATIONS CLOSETS AA2.1.1 
AA2.2.1 
AA2.3.1 
AA3.1.1 
AA3.2.1 
AA3.3.1 

6-14-17 N/A 

25 VALVE IN RATED WALL DETAIL N/A 6-14-17 108 
26 ADD BUILT-INS AT BUILDING B LIBRARY BC-111 AB2.1.1 

AB3.1.1 
AB10.1 

6-26-17 N/A 

27 DRAINAGE FROM BUILDING A PATIOS & BALCONIES AT ENTRIES AA6.0.0 
AA6.0.1 
AA6.1.1 
AA6.2  
AA6.3 
AA6.4  
AA6.5  
AA6.6  
AA6.7  
4/AA8.2  
5/AA8.3 

7-26-17 115 

28 CENTRAL PLANT PRE HEAT TANK TOO TALL, RAISE CEILING AT TANK A1.3.1 8-1-17 117 
29 WAINSCOT AT BUILDING B DINING ROOM AB10.1 8-9-17 N/A 
30 THROUGH FLOOR BLOCKOUTS TOO BIG FOR UL LISTING, INFILL W/ CONCRETE N/A 9-28-17 135 
31 MOVE BEDROOM DOOR IN ‘D’ UNITS AA4.0 

AA4.0M 
AA4.1  
AA4.2 

10-3-17 N/A 

32 BEAM AND WINDOW CONFLICT, MOVE WINDOWS SOUTH 8”, 12” OR 16” AA2.1.0 
AA2.1.5 
AA2.2.0 
AA2.2.5 
AA3.1.0 
AA3.1.5  
AA3.2.0 

10-10-17 137 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

AA3.2.5 
6/AA6.0.1 
6R/AA6.6 

33 BUILDING  B KITCHEN ROOF DRAIN REVISIONS & ADDED WALL AB2.0  
AB2.1.1  
AB3.0 
AB3.1.1 
AB5.0  
AB5.1 

10-18-17 142 

     
     
STRUCTURAL 
SSK1-3 INSULATED SLABS SA2.1.3  

SAD4.2 
2-1-16 N/A 

SSK4 SLOPE AT BALCONIES SB2.2.1 2-11-16 11 
SSK5-10 OPERABLE PARTITION SUPPORT & BRACING FOR INCREASED WEIGHT SA1.3 

SA2.1.3 
SA2.2.3 
SAD6.5 

11-7-16 N/A 

SSK13 MISSING DETAIL 336 SB6.2 1-12-17 N/A 
SSK14-16 BUILDING B TRUSS GIRDER SUPPORT SB2.1.2 

SB2.2.2 
SB1.3 

1-16-17 N/A 

SSK17-19 ADD BEARING POST AT BUILDING B PER TRUSS SHOP DRAWINGS SB2.1.1 
SB2.2.1 
SB3.1.1 

2-8-17 N/A 

SSK20-23 ADDED ELEVATOR #A9 SA2.1.7 
SA2.2.7 
SA2.3.7 
SA2.4.7 

2-22-17 N/A 

SSK24 CONCRETE PLANK AT MASONRY WALL – LAP DOWELS CENTERED 385/SA6.5 2-23-17 70 
SSK25-36 REVISE STRUCTURAL AT TRASH CHUTE VESTIBULES SA2.1.1 

SA2.1.2 
SA2.1.5 
SA2.1.6 
SA2.2.1 
SA2.2.2 
SA2.2.5 
SA2.2.6 

2-23-17 N/A 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

SSK37 CONCRETE EQUIPMENT PAD DESIGN 127/SA4.2 2-23-17 N/A 
SSK38 DIMENSION ERROR SA2.1.5 2-23-17 71 
SSK40-42 REMOVED MASONRY LINTEL AT BUILDING B COVERED DINING PATIO SB2.1.1 

SB2.2.1 
SB5.1 

3-13-17 N/A 

SSK43-44 COOLING TOWER BEAM & CONC COLUMN, AND CHILLER ANCHORAGE SA4.2  3/9/17 N/A 
SSK9R, 
SSK45-68, 
SA1.3, 
SAD6.5 

REVISE CENTER WALL OF DOUBLE ELEVATOR SHAFTS TO 4” TUBE STEEL, 
BEAMS AND STEEL STUD INFILL. 

SA1.3 
SA2.1.2 
SA2.1.3 
SA2.1.5 
SA2.1.6 
SA2.2.2 
SA2.2.3 
SA2.2.5 
SA2.2.6 
SA2.3.2 
SA2.3.3 
SA2.3.5 
SA2.3.6 
SA2.4.2 
SA2.4.5 
SA2.4.6 
SA6.5 
SB1.3 
SB2.1.1 
SB2.2.1 
SB3.1.1 
SB6.2 

3/28/17 N/A 

SSK69-70 ROOF HATCH SA1.2 
SA2.2.3 

4-13-17 N/A 

SSK71-77 REMOVE PREVIOUSLY DELETED POP UP ROOFS FROM ROOF FRAMING PLAN SA2.4.1 
SA2.4.2 
SA2.4.5 
SA2.4.6 
SA2.4.7 

4-6-17 N/A 

SSK78 TRUSS SUPPORT AT ELEVATORS SB 6.2 5-1-17 83 
SSK79 PROVIDE PLATE AT BEAMS WITH FLANGE LESS THAN 7 ½” FOR MIN. 

CONCRETE PLANK BEARING REQUIREMENTS, IN RESPONSE TO 
SUBMITTAL #83 

SA5.1 5-1-17 N/A 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

SSK54R 
SSK9R2 

REVISED BEAM SIZE IN RESPONSE TO SUBMITTAL #83 SA1.3 
SA2.2.5 

5-4-17 N/A 

SAD71 
SSK80-81 

STAIR LANDING DETAILS – BUILDING A SA7.2 
SAD7.1  

5-17-17 N/A 

SSK82-83 FOOTING EXPANSION AT BUILDING A CAFÉ COLUMN SA4.2  5-18-17  
SSK83-85  STAIR LANDING DETAILS – BUILDING B SB7.1  5-19-17 N/A 
SSK86-89 BUILDING A - NORTH & SOUTH ENTRANCE BEAMS SA2.2.2 

SA2.2.5 
SA6.5  

6-8-17 N/A 

SSK90 STEEL BEAM TO COLUMN CONNECTION IN LIEU OF MASONRY LINTEL SA6.5 6-16-17 111 
SSK52R STEEL LINTEL AT MECH OPENINGS FOR SERVER ROOM, SEE ASI #16 SA2.3.3 7-7-17 N/A 
SSK92-96 
SSK92R-96R 

CENTRAL PLANT PRE HEAT TANK TOO TALL, RAISE CEILING AT TANK SB1.3.0 
SB4.1  
SB6.3 

8-1-17 
REISSUED 
9-26-17 

117 

SSK97 MISSED BEAM SEAT SA6.5 9-5-17 131 
SSK98-101 TRASH CHUTE FLOOR DETAILS SA1.0  

SA6.5  
9-12-17 128 

SSK102 TEMP POWER STRUCTURAL SUPPORT N/A 9-19-17 N/A 
SSK103-104 NOT ISSUED. NOT NEEDED. SEE RFI 137    
SSK105 TRUSS GIRDER ATTACHMENT TO MASONRY WALL DETAIL SA6.5 10-10-17 140 
SSK106 STEEL LINTEL AT BEAM-WINDOW CONFLICT, SEE RFI 137 SA6.5 10-23-17 137 
SSK88R 
SSK107-109 

ADD STEEL BEAM LINTELS AT NW AND NE COURTYARD ENTRIES FOR 2ND 
AND 3RD FLOOR PLANKS AND MASONRY 

SA2.2.5 
SA2.2.7 
SA6.2  
SA6.5  

10-31-17 145 

SSK110-116 TRUSS BEARING AT TRASH CHUTES SA2.4.1 
SA6.4  
SA9.1 

11-21-17 146 

     
MECHANICAL 
MSK-001 ADD WASHER & DRYER TO BEAUTY STORAGE ROOM MA2.2.3 2-1-17 N/A 
MSK-002 KEYNOTE 37 ADDED FOR CLARIFICATION MA2.2.3 1-30-17 24 
MSK-003 CHANGE ELECTRIC KW ON FAN COIL UNIT TYPE FC-M MB6.0 2-13-14 N/A 
ASI-2 ADD ELEVATOR A9 AT BUILDING A MA2.1.7 

MA2.2.7 
MA2.3.7 
MA6.0 

2-22-14 N/A 

MSK-004 REVISE TRASH VESTIBULE CEILING DIFFUSERS TO WALL DIFFUSERS MA2.1.1 
MA2.2.1 

2-16-17 N/A 
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 PHOENIX: FLAGSTAFF: 
  

4343 E. AVALON DRIVE 1254 W. UNIVERSITY #100 
PHOENIX, ARIZONA  85018 FLAGSTAFF, ARIZONA  86001 

PHONE: 602-957-4343 PHONE: 520-779-4340 
FAX: 602-957-7546 FAX: 520-779-5087 

MA2.3.1 
MA2.1.2   
MA2.2.2 
MA2.3.2 
MA2.1.5 
MA2.2.5 
MA2.3.5 
MA2.1.6 
MA2.2.6 
MA2.3.6 
MA2.1.7 
MA2.2.7 
MA2.3.7 

ASI-13 ADD IT CLOSETS M1 3-1-17 N/A 
MSK-005 COORDINATION AT BEAMS MA2.1.1  

MA2.1.6 
MA2.2.1 
MA2.2.6 
MA2.3.1 
MA2.3.6 

5-18-17 N/A 

MSK-006-009  MECHANICAL FOR SERVER ROOM, SEE ASI #16 MA2.2.3 
MA6.0  

7-7-17 
REVISED 
9-13-17 

N/A 

     
PLUMBING 
SKP1-5 WATER METERS COORDINATION – LOCATIONS ON CIVIL DRAWINGS N/A 1-15-15 N/A 
SKP6-20 REVISED FOR WASH DOWN AND DRAIN AT TRASH CHUTES PA2.1.1 

PA2.1.2 
PA2.1.5 
PA2.1.6 
PA2.1.7 
PA2.2.1 
PA2.2.2 
PA2.2.5 
PA2.2.6 
PA2.2.7 
PA2.3.1 
PA2.3.2 
PA2.3.3 

10-31-16 
REISSUED 
10-31-17 

N/A 
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PA2.3.4 
PA2.3.5 

SKP-21 REVISED PLUMBING CONNECTION SCHEDULE PA5.1.2 11-2-16 56 
SKP-22-24 ADD WASHER & DRYER TO BEAUTY STORAGE ROOM PA2.1.3  

PA2.2.3  
PA4.3.1 

2-1-17 N/A 

SKP25-29 ADD GAS LINE FOR FIRE PIT AT KOI POND PC1.0      
PA2.1.8  
PA4.3.2 

2-7-17 N/A 

ASI 2 ADD ELEVATOR A9 AT BUILDING A PA2.1.7 2-22-14 N/A 
     
     
ELECTRICAL 
ESK 1-2 ADD ELECTRICAL CIRCUIT FOR FLAG POLE LIGHT EC1.0   

EA8.5   
EA8.7 

11-3-16 N/A 

ESK 3-6 PROVIDE ELECTRICAL TO AIR CURTAINS AT KITCHEN EXTERIOR DOORS EA3.1.9 
EA8.4   
EA8.8 
EB3.1.3 
EB8.3   
EB8.4 

11-3-16 59 

ESK 7-8 ADD WASHER & DRYER TO BEAUTY STORAGE ROOM EA3.2.3 
EA8.8 

2-1-17 N/A 

ASI 8  ADD USB OUTLETS E1, E2, E3 2-1-17 N/A 
ASI 7 ADD COVERED PARKING E1 2-2-17 N/A 
ASI 2 ADD ELEVATOR A9 AT BUILDING A EA2.1.7 

EA2.2.7 
EA2.3.7 
EA3.1.7 
EA3.2.7 
EA3.3.7 
EA5.1.7 
EA5.2.7 
EA5.3.7 
EA6.1.7 
EA6.2.7 
EA6.3.7  

2-22-17 N/A 

ESK 9-10 FIRE PIT ELECTRICAL CIRCUITS, SEE ASI #5 EC1.0 3-1-17 N/A 
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ASI 13 ADD IT CLOSETS E1, E2, E3, 
E4 

3-1-17 N/A 

ESK 11-13 ELECTRICAL CHANGES PER MSK-003 EB8.3  
EB8.5  
EB8.7 

3-14-17 N/A 

ESK 14-17 ELECTRICAL CHANGES PER MSK-003 EA5.1.3 
EA8.5  
EA8.8 

3-14-17 N/A 

ESK 18-20 ADDED POWER AT AC-122 WELLNESS & ADJUSTED CEILING/LIGHTING 
– BUILDING A 

EA2.1.3 
EA3.1.3 

5-18-17 N/A 

ESK 21 ADDED POWER AT AB-218A ACTIVITY – BUILDING B EB3.2.1 5-18-17 N/A 
ESK22-23 ADDED WINE REF AT CAFE EA3.1.9 

EA8.4  
EA8.7 

5-24-17 N/A 

ESK24-29 ADDED TV LOCATIONS EA3.1.2 
EA3.1.3 
EA3.2.2 
EA3.3.2 
EB3.2.1 

6-20-17 N/A 

ESK30-36 ADD ELECTRICAL FOR SERVER ROOM, SEE ASI #16 EA2.2.3 
EA3.2.3 
EA5.2.3 
EA6.2.3  
EA7.1  
EA8.5  
EA8.7 

7-7-17 
REVISED 
9-13-17 

N/A 

ESK37 BLDG B MEMORY CARE REFRIGERATORS ON SEPARATE CIRCUIT EB3.1.2 7-28-17 119 
ESK38-65 POWER REQUIREMENTS FOR NURSE CALL SYSTEM EA3.1.8 

EA5.1.1 
EA5.1.2 
EA5.1.3 
EA5.1.4 
EA5.1.5 
EA5.1.6 
EA5.1.7 
EA5.2.2 
EA5.2.6 
EA5.3.2 
EA5.3.6 

8-10-17  
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EB4.0 
EB5.1.1 
EB5.1.2 
EB5.2.1 
EC3.1.1 
EA8.8  
EA8.9 
EA8.10  
EB8.5  
EB8.7  
EC8.4  
EC9.1 

ESK66 MOVE BEDROOM DOOR IN ‘D’ UNITS EA4.0 10-3-17 N/A 
ESK67-74 ADD POWER AT COX SOHO CANS EA4.0  

EB4.0 
10-12-17 N/A 

ESK75-76 SEPARATE LIGHTING CONTROL NORMAL AND EMERGENCY POWER FOR 
BUILDING A DINING A & B BETWEEN CK4A PANELS 

EB2.1.3 
EB8.3 

10-23-17 138 

ESK77-84 BUILDING B LIGHTING PLAN REVISIONS EB2.1.1 
EB2.1.2 
EB2.2.1 
EB8.2 

10-25-17 N/A 

     
CIVIL 
1 SEWER REVISION  2-7-17 N/A 
2 GENERATOR LOCATION C-5 4-14-17 N/A 
3 REVISE GRADE AND TOP OF WALL AT SOUTH OF BUILDING B C-7 6-5-17 N/A 
4 ADJUST SIDEWALK SLOPE TO 5% MAX AT NW DRIVEWAY C-7 7-7-17 N/A 
5 REVISE GRADES AT BUILDING A NORTH DROP OFF AREA C-3 9-28-17 N/A 
     
KITCHEN 
22 ADDED WINE REF, SECURE SHELVING FS1.1   

FS2.1   
FS3.1    
FS4.1   
FS6.1   
FS7.12 

5-25-17 N/A 
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RFI 
NUMBER DESCRIPTION OF RFI DATE 

RECEIVED 
DATE 
RETURNED ACTIONS TAKEN 

1 TRUNCATED DOMES 1/15/16 1/18/16 SUGGESTED SOLUTION IS ACCEPTABLE 
2 CURB & GUTTER KEYNOTE 1/15/16 1/20/16 CURB & GUTTER INTENDED PER KEYNOTE 5. 
3 SIDEWALK @ GRASSCRETE 1/15/16 7/7/16 6” MONOLITHIC, ALL FLUSH, NO STEP, TURN DOWN EDGE AT SIDES 
4 TRUNC. DOMES @ H.C. STALL 1/15/16 1/20/16 CORRECT AS DRAWN. IGNORE KEYNOTE 32 IN STALL. 
5 PLANTER CURB @ H.C. STALL 1/15/16 1/20/16 DELETE KEYNOTE 22 AT NE PLANTER 
6 GRADE & ELEV. CLARIFICATION 1/15/16 7/12/16 BOTTOM OF BASIN 
7 CHAINLINK FENCE LOCATION 1/15/16 7/12/16 OK TO RELOCATE 
8 PICKLEBALL F.F. ELEVATION 1/26/16 1/28/16 CITY REQUIRED, PROPOSE ALT SURFACING 
9 SILL BLOCK COLOR @ A & B 1/26/16 1/28/16 SILL BLOCK TO MATCH HEADER BLOCK – CMU-3 
10 CONFIRM DIMS, CLARIFY TRANSITION 1/26/16 1/28/16 TRIM BAND AT 7’-4”, ELEVATIONS REVISED - SKETCH 
11 BALCONY TOPPING SLOPE, TPAC 1/26/16 2/16/16 SLOPE PLANKS FOR CONSISTENT TOPPING DEPTH OF 3” 
12 CMU PROJECTIONS @ WINDOWS 1/27/16 1/28/16 SUGGESTED SOLUTION IS ACCEPTABLE 
13 CP FIRE RISER CONNECTION 2/9/16 2/10/16 KTECH - SKETCH 
14 CMU PARAPET TRIM TYPE 2/9/16 4/20/16 CMU-3 
15 ADD CURB/GUTTER AT PARKING 2/10/16 7/12/16 AS DESIGNED 
16 ADD CURB AT TRUC DOMES 2/10/16 7/12/16 AS DESIGNED 
17 MISSING DETAIL 114 2/11/16 4/20/16 CTS 
18 FLY ASH ALLOWED IN GROUT? 2/24/16 4/22/16 CTS 
19 FLY ASH ALLOWED IN ALL CONC? 3/3/16 4/20/16 OK 
20 DUCT INSULATION 3/3/16 3/8/16 AZPE 
21 MECH COMMISSIONING? 3/3/16 3/7/16 AZPE 
22 VOLUME DAMPERS IN CORR? 3/3/16 3/7/16 AZPE 
23 RG-2 INFO NEEDED ON SCHED. 3/3/16 3/7/16 AZPE 
24 CONFIRM DUCT SIZE & CFM 3/4/16 1/31/17 AZPE 
25 CLARIFY MASONRY LINTEL TYPE 3/8/16 3/10/16 CTS – ML TYPES IDENTIFIED 
26 PROVIDE H1 INFO 3/8/16 3/9/16 CTS – H1 TO BE CORRECTED TO B7 
27 CLARIFY MASONRY LINEL TYPE 3/10/16 7/12/16 CTS – ML1 TYPE 
28 STEEL LINTEL AT BALCONY 3/10/16 7/18/16 RAR – STUCCO ON N&S FURRDOWN, CTS – STRUCT. OK 
29 SPEC PLASTER FIN. AT FIREPLACE 3/14/16 7/12/16 RAR 
30 EXTERIOR CERAMIC DECO TILE 3/15/16 7/12/16 RAR – DETAIL TO CLARIFY 
31 MASONRY COLOR AT PILASTERS 3/15/16 4/20/16 CMU-2 MOJAVE BROWN 
32 VERIFY NUMBER OF DRYWELLS 3/15/16 3/16/16 KTECH 
33 PLASTIC PIPE VS COPPER 3/22/16 1/25/17 RAR, CCI 
34 FIRE RISER ROOM – ROOF ACCESS 3/22/16 7/12/16 RAR - NO ACCESS REQUIRED 
35 MAILBOXES 3/22/16 7/13/16 RAR - SKETCHES 
36 ATTIC STORAGE FLOOR 3/31/16 7/25/16 RAR – PRE-CAST HOLLOW CORE PLANK 
37 TRASH ENCLOSURE - WALLS 4/6/16 7/12/16 RAR – SPECIFIED CMU TYPES 
38 TRASH ENCLOSURE - WASHOUT 4/6/16 7/12/16 RAR - SKETCHES 
39 FIREPLACE CHIMNEY 4/6/16 7/12/16 RAR – EXTEND FLASHING, MATCH COLUMN TRIM 
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40 MASONRY AT SES 4/6/16 7/12/16 RAR – SPECIFIED CMU TO USE 
41 ELEVATOR SHAFT DIMENSIONS 4/6/16 7/12/16 RAR – ADJUST INTO ADJ. STORAGE ROOM AS REQ. 
42 CEILING HEADERS 4/8/16 7/12/16 RAR – WRAPPED OPENINGS W/ 7’-8” HEADERS 
43 CONCRETE SLAB AT OPENINGS 4/15/16 7/12/16 RAR – ATTACHED DETAIL, SEE SBD4.1/103 
44 STUCCO FINISH AT EAVES 5/10/16 5/11/16 USE 1X2 TRIM SO STUCCO IS COVERED BY DRIP EDGE. 
45 GABLE END TRUSSES 5/10/16 7/12/16 RAR – SUGGESTED SOLUTION ACCEPTABLE 
46 MASONRY CONTROL JOINTS 5/12/16 7/12/16 RAR – 20’-0” SPACING, STANDARD LAYOUT 
47 MASONRY FINISH TRANSITIONS 5/12/16 7/12/16 RAR – MASONRY TRANSITION CLARIFIED 
48 MASONRY FINISH IN ALCOVES 5/12/16 7/12/16 RAR – CMU & STUCCO LOCATIONS CLARIFIED 
49 METAL FURRING CHANNELS 6/6/16 7/12/16 RAR – NO PREFERENCE, CHOOSE ONE BE CONSISTENT 
50 BATT INSULATION 6/10/16 7/12/16 RAR – CLASS A, CATEGORY I – EITHER TYPE II OR III 
51 PLUMBING @ FURRED WALLS 7/5/16 1/25/16 RAR – RUN IN MASONRY, EXTEND C.O. TO UNDER LAV. 
52 HM DOORS & FRAMES COLORS 7/21/16 1/25/17 RAR 
53 ELEVATOR PIT DEPTH & CAB HT. 8/22/16 8/22/16 CTS – REINFORCING CHANGES, FOOTING SIZE SAME 
54 ELEVATOR HOIST BEAM SIZE 9/1/16 9/6/16 CTS – W8X10 
55 ELEV. EQUP. RM SIZE 9’X8’ CLR 9/1/16 12/22/16 RAR – SEE ASI #3 FOR RESOLUTION 
56 PLUMBING FIXTURE CONFLICTS 10/31/16 11/2/16 AZPE, SKP-21 
57 PLUMBING FIXTURE SUBSTITUTES 10/31/16 11/2/16 AZPE 
58 UNIT ‘D’ TUB/SHOWER CLARIFICATION 11/1/16 1/25/17 RAR – ONLY AT ‘D’ UNITS, ‘BT’ = ‘SHR5’ 
59 ESK FOR KIT. AIR CURTAIN ELEC. 11/1/16 11/3/16 AZPE, ESK 006 
60 SOIL TREATMENT BELOW SLAB 12/15/16 12/15/16 CTS 
61 SITE WALL SPLIT FACE SIDE 1/13/17 1/13/17 RAR 
62 TRUSSES AT BLDG B DINING 1/25/17 2/6/17 RAR – 4:12 PITCH THIS TRUSS ONLY 
63 FIRE RATED BEAMS AT ENTRY 1/25/17 1/25/17 RAR 
64 AUTO DOOR SWING/HRS. OF OPERATION 1/31/17 2/6/17 RAR – CARD READER, COORD. W/ OWNER SECURITY 
65 ADD ISOLATION VALVES TO CP PIPING  2/2/17 2/2/17 AZPE - OK 
66 FLASHING DETAILS 2/7/17 2/23/17 RAR, SKETCH 
67 SELECT DIFF. EXT. PAINT MANUF. 2/10/17 2/14/17 RAR, DUNN EDWARDS 
68 FAN COIL UNIT BRANCH SIZES 2/13/17 2/13/17 AZPE 
69 ELECTRICAL LOCATIONS 2/15/17 2/23/17 RAR, SKETCH 
70 REPOSITION REBAR 2/15/17 2/22/17 CTS – SSK24 
71 STRUCTURAL DIM. ERROR ON SA2.1.5 2/23/17 2/23/17 CTS – SSK38 
72 TAKE REFRIG. OFF GFI CIRCUIT 2/23/17 2/27/17 AZPE - OK 
73 FEEDER CABLE TO UNITS 3/3/17 3/28/17 AZPE, CCI – NO SIGNIFICANT TIME/$ SAVINGS 
74 FIBER MESH IN LIEU OF STEEL 3/17/17 3/22/17 CTS – OK  
75 GROUT AT CRACKED FOOTINGS 3/17/17 3/20/17 CTS – OK  
76 POOL BUILDING WATER SUPPLY 3/28/17 3/28/17 RAR – COME FROM BLDG A, NOT CENTRAL PLANT 
77 MANHOLE HEIGHT CONFLICT 4/1/17 4/3/17 KTECH – RECALCED, MANHOLE TO BE LEVEL W/ PAVING 
78 TRENCH DRAIN PLACEMENT 4/5/17 4/5/17 RAR – REQUESTED PLACEMENT IS ACCEPTABLE 
79  SITE CANOPY CEILING FAN CONTROL 4/5/17 5/17/17 MOUNT ON COLUMNS, SEE PHX CAMPUS FOR SIMLIAR 
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80 BLDG A ‘D’ UNIT BALCONIES – T-PAC 4/7/17 4/14/17 RAR, CTS – TURN PLANKS 
81 MANHOLE HEIGHT CONFLICT 4/10/17 4/10/17 KTECH – RECALCED, MANHOLE TO BE LEVEL W/ PAVING 
82 BLDG B (2) UNITS EXHAUST AT FIRE RISER 4/13/17 4/13/17 AZPE – TERMINATE AT EXTERIOR WALL OF FIRE RISER 
83 TRUSS BEARING AT ELEVATORS 4/13/17 4/13/17 CTS – CLARIFICATION OF DETAILS 
84 PLANK SETTING AT STEEL BEAMS 4/14/17 4/18/17 CTS – ALTERNATE DETAIL OKAY 
73 REISSUED FEEDER CABLE TO UNITS 4/26/17 5/21/17 AZPE, CCI – OK, OWNER ACCEPTS AS V.E. ITEM 
85 FAN COIL UNIT VALVE CONCERNS 4/27/17 4/27/17 AZPE, ACCEPTABLE 
86 FAN COIL UNIT VALVE ALTERNATE 4/27/17 4/27/17 AZPE, VALVE OK, USE 3” TO 4” TRANSITION 
83 REVISED TRUSS BEARING AT BLDG B ELEVATOR 4/27/17 5/1/17 CTS, SSK’S ISSUED 
87 BOCCE BALL & PICKLE BALL COLORS 5/1/17 5/17/17 RAR, CCI 
88 DRYER VENTS 5/3/17 5/3/17 AZPE, SEE SKETCH 
89 RANGE HOODS 5/3/17 5/3/17 AZPE, SEE SKETCH 
90 UNIT CEILING FAN QUESTIONS 5/9/17 5/9/17 RAR, CCI 
91 MISC. CMU TYPES 5/9/17 5/10/17 RAR 
92 3’X3’ SHOWER W/ TILE LOOK DISCONTINUED 5/12/17 5/15/17 CCI, SMOOTH FINISH OKAY 
93 DROP CEILING @ G&H UNITS – 1ST FLOOR OF BLDG B 5/12/17 5/15/17 RAR, KEEP CEILING AS HIGH AS POSSIBLE 
94 4” CMU TYPE @ BENCH & WALL  5/15/17 5/15/17 RAR, 4” IS CMU 3 
95 HYDRONIC PIPING SUPPORTS, ½” OK? 5/15/17 5/15/17 AZPE, ½” OK WITH UP TO (2) 6” PIPES 
96 FAN COIL SUPPLY LINE SIZE CLARIFICATION 5/15/17 5/15/17 AZPE, SIZES CLARIFIED 
97 GAS LINE TO GENERATOR 5/16/17 5/16/17 AZPE, PA4.3.2 DIAGRAM #1, PB4.1.2 DIAGRAM #23 
98 TYPE ‘L’ WINDOW @ BUILDING A 5/17/17 5/17/17 RAR, TYPE ‘L’ MISLABELED AS ‘G’ ON SCHEDULE 
99 GIRDER TO GIRDER STRAP CLARIFICATION – BLDG B 5/18/17 5/18/17 CTS, STRAPS CLARIFIED 
100 LINTEL EMBED & HANGER CONFLICT – BLDG B 5/18/17 5/22/17 CTS, FACE-MOUNT HANGER OKAY. 
101 TALKAPHONE WIRING 5/23/17 7/12/17 CITY DETERMINED NOT REQUIRED 
102 BENT BOLT 5/25/17 5/25/17 CTS, EPOXY ¾” ALL THREAD 5” DEEP MIN. 
103 BUILDING B DOWN REGISTERS AT H & G 5/25/17 5/30/17 AZPE, SEE SKETCH 
104 ROUND DUCT 5/25/17 5/25/17 AZPE, OK, SAME OR GREATER THAN AREA OF RECTANG. 
105 DRINKING FOUNTAIN AT POOL BUILDING 5/30/17 6/15/17 RAR, SEE SKETCH FOR STUCCO AREA SIZE 
106 GAS LINE SLEEVE AT ONE LOCATION, REQ’D? 5/31/17 6/1/17 AZPE, SLEEVE UNDER CONC OR PAVING, LS NOT REQ’D 
107 HC CLEARANCES H UNITS BUILDING B 6/5/17 6/20/17 RAR, SEE REVISED PLANS FOR A & H UNITS 
108 SHOWER VALVE IN RATED CHASE 6/5/17 6/14/17 RAR, SEE SKETCH – ASI #25 
109 TOP PLATE PROTRUDING INTO CHASE 6/5/17 6/26/17 RAR 
110 OSA FOR KITCHEN FC-A4 NOT SHOWN 6/13/17 6/13/17 AZPE, OSA SUPPLIED BY FC-A2 & FC-A3 
111 DUCT PENETRATION AT MASONRY LINTEL 6/13/17 6/20/17 CTS, CHANGE TO STEEL LINTEL BEAM 
112 DUCT UNDER BEAM 6/13/17 6/13/17 RAR, THIS WAS RESOLVED WITH ASI #21 
113 DRYER VENTS AT COURTYARD ENTRIES 6/14/17 6/22/17 RAR, AZPE  
114 BOX BEAM OR TS BEAM 6/19/17 6/19/17 CTS 
115 BLDG A PATIOS & BALCONIES @ ENTRIES 7/11/17 7/26/17 RAR, SEE ASI #27 
116 BLDG B DUCT @ UNIT LINEN CLOSETS 7/12/17 7/25/17 RAR, AZPE, SKETCH 
117 CP PREHEAT TANK TOO TALL 7/14/17 8/1/17 RAR, CTS, SKETCH 
118 BALCONY ARCHES CHANGE TO WOOD? 7/14/17 7/25/27 RAR, CCI – KEEP IN MASONRY 
119 MEMORY CARE REF ON SEPARATE CIRCUIT 7/26/17 7/27/17 AZPE, SKETCH 
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120 INT. DOOR & WINDOW GLAZING THICKNESS 
& TYPE, ELEC. STRIKE VOLTAGE 

8/1/17 8/4/17 RAR – NOTED CODE REFS, VERIFIED THICKNESS 

121 SMOKE DETECTORS REQUIRED - CLARIFY 8/8/17 8/17/17 RAR – REFER TO APPROVED FIRE ALARM PLANS 
122 HOOD DUCT SIZE AT BLDG A KITCHEN 8/8/17 RETRACTED  
123 COOLING TOWER SITS ON EDGE OF BEAM 8/9/17 8/9/17 CTS – ADD STIFFENER 
124 ELEC FEEDERS FOR CP CHILLERS 8/10/17 8/14/17 AZPE 
125 CONC AT BLDG B KITCHEN DELIVERY 8/17/17 8/17/17 RAR - ACCEPTABLE 
126 CROSSWALK PATTERN & COLOR 8/17/17 8/30/17 RAR 
127 SIDEWALK WIDTHS 8/17/17 8/17/17 RAR – MARKUP  
128 TRASH CHUTE BEARING FLOOR 8/23/17 9/12/17 CTS – SSK98-101 
129 INSUL & FS AT TRUSSES IN BLDG A 8/29/17 8/29/17 RAR – OK AS DESIGNED, SEE ATTACHED NFPA REFERENCE 
130 HVAC SYSTEM PHASING 8/31/17  AZPE 
131 MISSED PARTITION BEAM SEATS IN CMU 8/31/17 9/6/17 CTS – SSK97 
132 PICKLE BALL COURT PAD 9/19/17 9/21/17 RAR, K-TECH – MOVE 1.5’ NORTH W/ 12” RET. WALL 
133 MASONRY TRASH SHAFT THROUGH ROOF 9/22/17 10/12/17 RAR, NO ROOF, DRAIN THROUGH SCUPPER 
134 ELIMINATE GLU LAM AT CP CUT TRUSSES 9/22/17 9/26/17 CTS - SSK92R-96R 
135 UL LISTING FOR PIPE BLOCKOUTS TOO BIG 9/27/17 9/28/17 RAR, SEE ASI #30 
136 AUTO SLIDING GATE TRACK CURB 9/27/17 10/17/17 RAR, CCI – ACCEPTABLE SOLUTION 
137 STEEL BEAM  & WINDOW CONFLICT 9/27/17 10/23/17 RAR, CTS – SSK106 
138 BUILDING A LIGHTING CONTROL 9/27/17 10/23/17 AZPE – ESK75-76 
139 B PHOTO SENSOR LIGHT CONTROL 10/6/17 10/10/17 AZPE 
140 TRUSS GIRDER ATTACHMENT 10/9/17 10/10/17 CTS, SSK105 
141 SAD6.2/334, CLARIFY AT BOTH ENDS OF WB? 10/12/17 10/12/17 CTS, CLARIFIED TO BE AT BOTH ENDS  
142 BUILDING B ROOF DRAINS 10/4/17 10/18/17 RAR, SEE ASI #33 
143 TRUSS BEARING AT STAIR #10 10/17/17 10/18/17 CTS, NOTED ON SKETCH 
144 MODIFY SCREEN WALL ON B KIT. ROOF 10/23/17 10/23/17 RAR, ACCEPTABLE TO FOLLOW RAKE OF NEW CRICKET 
145 MISSING BEAM AT COURTYARD ENTRIES 10/30/17 10/31/17 CTS, SSK88R, 107-109 
146 TRUSSES AT TRASH CHUTES 11/6/17 11/21/17 CTS, SSK110-116 
147 BLDG A GAS SERVICE PIPE AT  FRZ/COOLER 11/8/17 11/8/17 RAR, REROUTE TO ROOF DRAIN FURR OUT IN DRY STORAGE 
148 BLDG A ROOF HATCH NEW LOCATION REQ’D 11/8/17 11/21/17 MTV, NO ROOM 
149 HEAT EXCHANGER PIPE & SENSOR SIZES 11/8/17 11/8/17 AZPE 
150 PIPING AND FLOW TO HRT 1 CLARIFICATION 11/9/17 11/9/17 AZPE, SEE PC5.1.2, PC6.1.1 
151 FIREWALL CLARIFICATION 11/17/17 11/21/17 CTS 
152 PLANKS BEYOND EXTERIOR FACE ABOVE CAFE 11/14/17 11/20/17 RAR, SKETCH – COVER W/ TRIM SIM. TO ABOVE WINDOWS 
153 BOILER PUMP CIRCUITRY 11/21/17  AZPE 
154 UL LISTED 3 HOUR FIRE WALL  11/22/17 11/27/17 RAR, LETTER OF APPROVAL 
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Architect: MTV:

Reece and Rowe Architects Principal: Robert Beck
Stephanie Rowe Project Manager: Travis Elmer
Joseph Herbst Project Supt 'A': Michael Elmer

PROJECT: FELLOWSHIP SQUARE SURPRISE Project No.: MTV-2518 Project Supt 'B': Brad Klingaman
updated: mle

Received- 
From Sub

Sent- To A/E Returned Yes No
Sent- To 

A/E
Returned Yes No

1 Truncated domes to asphalt transition Site Civil - 01/15/16 01/18/16 Yes - Install concrete ribbon curb between 

2 Clarification- curb detail in paved area Site Civil - 01/15/16 01/20/16 Yes - Install curb and gutter as drawn

3 Thickness of sidewalk crossing grass Crete Site Civil - 01/15/16 07/07/16 Yes - 6" Monolithic slab with turndown edges

4 Keynote clarification- parking stalls Site Civil - 01/15/16 01/20/16 Yes - Ignore Keynote in question

5 Keynote clarification- sidewalk & curbs Site Civil - 01/15/16 01/20/16 Yes - Strike Keynote in question

6 Clarification- elevation of Putting Green Site Civil - 01/15/16 07/12/16 Yes - Putting green and Pickle Ball bottom of basin

7 Clarification- Pickle-ball chain link fencing Site - 01/15/16 07/12/16 Yes - Acceptable- install fence at edge of concrete

8 FFE of Pickle-ball court in retention basin Site - 01/26/16 01/28/16 Yes - Per City, FFE to remain; submit alt. coating Submit alternate coating

9 Clarification- color of window sill block A, B MAG 01/26/16 01/28/16 Yes - Sill block to match header block: CMU-3

10 1)Bldg. A block elevation; 2)Detail for corner A  
Integrated- 

01/26/16 01/26/16 01/28/16 Yes - 1) Elevation provided; 2) New wall elevation-SK

11 Hollow core plank slope at balcony B Tpac 01/26/16 01/27/16 - No Slope planks to achieve slope, topping slab 3" 02/09/10 02/16/16 Yes - Slope @ bearing pt.

12 Block jambs at windows openings A, B
Integrated- 

01/26/16 01/27/16 01/28/16 Yes - Approved to install solid offset or lintel blocks

13 No fire main shown entering Central Plant
Site, Central 

Plant - 02/09/16 02/10/16 Yes - Main line shown for Riser Room via hand sketch

14 Clarification- masonry type- parapet walls
A, B, Central 

Plant

Integrated- 

02/08/16 02/09/16 04/20/16 Yes - Use CMU-3 for cap block; Grout as selected

15 Flow line & curb type for parking stalls Site Civil - 02/10/16 07/12/16 Yes - Install per plans

16 Truncated domes on grade at asphalt Site Civil - 02/10/16 07/12/16 Yes - Install per plans

17 Foundation detail for Chiller Yard Central Plant
Integrated- 

02/10/16 02/11/16 04/20/16 Yes - See Detail 123 on SAD4.2; Detail 114 to follow

18 Clarification- Fly Ash in masonry grout mix 
A, B, Central 

Plant

Integrated- 

02/23/16 02/24/16 04/22/16 Yes - No more than 40% fly ash in masonry grout

19 Request- Fly ash use- all concrete mixes
A, B, Central 

Plant, Site Civil

Botta's- 

02/29/16 03/03/16 04/20/16 Yes - Fly ash is permitted

20 Clarification- Ductwork insulation
A, B, Central 

Plant - 03/03/16 05/19/16 Yes - Changes to duct wrap & liner made

21 Clarification- Commissioning agent
A, B, Central 

Plant - 03/03/16 05/19/16 Yes - CxA services by AZPE; MTV to facilitate

22 Clarification- Volume Dampers in corridors A - 03/03/16 05/19/16 Yes - All 8" CD-1's req. volume dampers; MA4.0/15

23 Clarification- Return grille designation B - 03/03/16 05/19/16 Yes - Use RR-2 per MB6.0; OBD not required

24 Clarification- Misc. Mechanical Key Notes A, B - 03/04/16 01/30/17 Yes - Keynote corrected

25 Clarification- Masonry Lintel types A - 03/08/16 03/10/16 Yes - Clarification provided: ML types defined

28-Nov

RFI # Item Description
Submitted Closed

Remarks
Re-Submitted Closed

Remarks
Building: A / 

B / Central 
Plant / Site
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26 Clarification- Structural Roof Framing Note A - 03/08/16 07/12/16 Yes - Clarification provided: H1 corrected as B7

27 Clarification- Masonry Lintel types A, B - 03/10/16 07/12/16 Yes - Clarification provided: ML types defined

28 Clarification & Correction- Steel Lintel A - 03/10/16 07/18/16 Yes - Clarification provided

29 Information Request- Fire Place details A - 03/11/16 07/12/16 Yes - See AA10.1/2, wall C; Plaster- front, gyp sides

30 Information Request- Ext. Ceramic Tile A, B - 03/15/16 07/12/16 Yes - Detail provided; W.I. installs through stucco Need clarification on AB9.2/1: how does rosette anchor?

31 Clarification- Masonry pilasters color A, B, Site - 03/15/16 04/20/16 Yes - Use CMU-2 Mojave Brown for the pilasters

32 Clarification- Drywell quantity Site - 03/15/16 03/16/15 Yes - Drywell count confirmed: (11)

33 Substitution-V/E- Plastic vs Copper pipe A, B - 03/22/16 01/25/17 Yes - CPVC for cold copper for hot

34 Information Request- Roof Access Central Plant - 03/22/16 07/12/16 Yes - No access reqd; no equip mounted in plant

35 Clarification- Mailboxes- Type & Qty A, B - 03/22/16 07/13/16 Yes - Clarification provided; See new wall elevations

36 Clarification- Floor Construction Mat's A - 03/31/16 07/25/16 Yes - Attic Storage to have 8" hollow core planks

37 Information Request- Wall Elevation A - 04/06/16 07/12/16 Yes - Wall elevation information provided, clarified

38 Information Request- Wall Elevation B - 04/06/16 07/13/16 Yes - Scope clarified; See new details B2.1, B3.1

39 Clarification- Waterproofing at chimney A - 04/06/16 07/12/16 Yes - Copper trim & foam cornice trim acceptable

40 Clarification- Masonry Elevations A - 04/06/16 07/12/16 Yes - Wall elevation information provided, clarified

41 Clarification- Elevator Shaft Dimensions A - 04/06/16 07/12/16 Yes - Change wall length in storage room as needed

42 Clarification- Corridor ceiling headers B - 04/08/16 07/12/16 Header info provided; Wrap openings @ header Clarify location of #3

43 Information Request- Concrete openings B - 04/15/16 07/12/16 Detail SBD4.1/103 provided Clarify whether A9.5/12 really tied to AB8.4/20

44 Clarification- Stucco & Trim at eaves A, B - 05/10/16 05/16/16 Yes - Use 1x2 primed trim, caulk trim to stucco

45 Clarification- Gable End Trusses B - 05/11/16 07/12/16 Yes - Recess plywood, install vapor barrier & CJ

46 Clarification- Masonry control joint layout Site - 05/12/16 07/12/16 Yes - Use 20'-0" spacing, standard lay-out MTV to determine lay-out, E to W, cuts on W 

47 Clarification- Masonry transitions B - 05/12/16 07/12/16 Yes - Move fence 24" west; Bring CMU 1&4 to line

48 Clarification- Masonry finish at alcoves B - 05/12/16 07/12/16 Yes -

N walls stucco; E&W wrap CMU/stucco adjacent 
walls

49 Clarification- Size of furring channels A, B - 06/06/16 07/12/16 Yes - 1 5/8" & 'Z' acceptable; remain consistent

50 Clarification- Ceiling batt insulation facing
A, B, Central 

Plant, Pool - 06/10/16 07/13/16 Need Class A Cat 1; check cost Type 2 vs 3

51
Clarification- Waste and vent piping in masonry 
wall A, B

Danco 
07/05/16 07/05/16 01/25/17 Yes - Item is closed, solved in field

52 Clarification- Ext HM Door/Frame paint schedule A, B - 07/21/16 01/25/17 Yes - Provided updated elevations

53 Elevator pit depth revision A, B
Thyssen

Krupp 08/22/16 08/22/16 Yes - Walls and floor as drawn (it is not affected)

54 Elevator hoist beam A, B - 09/01/16 09/06/16 Yes - W8 X 10 Beam to be used at elevator hoists

55 Elevator equipment room sizing A - 09/01/16 01/25/17 Yes - ASI #3 provided

as of:11/29/2017 
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56 Clarification- Plumbing schedule A - 10/31/16 11/02/16 Yes - Updated Connection Schedule issued

57 Substitution- Plumbing Fixtures A, B, Pool - 10/31/16 11/02/16 Yes - Fixture manufacturer substitutions provided

58 Clarification- Tub & Shower Spec A - 11/01/16 01/25/17 Yes - Answer provided

59 Information Request- Power at Air Curtains A, B - 11/01/16 11/03/16 Yes - ESK Provided, need to provide power

60 Clarification- Structural Pad Fill at slabs A, B Buesing 12/15/16 12/15/16 Yes - Okay to follow Geotech for pad cap material 

61 Clarification- Split Face CMU Orientation Site MAG 01/13/17 01/13/17 Yes -
Perimeter CMU walls- mirror buildings; split face 
faces in to site

62 Multiply girder truss @ Bldg. B B K-10 01/26/17 02/06/17 Yes - Make gable 4/12 pitch

63 Entrance beams at Bldg. B B K-10 01/26/17 01/31/17 Yes - Use Glulam beam

64 Horton Automatic Doors @ A & B A/B Chaparral 01/31/17 02/06/17 Yes - After hour access needed

65 Hydronic pipe isolation valves A/B - 02/02/17 02/02/17 Yes -
Proceed as supplied sketched & not needed at 
each floor

66 Metal flashing and trim detail A/B - 02/09/17 02/23/17 Yes - Detail drawing attached

67 Paint supplier out of business A/B - 02/10/17 02/14/17 Yes - Dunn Edwards was selected

68 Chilled water branch sizes A/B CSUSA 02/13/17 02/13/17 Yes - Build as per attached plan

69 Misc. electrical questions A/B ECE 02/15/17 02/23/17 Yes - Proceed as supplied sketched

70

Rotating rebar at end cells masonry for planks to 
sit without being drilled A/B T Pac 02/15/17 02/22/17 Yes - SK Drawing attached

71 Dimensional discrepancy in middle section of A A MTV 02/17/17 02/23/17 Yes - Drawing attached

72 GFI's in Building A suite kitchens A ECE 02/23/17 02/27/17 Yes - Proceed as per MTV provided sketch

73 Suite feeders A ECE 03/02/17 03/03/17 Yes Pending owner decision - APPROVED

74 Fiber mesh at floor toppings A/B Bottas 03/17/17 03/23/17 Yes - Approved  to use mesh at topping slabs

75 Grout for footing crack coverage A MTV 03/17/17 03/20/17 Yes - 2" Grout approved at cracks on Bldg. A footing

76 Pool Room water supply CP MTV 03/28/17 03/28/17 Yes - On drawing

77 Manhole rim grade bust Site MTV 04/03/17 04/03/17 Yes - Adjust MH; Price out repair

78 Trench drains A MTV 04/05/17 04/06/17 Yes - Approved request

79 Canopy fan controls Site ECE 04/05/17 05/17/17 Yes Match Phoenix campus

80 Bearing for planks A TPac 04/07/17 04/14/17 Yes Turn planks

81 SWC existing manhole rim grade bust Site
Apache 

Pipe 04/10/17 04/10/17 Yes - Adjust MH; Price out repair

82 Exhaust fan termination in firer riser rooms A/B CSSW 04/13/17 04/13/17 Yes Add louver

83 Truss bearing at elevator A/B MTV 04/13/17 04/13/17 No Revised question and resent 04/27/17 05/01/17 Yes Per attached detail

84 Concrete plank bearing at steel beams A TPac 04/14/17 04/18/17 Yes Per supplied Tpac detail

85 Fan coil unit controls A/B CSSW 04/25/17 04/27/17 Yes Adjust as directed by Engineer

as of:11/29/2017 
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86 Fan coil unit valve replacement A/B CSSW 04/25/17 04/27/17 Yes Approved

87 Bocce and pickle ball supplier questions Site

General 
Acrylics 05/01/17 05/17/17 Yes Choices and colors decided

88 Dryer vent shared louver A CSSW 05/08/17 05/04/17 Yes See attached drawing and notes

89 Range hood exhaust cap A CSSW 05/03/17 05/04/17 Yes See attached drawing and notes

90 Interior ceiling fan heights A ECE 05/09/17 05/10/17 Yes

91 Misc. exterior masonry features - block type Site MTV 05/09/17 05/11/17 Yes

92 Dicontinued shower A/B Danco 05/12/17 05/15/17 Yes Smooth is fine

93 Dropped ceiling in units G & H in B B MTV 05/12/17 05/15/17 Yes Approved keep as high as possible

94 Site wall and bench clarification Site MTV 05/15/17 05/15/17 Yes Block clarification provided

95 Corridor chilled water piping supports A & B CSSW 05/15/17 05/15/17 Yes Approved

96 Bldg A FC Unit water supply sizes A CSSW 05/15/17 05/16/17 Yes Sizes changed per RFI request

97
Gas supply line schematic for back up 
generators A & B MTV 05/16/17 05/17/17 Yes Direction given per existing sheets

98 Type L window A MTV 05/17/17 05/18/17 Yes Window mislabeled

99 Girder to girder strap clarification B MTV 05/18/17 05/19/17 Yes Strap clarification given

100 Lintel and hanger embed conflict B MTV 5/18/17 5/22/17 Yes Alternate Hanger specified

101 Talkaphone A & B ECE 5/23/17 7/12/17 Yes Not required

102 Bent bolts A MTV 5/25/17 5/25/17 Yes Approved procedure

103 Down registers in B B CSSW 5/25/17 5/31/17 Yes Drawing provided

104 Round duct in lieu of rectangle A & B CSSW 5/25/17 5/30/17 Yes Approved with stipulations

105 Drinking fountain at Pool Room Pool Danco 5/30/17 6/15/17 Yes Sketch attached

106 Gas line sleeves A MTV 5/31/17 6/1/17 Yes Sleeve required as drawn

107 HC Clearance in B B MTV 6/5/17 6/19/17 Yes Drawing attached

108 Framing for shower valves in rated chases B MTV 6/5/17 6/14/17 Yes Drawing issued

109 Detail for top of wall plate in fire rated chases B MTV 6/5/17 6/8/17 Yes Carry chase thru to next floor

110 Kitchen A FC OSA A CSSW 6/13/17 6/14/17 Yes OSA not needed

111 Duct crossing ML's A CSSW 6/13/17 6/20/17 Yes Drawing attached

112 Duct going under Steel beams in the corridors A CSSW 6/13/17 6/14/17 Yes Covered under ASI 23

113 Dryer vents at interior courtyard A CSSW 6/22/17 6/22/17 Yes

114 Box beam or tube steel beams at headers B CDS 6/19/17 6/19/17 Yes Utilize detail 33 for both box beams and tube steel

as of:11/29/2017 
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115
Water drainage in building A balconies and 
patios A MTV 7/12/2017 7/26/2017 Yes ASI 26 attached

116 Building B linen closets B MTV 7/12/2017 7/25/2017 Yes

117 Central Plant pre heat tank too tall CP MTV 7/14/2017 8/1/2017 Yes Drawings attached

118 Building A Balcony arches A MTV 7/14/2017 7/25/2017 Yes

119 Memory Caree refrigerator circuits B MTV 7/26/2017 7/28/2017 Yes ESK attached

120 Door glass type and strike voltage A/B LaForce 8/1/2017 8/4/2017 Yes

121 Smoke detectors I the units A/B MTV 8/8/2017 8/16/2017 Yes Follow fire alarm approved drawings

122 Building B kitchen exhaust hood ducts B CSSW 8/8/2017 8/9/2017 Yes Make duct fit

123 Chiller tower tabs at I Beam CP MTV 8/9/2017 8/10/2017 Yes Sketch attached

124 Chiller paralell feeds CP MTV 8/14/2017 8/14/2017 Yes

125 Concrete at B in lieu of asphalt B MTV 8/17/2017 8/18/2017 Yes Accepted

126 Concrete color and stamp at crosswalks SITE MTV 8/17/2017 8/30/2017 Yes

127 Sidewalk width deliniation around the project SITE MTV 8/17/2017 8/18/2017 Yes Drawing attached

128 Support platform for trash chutes A MTV 8/23/2017 9/12/2017 Yes SSK 98-101

129 Insulation moved to upper cord at trusses A 8/30/2017 By phone Yes No response needed
130 Phasing of HVAC system A 8/31/2017

131 SSK 5-10 Beam seats at walls A 8/31/2017 9/5/2017 Yes Drawing attached

132 Pickle ball slab Site MTV 9/20/2017 Yes No response needed. Solved in field

133 Masonry walls at trash chutes A MTV 9/22/2017 10/12/2017 Yes Build per plan

134 Columns in lieu of beams at CP CP MTV 9/22/2017 9/26/2017 Yes SK's provided

135 Plank penetration UL listing closure A / B MTV 9/27/2017 By phone Yes No response needed. Sketch's provided by STI

136 Parking gate track Site MTV 9/27/2017 10/17/2017 Yes

137 Beam bearing at window MW 2nd floor A MTV 9/27/2017 10/10/2017 Yes replied but awaiting a sketch, received 10/23/17

138
Terminations At The VFD Circuit Breakers On CH-1 & 

CH-2 A ECE 9/27/2017 10/23/2017 Yes SK's provided

139 Building B photo sensor control B Hawkeye 10/6/2017 10/10/2017 Yes

140 Girder attachment at MWA 2nd floor A MTV 10/9/2017 10/10/2017 Yes Sketch attached

141 Confirmation of Detail #334 at beam locations A MTV 10/12/2017 10/12/2017 Yes

as of:11/29/2017 
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142 B Kitchen roof drains B MTV 10/16/2017 10/20/2017 Yes Sketch attached

143 Truss support at top of stairs to storage loft A MTV 10/17/2017 10/20/2017 Yes

144 Window screen wall modifications A/B MTV 10/23/2017 10/23/2017 Yes

145 Building A interior courtyard NW & NE entries A MTV 10/30/2017 10/31/2017 Yes SSK 88R, 107, 108, 109

146 Trusses at trash chutes A MTV 11/6/2017 11/22/2017 Yes

147 Freezer cooler in Bldg A shifting for gas line A MTV 11/8/2017 11/8/2017 Yes

148 Building A kitchen roof hatch need new location A MTV 11/8/2017 11/22/2017

149 Pre Heat Exchanger CP
CSSW / 
Trane 11/8/2017 11/9/2017 Yes

150 HRT1 piping and flow schematics CP Danco 11/9/2017 11/10/2017 Yes Revised sheets for clarification from Engineer

151 3 Hour masonry wall framing issues A MTV 11/17/2017 11/21/2017 Yes Sketch provided

152 Hiding the tpac planks at the café roof A MTV 11/20/2017 11/20/2017 Yes Sketch attached
153 Lochinvar pump circuitry CP ECE 11/22/2017

154 3 Hour wall A MTV 11/22/2017 11/27/2017 Yes

as of:11/29/2017 



 SSPPEECCIIAALL  IINNSSPPEECCTTIIOONN  DDAAIILLYY  RREEPPOORRTT  
 

Client:  Project Number: 162441TA 

Project Name: Fellowship Square Surprise Permit Number:  

Project Address: 16477 W. Bell Rd. and 16440 N. Sarival Ave.  – Surprise, AZ 

Contractor:  
 
Describe inspections made including locations:  

 The following observations were made at the Fellowship Square by the special inspector.   
 

1. The special inspector was present and observed the steel reinforcing of the masonry walls for Building A 
at the following locations: (wall located north of Rooms A153 thru A155, Elevation 20’8” to 24’8”); (wall 
north of Corridors AC-171, AC-174, and AC-176, Elevation 16’8” to Top-Out); (walls for Stair #7 Room 
AC-178, Elevation 12’8” to 16’8”); (walls for Trash Room AC-179, Elevation 12’8” to 16’8”). The walls 
were reinforced per the notes and details on pages SA1.3, SA2.2.2, SA2.2.3, SA2.2.4, and SAD4.1 
which called out for #5 verticals in the walls per the masonry wall schedule with #5 bond beams at the 
base of the windows, in the lintels above the openings, and at the deck bearing elevation. All bars 
appeared to have been installed per plan with the required spacing, clearances, and lap splices. 

 
Note: The SI was present and observed the grout placement of the masonry walls for Building A at the 
following locations: (wall located north of Rooms A153 thru A155, Elevation 20’8” to 24’8”); (wall north of 
Corridors AC-171, AC-174, and AC-176, Elevation 16’8” to Top-Out); (walls for Stair #7 Room AC-178, 
Elevation 12’8” to 16’8”); (walls for Trash Room AC-179, Elevation 12’8” to 16’8”). The contractor, CM 
Builders, ordered and placed 20 cubic yards of 2000PSI grout (Mix#50020) from Arizona Materials 
Glendale plant. As the grout was being placed the contractor had a person dedicated to vibrating each 
reinforced cell as well as cells with any horizontal reinforcing in them.  

 

X Above areas of work appear to be in conformance to project requirements. 
 Above areas of work appear to be in conformance to project requirements with the exception of the items listed below. 

List items requiring correction: 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
Signed: _________________________________________ 

Sean Hashagen, Special Inspector 
 

 
Date: 

 
November 8, 2017 

 
This report must remain at the jobsite with the contractor for review by the Building Official upon request. 
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Client:  Project Number: 162441TA 

Project Name: Fellowship Square Surprise Permit Number:  

Project Address: 16477 W. Bell Rd. and 16440 N. Sarival Ave.  – Surprise, AZ 

Contractor:  
 
Describe inspections made including locations:  

 The following observations were made at the Fellowship Square by the special inspector.   
 

1. The special inspector was present and observed the steel reinforcing of the masonry walls for Building A 
at the following locations: (wall located south of Rooms A162 thru A164, Elevation 16’8” to 20’8”); (walls 
for Elevators #5/#6 and Elevator Equipment Room AC-169, Elevation 20’8” to 24’8”); (walls for Stair #7 
Room AC-178, Elevation 20’8” to 24’8”); (walls for Trash  Room AC-179, Elevation 20’8” to 24’8”); (wall 
north of Corridor AC-180 and  AC-181, Elevation 20’8” to Top-Out). The walls were reinforced per the 
notes and details on pages SA1.3, SA2.2.2, SA2.2.3, SA2.2.4, and SAD4.1 which called out for #5 
verticals in the walls per the masonry wall schedule with #5 bond beams at the base of the windows, in 
the lintels above the openings, and at the deck bearing elevation. All bars appeared to have been 
installed per plan with the required spacing, clearances, and lap splices. 

 
Note 1: The SI was present and observed the grout placement of the masonry walls for Building A at the 
following locations: (wall located south of Rooms A162 thru A164, Elevation 16’8” to 20’8”); (walls for 
Elevators #5/#6 and Elevator Equipment Room AC-169, Elevation 20’8” to 24’8”); (walls for Stair #7 
Room AC-178, Elevation 20’8” to 24’8”); (walls for Trash  Room AC-179, Elevation 20’8” to 24’8”). The 
contractor, CM Builders, ordered and placed 15 cubic yards of 2000PSI grout (Mix#50020) from Arizona 
Materials Glendale plant. As the grout was being placed the contractor had a person dedicated to 
vibrating each reinforced cell as well as cells with any horizontal reinforcing in them. 

 

X Above areas of work appear to be in conformance to project requirements. 
 Above areas of work appear to be in conformance to project requirements with the exception of the items listed below. 

List items requiring correction: 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
Signed: _________________________________________ 

Sean Hashagen, Special Inspector 
 

 
Date: 

 
November 20, 2017 

 
This report must remain at the jobsite with the contractor for review by the Building Official upon request. 
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Client:  Project Number: 162441TA 

Project Name: Fellowship Square Surprise Permit Number:  

Project Address: 16477 W. Bell Rd. and 16440 N. Sarival Ave.  – Surprise, AZ 

Contractor:  
 
Describe inspections made including locations:  

 The following observations were made at the Fellowship Square by the special inspector.   
 

1. The special inspector was present and observed the steel reinforcing of the masonry walls for Building A 
at the following locations: (wall located east of Corridors AC-189, AC-190, and AC-191, Elevation 12’8” to 
16’8”). The walls were reinforced per the notes and details on pages SA1.3, SA2.2.2, SA2.2.3, SA2.2.4, 
and SAD4.1 which called out for #5 verticals in the walls per the masonry wall schedule with #5 bond 
beams at the base of the windows, in the lintels above the openings, and at the deck bearing elevation. 
All bars appeared to have been installed per plan with the required spacing, clearances, and lap splices. 

 

X Above areas of work appear to be in conformance to project requirements. 
 Above areas of work appear to be in conformance to project requirements with the exception of the items listed below. 

List items requiring correction: 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
Signed: _________________________________________ 

Sean Hashagen, Special Inspector 
 

 
Date: 

 
November 29, 2017 

 
This report must remain at the jobsite with the contractor for review by the Building Official upon request. 
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	f. Interiors
	1. First Floor

	- Interior metal framing and furring has begun and is predominantly complete in east end of the south wing.
	- Insulation on all masonry walls is process.  Architect noted that the installation of electrical conduit in the insulation, the insulation is being over cut and needs to replaced or rectified so that the insulation value of the wall is not compromis...
	- Fire sprinkler and water piping installation as begun and continues.
	- Rough electrical, plumbing and mechanical
	2. Second Floor

	- Framing on the second floor in the south wing has begun continue on the east and portion of the north side.  Topping for slab inconsistencies has been installed and is the opinion of the inspector is a good solution.  Inspector found a couple of min...
	- The double layer of drywall on the ceiling has begun is complete
	- Fire sprinkler and water piping installation as begun and continues.
	- Rough electrical, plumbing and mechanical

	3. Building  B
	a. Foundation Slab
	b. Utilities
	c. Masonry Walls
	d. Floor structure
	e. Roof Structure
	- Trusses and framing for entire building is complete.
	- Roof is loaded with roof tiles.
	f. Exterior Openings
	g. Interior
	1. First Floor

	- Interior metal framing and furring has begun and is predominantly complete in
	- Insulation on all masonry walls is complete.  Architect noted that the insulation on interior masonry walls are not necessary and could be eliminated.  Contractor indicated that it may not be as simple as just removing because the rigid insulation i...
	- Fire sprinkler and water piping installation appears to be complete.
	- Rough electrical, plumbing and mechanical
	- Drywall being installed in Apartments and throughout common areas particularly first floor.   Texture has been placed in common areas and in all of the apartments and in the common area of memory care.
	2. Second Floor

	- Framing on the second floor has begun and is complete on the east and portion of the north side.  West section is predominantly complete but work continues
	- Topping for slab inconsistencies has been installed and is the opinion of the inspector is a good solution.  Inspector found a couple of minor issues that could be addressed with flooring.
	- The double layer of drywall on the ceiling has begun is complete
	-   Rough electrical, plumbing and mechanical



	3. Quality Control
	A. Soil Proctoring
	B. Concrete, Grout, and masonry
	C. Issues and comments
	1. Camber on concreted planks
	2. APS Equipment Pad
	3. Rain
	4. Masonry
	5. Mechanical System/ Phased Delivery
	6. Labor Shortage



	Section II - Payment Application
	1. Payment Application #14
	2. Change Orders
	3. Waivers

	Section III – Action Items
	1. RFI’s
	2. ASIs’
	3. Issues
	A. Schedule
	B. Foundation Cracking
	C. Offsite Electrical Feed
	D. Transformer Locations
	E. Rain
	F. Masonry
	G. Staged Delivery/Central Plant


	Section IV - Construction Progress
	1. Schedule
	2. Submittals
	3. Schedule Changes
	A. Delays
	B. Change Orders


	Section V - Attachments
	1. Photographs
	2. Architect Meeting Minutes
	3. Contractor Construction Draw Request w/ Waivers
	4. Stored Materials
	5. Change Order #7
	6. Schedule
	7. Four-week Look-A- Head Schedule
	8. Submittal Logs
	9. ASI Log
	10. RFI log
	11. Test Results & Inspection Reports
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